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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4,624,769 07/28/05 0%
01- 293134 CRESCENT CITY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $993,364 08/15/05 2204
ACNH- QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $0 12/31/06 0
BHQL- 01 0- (2EN) H BRI DGE REDDI NG CA 960491539 (707) 465-3246
QL01- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930 SUSPENDED
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 693,560 09/28/04 30%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $1, 764,424 10/ 07/ 04 48Y%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERWER B $0 12/31/06 0
P S1-69 0- (4E) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
--0) REPLACE BRI DGE (530) 365- 3930 (707) 825-4897
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $148,087 09/ 19/05 0%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF P O BOX 1956 700 PARK PLACE $0  09/29/05 0%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CITY, CA 95531 $0 11/28/05 0
W DEN TURNOUT AND REPLACE CULVERTS BROCKI NGS CR 97415 (707) 465-3246
(541) 469- 5341 SUSPENDED
HA42 WPCP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL VEST CONSTRUCTI ON BROWN, KARL $984,500 12/08/05 0%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $0 12/21/05 0%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $0 11/21/06 °
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
-0 (530) 243- 0402 SUSPENDED
HA26 WPCP
01- HUM 101- 35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COWPANY MCGEE, JIM $3,548,085 04/27/05 53%
01- 363104 SOUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. 0. BOX 160 $895,812 05/10/05 250
ACNH- Q101- (082) E ENGLEWOCD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 08/ 02/ 06 0
--() ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707) 443- 6371 SUSPENDED
HA22 WPCP
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $13,112,531 06/30/05 15%
01- 314404 1.0 KM SQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. 0. BOX 160 $4, 298,443 07/11/05

ACNH QLO1- (097) E
--0)

SWPPP

BRI DGE TO 0.1 KM NORTH OF THE VAN

DUZEN RI VER BRI DGE OVERFL
BRI DGE REPLACEMENT ( SCOUR)

NORTH HI GHLANDS CA 95660
(916) 334- 1221

HYDESVI LLE, CA 95547
(707) 768-9206

$0 12/31/07

33%
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01-HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY N EUREKA ON GRANI TE CONSTRUCTI ON COVMPANY  VEI ERVANN,  KURT $3,042,108 09/27/04 95%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P.O. BOX 760 $2, 614,273 10/ 07/ 04 87%
ACNH QLO1- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $0 02/ 20/ 07 0
-0 ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 445-6640
REALI GNVENT AND S| GNALI ZATI ON (831) 724- 1011
HB4N SWPPP
01- HUM 101-102.9/103.7 [N HUVBOLT COUNTY NEAR TRINIDAD FROMTERRY HANSEN VEEI ERVANN,  KURT $497,710 09/ 08/05 0%
01- 403204 0.1 KM SOUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD 930 3RD STREET $0 09/21/05 0%
SEAVWOOD DRI VE UNDERCRGSSI NG EUREKA, CA 95501 $0 05/ 02/ 06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 445-6640
(530) 241- 3073 SUSPENDED
HA26 WPCP
01-HUM 255-.2/1.9 I'N HUMBONDT COUNTY I N AND NEAR EUREKA AMVERI CAN CI VIL CONSTRUCTORS ~ FI TZGERALD, TOM $23,683,246 02/06/03 0%
01- 296704 FROM 0.2 KM SOUTH OF EUREKA CHANNEL 3701 MALLARD DRI VE 930 THRID & K STREETS $23, 206, 854 02/11/03 0%
BRI DGE TO 0.2 KM NORTH OF SAMDA EUREKA, CA 95502 $0 04/20/ 06 °
CHANNEL BRI DGE BENI Cl A CA 94510 (707) 441-3949
SEI SM C RETROFI T - PHASE 2 (707) 746- 8028 PLANT EST
HA4S2 SWPPP SATI S
01- LAK- 20-8.3/ 29 I'N LAKE COUNTY AT AND NEAR LUCERNE  STEINY AND COVPANY | NC CHARLES BUTLER $396, 863 10/ 26705 22%
01- 453304 FROM THE | NTERSECTI ON OF ROUTES 20 P O BOX 3008 P.O. BOX 457 $129, 767 11/21/05 33%
ACST- P020- (139) E AND 29 TO 0.3 KM EAST OF KEYS LOVWERLAKE, CA 95457 $0 04/19/06 0
G P0-20 1-(9E) BOULEVARD VALLEJO CA 94590 (707) 994-4578
-0 I NSTALL SI GNS (707) 552- 6900
HB1 WPCP
01-LAK-20-17.2/17.8 I'N LAKE COUNTY TN LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO- 20 1- (4E) YUBA CI TY CA 95993 (707) 994-4578
-0 (530) 671- 1155 SUSPENDED
HB1 WPCP
01-LAK-20-38.6/45.3 I'N LAKE COUNTY FROM 7.9 KM VEST OF  GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $7,200, 414 07/05/05 41%
01- 276814 WALKER RI DGE ROAD TO 1.9 KM VWEST OF P O BOX 50085 1401 WLL S. GREEN - $3, 024,201 07/20/05 41%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $0 10/ 01/ 06 0
--0) W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458-3080 SUSPENDED

SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-1-2.5/57.4 I'N MENDOCI NO COUNTY NEAR GULALA AT T L PETERSON | NC STI LES, DAN $368,950 10/03/05 0%
01- 427504 0.5 KM NORTH OF BI G GULCH ROAD AND 19149 W NDWARD WAY P. O BOX 1450 $0 10/13/05 0%
NEAR FORT BRAGG AT 0.1 KM NORTH OF WLLITS, CA 95490 $0 12/12/05 0
G BNEY LANE COTTONWOCOD CA 96022 (707) 459-6254
CONSTRUCT CHP | NSPECTI ON PULLQUTS (530) 347- 1895 SUSPENDED
HB4N SWPPP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS STI LES, DAN $1,869, 177 02/02/06 0%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. O BOX 1450 $0 02/ 10/ 06 0%
BRI DGE TO 0.1 KM SOUTH OF SCHOONER $0 09/ 14/ 06 °
GULCH BRI DGE SANTA ROSA CA 95402 (707) 459- 6254
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY I N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/ 25/ 02 0%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 602,279 03/28/02 0%
STP- P001- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $0 08/ 09/ 06 0
BRPO- 01 4- ( 6E) S| ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--() (916) 334- 1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN-101-9.2/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COVPANY $196, 349 02/15/06 0%
01- 459504 RUSSI AN RI VER BRI DGE P O BOX 50085 $0 02/28/06 0%
REPAI R DAMAGED STEEL TRUSS MEMBERS $0 0
WATSONVI LLE CA 95077
(831) 724- 1011
HA23 WPCP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4, 096,433 06/21/04 49%
01- 293014 FELI Z CREEK BRI DGE P O BOX 50085 P.O BOX 131 $2,801,181 07/ 06/ 04 68%
ACNH QLO1- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $0 10/ 13/ 06 0
--() WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VARI QUS TABER CONSTRUCTI ON | NC STI LES, DAN $2,913,485 10/ 19/05 36%
01- 375614 LOCATI ONS P O BOX 1309 P. 0. BOX 1450 $857, 750 10/ 28/ 05 30%
ACNH Q101- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $0 02/ 02/ 07 °
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 459- 6254
-0 (925) 682- 6133

HA26 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO MENDOZA, SERG O $1, 480, 245 09/ 29/ 05 0%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P.Q BOX 959 $0 10/13/05 0%
SUMW T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 12/02/05 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 485-5495
RESURFACE EXI STI NG HI GHWAY (707) 838-9751
HML WPCP
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG [ NC SCHULTZ, KELLEY $495,811 06/ 24/ 04 99%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P. O BOX 1450 $313,120 07/ 07/ 04 62%
CREEK WLLITS, CA 95490 $0 11/21/05 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707) 433-1110
HA21 WPCP
01-MEN-271-.5/20. 4 I'N MENDOCI NO COUNTY AT VARI OUS ROBERT J FRANK CONSTRUCTI ON  SCHULTZ, KELLEY $506, 650 09/ 12/ 05 0%
01- 408204 LOCATI ONS 2806 TARMAC ROAD 21340 BACHTEL ROAD, $0 09/23/05 0%
REHABI LI TATE CULVERTS P.Q BOX 1450 $0 12/07/05 0
REDDI NG CA 96003 WLLITS, CA 95490
(530) 222- 1408 (707) 459-6234
HA22 WPCP
0I-VAR--70 N DEL NORTE, HUVBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EITEL $398, 060 10/19/05 0%
01- 443704 MENDOCI NO COUNTI ES AT VARI QUS 2988 MAJESTI C OAK Cl RCLE 930 3RD STREET $0 11/02/05 0%
LOCATI ONS EUREKA, CA 95501 $0 05/12/06 °
NUVBERED EXI T Sl GNI NG COTTONWOOD CA 96022 (707) 445-6663
(530) 347-5701
WPCP
Totals: Authorized Final Amt: $107, 931, 441 Completed to Date: $74,501, 468  Work ThisMonth: $0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-36-25.4/25.9 I'N LASSEN COUNTY | N SUSANVI LLE AT GUI TON AND SCN CONSTRUCTION TUHOLSKI, JERRY $724, 474 11/29/05 0%
02- 0C55U4 VARl QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $0 12/15/05 0%
REHABI LI TATE DRAI NAGE REDDI NG, CA 96003 $0 03/01/06 0
REDDI NG CA 960004188 (530) 225-3419
(530) 243- 2313 SUSPENDED
HA42 WPCP
02-LAS-44-14.5/0 1N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTION AND  SOLANO, MATT  $2,756,930 05/12/04  74%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $1, 945,471 05/ 24/ 04 68%
ACNH- P044- (041) E ROADSI DE REST AREA F $0 10/ 15/ 06 0
PO- 44 0- (1E) BU LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928
-0 (530) 335- 5501 (530) 895-4618 SUSPENDED
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG ALEXANDER, NATHAN $777,005 06/01/05 17%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $4,010 06/ 09/ 05 1%
SEAL COAT REDDI NG, CA 96003 $0 10/ 25/ 05 0
REDDI NG CA 96001 (530) 225-2922
(530) 246- 4388 SUSPENDED
HML WPCP
02-LAS-395-5.8/9 I'N LASSEN COUNTY NEAR HALLELUJAH MEYERS EARTHWORK | NC CHAFFIN, FRED $3,900, 758 01/23/06 0%
02- 359404 JUNCTI ON FROM 2.0 KM TO 7.1 NORTH OF P O BOX 493730 155 EAST MAIN STREET $0 02/ 06/ 06 0%
ROUTE 70 AND 395 SEPARATI ON $0 06/28/06 °
W DEN SHOULDERS REDDI NG CA 96049 (530) 283-9368
(530) 365- 8858 SUSPENDED
HB1 SWPPP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.Q BOX 270430 $9, 870,513 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRIDGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/ 20/ 09 0
-0 OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386- 5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32.4 | N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVID  $8,860,347 07/26/05 6%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.Q BOX 270430 $872, 050 08/ 09/ 05 10%
ACST- P395- (208) E TO 1.4 KM NORTH CF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $0 04/07/06 0
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120
--0) W DEN EXI STI NG HI GHWAY (530) 891- 6555 SUSPENDED

HB1 SWPPP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,922,165 06/18/04 70%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O. BOX 270430 $2,372,002 07/ 06/ 04 80%
ACNH- P395- (204) E ROADS| DE REST AREA SUSANVI LLE, CA 96127 $0 10/13/06 0
P3-95 2- (4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
--0) (559) 241- 0374 SUSPENDED
HA26 SWPPP
02-MOD-395-11.0/23. 8 N MODOC COUNTY TN AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG I NCBARNES, BILL $9, 595,238 11/01/05 0%
02- 3603U4 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $0 11/10/05 0%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $0 11/14/06 0
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED
SWPPP
02-MOD-395-23.3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS T NC BARNES, W LLI AM $6, 725,875 09/07/05 0%
02- 387404 KM SOUTH OF COUNTY ROAD NUMBER 55 TO P O BOX 1956 4300 CATERPILLAR RD $0 09/ 16/ 05 0%
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $0 12/29/05 0
-0 ASPHALT CONCRETE OVERLAY BROOKI NGS OR 97415 (530) 225-3364
(541) 469- 5341 SUSPENDED
HA22 WPCP
02-PLU-70-.771. 3 N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRIC TNC ROGERS, JI'M $490, 225 02/ 18/ 05 34%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SU TE C $151,396 03/ 07/ 05 319
ACST- P070- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 07/03/06 °
PO- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
--0) (925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/7 N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JI'M $23,085,837 08/01/02 100%
02-3016W4 AT VARI OUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR WAY, $22, 503,262 08/ 12/ 02 97%
STP- P070- (074) E BRI DGE REHABI LI TATI ON SUITE C $0 11/08/06 °
BHPO- 70 0- (4EA) C BENI Cl A CA 94510 CHI CO, CA 95928
PO70- 074-() (707) 746- 8028 (530) 895-5245 SUSPENDED
HA21
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $3,856, 678 09/01/ 04 57%
02- 366004 1.1 KM NORTH OF SI ERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $1, 673,914 09/ 09/ 04 43%
ACST- P089- (084) E KM SQUTH OF SULPHUR CREEK BRI DGE QUINCY, CA 95971 $0 08/ 29/ 06 0
P0- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
--0) (530) 244- 7097 SUSPENDED

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA-5-40. 4/ 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON I NC WOOD, JAMES $11, 473,421 08/29/05 13%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $71, 928 09/ 08/ 05 1%
ACl M- 005 - (326) E SQUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 08/14/06 0
-0 REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292 SUSPENDED
HA22 SWPPP
02- SHA-5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTCRS CHEM CAL | NC BLINE, JEFF $260, 920 05/19/05 0%
02-1C8704 AT VARI QUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $0 05/26/05 0%
CRACK SEAL RED BLUFF, CA 96080 $0 08/12/05 0
HAYWARD CA 94545 (530) 527-8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RINARD, WAYNE $1, 685,848 09/28/04 42%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $1, 101,067 10/ 13/ 04 65%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $0 12/31/06 0
P0O- 36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
--() (707) 443-6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC WOOD, JAMES $3, 898,808 12/08/05 0%
02-0C8104 VI CTOR AVENUE OVERCROSSI NG TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR ROAD $0 12/20/05 0%
ACST- PO44- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $0 07/05/06 °
G P0-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3160
--() (530) 241- 5105
HB1 SWPPP
02-SHA-44-14.4743.3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1,105, 675 05/26/05 100%
02- 109004 BRIDGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1, 044,084 06/ 06/ 05 04%
ROAD REDDI NG, CA 96003 $0 09/27/06 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225-3192
(831) 724-1011
HML WPCP
02-SHA-89-21.3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON T NC BADE, TIM $7,981, 175 02/09/06 0%
02- 360604 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $0 02/ 24/ 06 0%
ROADWAY REHABI LI TATI ON $0 08/30/ 06 0
REDDI NG CA 960494519 (530) 225-3158

(530) 246- 4292
HA22 SWPPP
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA-89-29. 4/43. 3 I'N SHASTA AND SI SKI YOU COUNTIES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TI M $20, 356, 731  07/27/05 9%
02- 310404 BARTLE FROM LAKE BRI TTON BRIDGE TO P O BOX 491660 4300 CATERPI LLAR RQAD $363, 253 08/ 10/ 05 204
ACNH- P089- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $0 12/01/08 0
-0 RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810 SUSPENDED
HA22 SWPPP
02-SHA-273-6.8/7. 1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS TNC JEFF BLINE $1,006, 119 08/11/05 48%
02-3937U4 0.2 KM SOUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $302, 662 08/ 18/ 05 30%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 03/20/06 0
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
-0 (530) 241- 5105 SUSPENDED
HB1 SWPPP
02-SHA-273-11. 17/12. 7 I'N SHASTA COUNTY I'N REDDI NG AT TULLTS TNC BLINE, JEFF $399, 249 04713705 94%
02- 397704 VARl OUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $330, 698 04/ 21/ 05 819
ACST- P273- (006) E SOUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $0 02/ 02/ 06 0
G P2-73 0-(6E) INSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530) 527-8418 03/ 01/ 06
--() (530) 241- 5105
HB1 WPCP
02-SHA-273-14.4/0 I'N SHASTA COUNTY N REDDI NG AT BUENA RON HALE CONSTRUCTI ON T NC RI'NARD, VWAYNE $272,012 09/ 30/ 05 29%
02- 398404 VENTURA BOULEVARD P O BOX 795 122 BELLE M LL ROAD $86,598 10/ 07/ 05 319
LENGTHEN AND W DEN TURN LANE RED BLUFF, CA 96080 $0 06/ 01/ 06 0
SHASTA LAKE CA 96019 (530) 527-8412
(530) 275- 7844 SUSPENDED
HB4N WPCP
02- SHA-273-16. 77 20 I'N SHASTA COUNTY I N REDDI NG AT J F SHEA CO INC WOOD,  JAMES $12,119,096 02/06/04 97%
02- 327204 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $11, 593,716 02/ 19/ 04 94%
| M -( )P REHABI LI TATE ROADWAY AND BRI DGE REDDI NG, CA $0 03/30/ 06 0
X08-9 08-(E) REDDI NG CA 960494519 (530) 225-3160
--() (530) 246- 4292
HA22 SWPPP
02-SHA-299-24.1/30. 3 I'N SHASTA COUNTY TN AND NEAR REDDI NGTULLIS TNC MENDOZA,  SERG O $2,506,290 10/21/05 0%
02- 0C3504 FROM ROUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P.O. BOX 959 $0 10/31/05 0%
ACST- P299- (149) E DRI VE REDWOOD VALLEY, CA 95470 $0 02/ 28/ 06 0
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495
--() (530) 241- 5105 SUSPENDED

HA22 WPCP
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA-5713-/0 I' N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,123,575 02/08/06 0%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $0 02/21/06 0%
FACI LI TY $0 03/01/07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223- 5937
HA12 SWPPP
02- SHA-5716-/0 I N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3,382,251 01/19/06 0%
02- 3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $0 01/25/06 0%
CONSTRUCT BUI LDI NG $0 03/ 06/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SIS-3-47.2/76. 4 I'N SI SKI YOU COUNTY I N YREKA FROM 0.1 RON HALE CONSTRUCTI ON | NC SMOLENSKI, JI'M $914,242 09/09/05 91%
02- 3C1104 KM SOQUTH OF JERRYS ROAD TO 0.5 KM P O BOX 795 1745 S. MAI N STREET $881, 781 09/ 16/ 05 96%
SOUTH OF JASPER PLACE YREKA, CA 96097 $0 12/ 27/ 05 0
THI N BLANKET OVERLAY SHASTA LAKE CA 96019 (530) 841-0695
(530) 275- 7844 SUSPENDED
WPCP
02-SIS-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,732,076 12/23/05 0%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $0 01/10/06 0%
ACI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $0 07/18/06
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292 SUSPENDED
HA22 SWPPP
02-SIS-5-31.2/0 I'N SI SKI YOU COUNTY NEAR GRENADA AT GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $1,070,211 12/14/05 0%
02-1C3604 LOU E ROAD 901 HOWE RQAD 1625 MOTT ROAD $0 12/21/05 0%
REPLACE BRI DGE DECK $0 06/ 14/ 06 °
MARTI NEZ CA 94553 (530) 235-9806
(925) 372- 8000 SUSPENDED
HVB WPCP

02-SS5-40. 1/ 44. 3
02- 1C2104

ACST- 005 - (165) E

| 00-5 91-(5E)

HB33 WPCP

I'N SI SKI YOU COUNTY NEAR YREKA FROM
JULI EN CREEK BRI DGE TO WALTERS ROAD

OVERCRGSSI NG
CONSTRUCT DEER FENCI NG

CUSTOM FENCE CO
293 NORTH 650 WEST

KAYSVI LLE UT 84037
(801) 546- 2161

JOHN HI NTON
1745 S. MAIN STREET
YREKA, CA 96097
(530) 841-0173

$508, 750 11/18/05
$165, 672 12/ 02/ 05
$0 03/29/06

40%
33%
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SIS-5-40.1/58. 1 I'N SI'SKI YOU COUNTY NEAR YREKA FROM  J F SHEA CONSTRUCTI ON I NC SMOLENSKI, JI'M $5,339,900 01/27/06 0%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRIDGE P O BOX 494519 1745 S. MAIN STREET $0 02/10/ 06 0%
TO KLAMATH RI VER ROAD UNDERCROSSI NG $0 07/26/06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695
(530) 246- 4292
HB1 SWPPP
02-S1S-89-29.1/29. 6 I'N SI'SKI' YOU COUNTY NEAR MCCLOUD FROMJ F SHEA CONSTRUCTI ON TNC PASCAL, ANTHONY $234,904 11707705 0%
02- 1C1204 0.5 KM SOUTH TO 0.3 KM NORTH OF SKI P O BOX 494519 1625 MOTT RQAD $0 11/21/05 0%
PARK HI GHMAY MT. SHASTA, CA 96067 $0 01/ 04/ 06 0
ASPHALT CONCRETE SURFACI NG REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292 SUSPENDED
HB4N WPCP
02-SI'S-96-20.0/20. 1 I'N SI'SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11721797 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI 2806 TARMAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02-SI'S-96-96. 4/96. 8 N SI'SKI'YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS TNC JAVES SMOLENSKI $691, 827 11/15/05 0%
02- 380204 OF KLAVATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 1745 S. MAIN STREET $0 11/28/05 0%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $0 01/ 04/ 06 0
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0695
(530) 493- 2679 SUSPENDED
HA42 SWPPP
02-TEH-5-28.0/32. 3 I'N TEHAMA COUNTY IN AND NEAR RED TULLIS TNC BLINE, JEFF $5,057,583 10/11/05 10%
02- 301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL RQAD $63, 000 10/ 18/ 05 1%
ACI M 005 -(327)E CREEK BRI DGE TO Bl GGS CREEK BRI DGE RED BLUFF, CA 96080 $0 04/ 28/ 06 0
--0) CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105 SUSPENDED
HB4N SWPPP
02-TEH5-35.1/37. 1 I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLIS TNC JEFF BLINE $3,711,587 10/19/05 8%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL RQOAD $30, 000 10/ 31/ 05 1%
ACI M 005 -(328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $0 04/ 19/ 06 0
--0) CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105 SUSPENDED

HB4N SWPPP
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC WAYNE RI NARD $2,979,595 10/24/05 0%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 122 BELLE M LL ROAD $0 11/04/05 0%
ACBH- P036- ( 080) E BRI DGE RED BLUFF, CA 96080 $0 11/29/06 0
P PO-36 0-(0E) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 527-8412
--() (925) 372- 8000 SUSPENDED
HA21 SWPPP
02- TEH 99- 16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON | NC WAYNE RI NARD $3,987,518 11/02/05 0%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $16,598 11/18/05 0%
ACNH- P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $0 12/01/06 0
--() REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412
(530) 245- 0132 SUSPENDED
HA21 SWPPP
02-TRI-3-6.5/0 IN TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4, 624,873 06/18/04 81%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREENMAN ST $3,909,398 07/06/04 84%
ACST- P003- (028) E CLI Nl C AVENUE ANDERSON, CA $0 05/31/06 0
P0- 03 0-(8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
P003- 028-() (530) 365- 3930 SUSPENDED
HA21 SWPPP
02-TRI - 36- 23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/ 25/ 05 100%
02-1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 10/ 06 °
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI -299-48. 6/50. 9 I'N TRINITY COUNTY NEAR WEAVERVI LLE R BROWN CONSTRUCTI ON COMPANY CORBETT, DAVE $378,886 11/18/05 0%
02- 0C2204 FROM GLENNI SON GAP ROAD TO 0.3 KM P O BOX 406 P. O BOX 1178 $0 11/29/05 0%
VEST OF M NER STREET WEAVERVI LLE, CA 96093- $0 02/ 21/ 06 °
DRAI NAGE | MPROVEMENT W LLOW CREEK CA 95573 0189
(530) 629- 3702 (530) 623-4954
HA42 SWPPP
02-TRI -299-55.7/57.7 I'N TRENITY COUNTY NEAR DOUGLAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $3, 275,647 10/18/05 8%
02- 288534 FROM 1.5 KM WEST OF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $589,478 10/ 28/ 05 19%
ACNH- P299- (150) E BRIDGE TO 0.5 KM WEST OF TRINITY REDDI NG, CA 96003 $0 09/ 25/ 06 0
--0) RI VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADVWAY (530) 222- 0810

HB4C SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $191, 132, 914 Completed to Date: $61, 493, 316  Work ThisMonth: _$0
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,497,379 11/02/05 0%
03- 0C3404 FROM EAST END OF PI NE CREEK LAGOON P O BOX 997 3881 BENATAR SU TE C $0 11/10/05 0%
ACST- P032- (038) E BRI DGE TO THE VEST END OF PI NE CREEK CHI CO, CA 95928 $0 06/ 05/ 06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400 SUSPENDED
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CHI CO FROM 0.8 GRANI TE CONSTRUCTI ON COVPANY $665,999 02/ 02/ 06 0%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 $0 02/16/06 0%
CONSTRUCT TWO WAY LEFT TURN LANE $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HB1 WPCP
03-BUT-70-12.5/0 I'N BUTTE COUNTY I N AND NEAR OROVI LLE BALDW N CONTRACTI NG COVPANY ACEVES, SERd O $647,947 07/28/05 87%
03- 1E2504 FROM 1.1 KM NORTH OF OPHI R ROAD TO 1764 SKYWAY P.O BOX 1256 $573,766 08/ 11/ 05 90%
ACST- PO70- (088) E 0.4 KM NORTH OF GEORG A PACI FI C WAY GRI DLEY, CA 95948 $0 12/29/05 °
PO- 70 0-(8E) I NSTALL TRAFFI C SI GNAL CHI CO CA 95928 (530) 846-0517
--0) (530) 891- 6555
HB1 SWPPP
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $81, 784,984 01/31/06 0%
03-3822V4 VARl QUS LOCATI ONS 2100 GOODYEAR ROAD 2060 3RD STREET, $0 02/ 06/ 06 0%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $0 02/22/08 °
X0-07 0-(8E) BENI CI A CA 94510
-0 (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $670,685 11/01/05 0%
03- 0E3204 OF W LLIAMS AT PETROLEUM CREEK BRI DGE 164 BELLE AVENUE 849 N. HUVNBOLDT AVE. $0 11/18/05 0%
AND AT SALT CREEK BRI DCGE W LLOWNS, CA 95988 $0 02/ 24/06 0
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520
(925) 945- 1052 SUSPENDED
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE CLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 °
BRI DCGE STREET REDDI NG CA 96001 (530) 458-3080

CONCRETE SI DEWALK
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03-ED 49-24.1/24. 6 I'N EL DORADO COUNTY NEAR COLOMA FROMMARTI N BROTHERS CONSTRUCTI ON PETE SPECTCR $1,682,405 11/04/05 0%
03- 2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.Q $54, 924 12/ 02/ 05 3%
ACST- P049- (136) E 0.1 KM VEST OF MARSHALL ROAD BOX 2424 $0 06/28/06 0
P0O- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667
-0 (916) 852-1911 (916) 416- 7547
HB1 SWPPP
03-ED-50-69. 4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RIVAS $767,560 10/31/05 0%
03- 1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.Q $12,621 11/09/05 204
AVALANCHE CONTROL BOX 2424 $0 09/22/05 0
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985 SUSPENDED
HA42 WPCP
03-ED-89-/8.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $551, 755 02/08/05  100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P.O BOX 2424 $499, 604 03/01/05 89%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/26/06 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985
(916) 373- 1500
HMLA WPCP
03-ED 193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERI NG | NCNELSON N.  TRAN $576, 110 08/ 09/ 05 0%
03- 4C2604 OF GEORGETOMN AT SLI GER M NE ROAD 133 CANYON RI' M DRI VE 11355 SANDERS DRI VE $0 08/25/05 0%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 11/15/05 0
S1-93 0-(8E) FOLSOM CA 95630 (916) 858-8630
-0 (916) 989- 8187 SUSPENDED
HB1 SWPPP
03-GE32-.2/.1 I'N GLENN COUNTY TN ORLAND FROM 0. 3 KMBALDW N CONTRACTI NG COMPANY  ALLEN, JODY $1,771,305 10/13/05 2%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATI ON TO 1764 SKYWAY 849 N. HUMBOLDT $11,076 10/ 27/ 05 1%
ACST- P032- (037) E 0.1 KM VEST OF FIFTH STREET AVENUE $0 07/11/06 0
P0- 32 0- (7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOAS, CA 95988
-0 (530) 891- 6555 (530) 934-3520 SUSPENDED
HB4N SWPPP
03-GLE-32-5.9/10. 8 I'N GLENN COUNTY NEAR ORLAND FROM 0.5 BALDW N CONTRACTI NG COVPANY  ROGERS, JI'M $2,180,732 02/09/06 0%
03- 1A8304 KM EAST OF 6TH AVENUE TO THE GLENN 1764 SKYWAY 3881 BENATAR, STE. C $0 02/16/06 0%
ACST- P032- (039) E AND BUTTE COUNTY LI NE $0 05/12/06 0

PO- 32 0- (9E)

--()
SwWepp

ASPHALT CONCRETE OVERLAY CH CO CA 95928

(530) 891- 6555

(530) 895-5245
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03-NEV-20-17. 4/ 46. 1 I'N NEVADA AND PLACER COUNTIES FROM  NORTHVEST PAVI NG DEMARTI NI, MARK $1,167,547 12/21/04  100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1,081,301 01/03/05 93%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/ 20/ 06 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173
HMLA WPCP
03-NEV-49-7.3/8.1 I'N NEVADA COUNTY NEAR GRASS VALLEY  STIMPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1,906,623 05/10/05 100%
03- 3A2604 FROM 0.2 KM NORTH OF LIME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $1, 673,198 05/26/05 88%
ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $0 02/13/06 0
P0- 49 1-(5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
-0 (530) 223- 6605 (530) 271-6172 SUSPENDED
HB1 SWPPP
03- NEV-80- 60. 6/63. 5 I'N NEVADA AND PLACER COUNTIES NEAR R AND L BROSAMER I NC KOECKRI TZ, MARK $3,013,912 06/07/05 98%
03- 309304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P.O BOX 1807 $2,976,771 06/17/05 98%
ACI M 080 -(177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 04/ 16/ 06 0
() 0.1 KM EAST OF Cl SCO OV ALAMD CA 94507 (530) 346-9676
W DEN EXI STI NG H GHWAY (925) 837- 5600 SUSPENDED
HB1 SWPPP
03-NEV-267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTOLUSSI I NC REED, ALBERT $852,186 05/ 16/ 05 19%
03- 291014 VARl QUS LOCATI ONS 77 LARKSPUR STREET 10960 VEST Rl VER $593, 525 05/ 31/ 05 68%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $0 12/23/08 0
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--() (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-28-7.8/8.4 I'N PLACER COUNTY I N TAHCE VISTA AT PRI SM ENG NEERI NG | NC SPECTOR, PETE $444,373 08/ 16/ 05 79%
03- 18204 NATI ONAL AVENUE 630 REED STREET P.O BOX 2424 $343, 028 08/ 25/ 05 770
I NSTALL Sl GNALS PLACERVI LLE, CA 95667 $0 03/ 14/06 0
SANTA CLARA CA 95050 (916) 416- 7548
(408) 562- 0026
HB4N WPCP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY IN ROSEVILLE FROM R AND L BROSAMER | NC CLARK, MARTI N $24,958,380 11/ 14703 95%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $24, 247,892 12/ 03/ 03 97%
ACI M 080 - (230)E OVERCROSSI NG TO 0.6 KM WEST OF SU TE B $0 07/13/06 0

SWPPP

ATLANTI C STREET OVERCROSSI NG
W DEN EXI STI NG | NTERCHANGE

ALAMD CA 94507
(925) 837- 5600

ROCKLI N, 95667
(916) 624- 2852



State of California Department of Transportation Page 16

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- PLA-80-14.3/33.3 I'N PLACER COUNTY I N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $40, 256, 403 06/10/ 04 59%
03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $26, 133,219 06/ 24/ 04 61%
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/15/07 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BH08-0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03- PLA-80-39.0/55.7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHL $34,589,589 06/04/04 91%
03- 1A8014 TO 0.5 KM VEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $34, 266,384 06/ 17/ 04 96%
ACI M 080 -(175)1 UNDERCROSSI NG COLFAX, CA 95713 $0 06/ 22/ 06 0
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996
--0) (925) 837- 5600 SUSPENDED
HA22 SWPPP
03-PLA-80-/1.6 I'N PLACER COUNTY I N ROSEVI LLE FROM WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,471,684 02/06/06 0%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $0 02/22/06 0%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SU TE 120 $0 01/22/10 °
--() PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03-PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1,874,081 01/19/06 0%
03- 0E0604 VARl QUS LOCATI ONS 10556 COVBI E ROAD 2520 WARREN DRI VE, $0 02/ 02/ 06 0%
ACST- 000C- ( 286) E UPGRADE MESSAGE S| GNS SU TE B $0 ’
00-0C 2-(6ED)E AUBURN CA 956028908
6203- 008-() (530) 268- 9512 (916) 624-2852
HB4N WPCP
03- PLA-5731-/0 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON I NC HAAS, KENNETH $497,474 12/ 30/ 05 8%
03-2C4804 VWH TMORE MAI NTENANCE STATI ON 4500 YANKEE HI LL CT SU TE A P. O BOX 1807 $27,859 01/17/06 6%
REMODEL EXI STI NG BUI LDI NG $0 09/14/06 0
ROCKLI N CA 95677 (530) 346-9473
(916) 632- 9361 SUSPENDED
HA12
03- SAC-5-16.1/26.8 I' N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4,545,476 01/20/05 0%
03- 0A9104 VARI OQUS LOCATI ONS P O BOX 50085 3855 NORTH FREEVAY $4,142,555 02/02/05 0%
ACI M 005 -(314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 08/ 04/ 06 0
PL62- 00 0-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
-0 (831) 724- 1011 (916) 263-4922 PLANT EST

HB4N SWPPP SATI S
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 03
- - _______________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SAC-12-3.8/6.7 I'N SACRAMENTO COUNTY AT VARI QUS VI NTAGE PAVI NG CO | NC GLEN SM TH $789,318 10/ 24/05 0%
03-2MB604 LOCATI ONS P O BOX 461 3855 NORTH FREEWAY $0 11/08/05 0%
RESURFACE ASPHALT CONCRETE BLVD. STE. 120 $0 01/06/06 0
W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263-4919 SUSPENDED
HMLA WPCP
03-SAC-80-.4/11.1 I'N SACRAMENTO COUNTY AT VARI QUS GRANI TE CONSTRUCTI ON COMPANY WALKER, CLAY $2,671,623 03/02/05 86%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEVWAY $2, 441,848 03/11/05 91%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $0 04/ 05/ 06 0
--0) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263-4927
HB4N SWPPP
HB4N
03- SAC-99-.1/ 20 I'N SACRAMENTO AND YOLO COUNTI ES AT CONTRACTORS CHEM CAL | NC BEHVAND, MORTEZA $166, 172 12/15/05 0%
03- 1M3604 VARI QUS LOCATI ONS 3130 DEPCT RD 3855 NORTH FREEWAY $0 12/28/05 0%
SEAL BRI DGE DECKS BLVD., STE. 120 $0 04/08/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4925 SUSPENDED
HVB WPCP
03- SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164,206 08/10/05 0%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMVBI E ROAD PMB 6203 3855 NORTH FREEWAY $0 08/22/05 0%
ACST- 000C- ( 269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 01/25/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
--() (530) 268- 9512 (916) 799- 0937
HB1 WPCP
03- SAC-99-20.6/21.3 I'N SACRAMENTO COUNTY I N SACRAMENTO WATKI N AND BORTCLUSSI | NC SAGER, JANET $636, 719 05/ 22/ 02 0%
03- 397404 FROM 0.4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $626, 149 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $0 04/ 20/ 06 0
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DANMVAGED PLANTS (415) 453- 4691 (916) 263-4912 PLANT EST
HA25 SATI S
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4,128,685 07/18/05 0%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 265,472 07/ 28/ 05 31%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 05/09/06 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--0) (925) 682- 6133 (916) 263-4926 SUSPENDED

HA21 SWPPP
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SUT-20-16. 7/ 17 N SUTTER COUNTY TN YUBA CI TY FROM VI KI NG CONSTRUCTI ON COVPANY  JANET SAGER $508, 692 10/ 21/ 05 54%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $453,876 11/ 08/ 05 9%
FEATHER RI VER BRI DGE OVERHEAD BLVD. STE. 120 $0 04/09/07

PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741

(916) 852- 5530

SACRAMENTO, CA 95834
(916) 263-4912
HA25 SWPPP

03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTI ES IN YUBA GOLDEN STATE BRI DGE I NC GEESEY, DUANE $5,957,528 09/20/05 16%

03- 0A1314 CITY AND MARYSVILLE FROM 0.9 KM EAST 901 HOWE ROAD 555A W ONSTOTTE ROAD $948, 782 09/ 28/ 05 16%
ACNH- P020- (138) E OF LI VE OAK BLVD TO 0.8 KM WEST OF YUBA CITY, CA 95993 $0 11/28/06 0
--() ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170

UPGRADE HAND RAI L AND SI DEWALK (925) 372-8000

HA21 WPCP
03-YOL-50-/3.1

I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS | NC OKPALA, MESHACK $10, 710,211 07/ 25/ 05 43%

03- 0A8404 VEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $4, 514,220 08/ 08/ 05 429
AClI M 305 -(046) E 0.6 KM VEST OF RCUTE 80 AND 50 DRI VE, SU TE E $0 06/15/06 0
-0 SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948  SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635- 9370 (961) 263-5620
HA22 WPCP
03-YUB-49-6.9/0. 4 N YUBA AND SI ERRA COUNTI ES AT THUNDER MOUNTAI N ENTERPRI SES DEMARTI NI, NMARK $547, 771 12/ 15/ 05 7%
03- 4A5104 VARI QUS LOCATI ONS P O BOX 292821 124 CLYDESDALE COURT, $4,316 01/ 04/ 06 Lo
REPLACE CULVERTS UNIT A $0 08/01/06 °
SACRAMENTO CA 95829
(916) 381- 3400 (530) 271-6173 SUSPENDED
HA42 SWPPP
03-YUB-65-8.2/0 N YUBA COUNTY TN OLI VEHURST ON GOODW N CONSTRUCTT ON T NC TED COPPIN $368, 405 11/01/05 86%
03- 1E4404 ROUTE 65 AT MOGOMN ROAD OVERCROSSI NG13160 TULLOCH DAM RD 555A WEST ONSTOTT $311, 926 11/ 09/ 05 2206
AND ON ROUTE 70 AT THE 65 SOUTH AND YUBA CI TY, CA 95993 $0 02/27/06 0
70 EAST SEPARATI ON JAVESTOMNN CA 95327 (530) 741-4194
| NSTALL UNDERDRAI N (209) 881- 3010 SUSPENDED
HA23 WPCP
03-YUB-5715-70 N YUBA COUNTY NEAR LI NDA AT VAR OUSALLEN L BENDER T NC BROOK, BILL $12,628,229 10/ 27/04 90%
03- 0A29U4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $10, 419, 920 11/ 08/ 04 839%
REMODEL MAI NTENANCE STATI ONS ROAD $0 01/09/07 0
VEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372- 2190 (530) 822-4332
HA12 SWPPP

Totals: Authorized Final Amt:

$248, 715, 956

Completed to Date:

$117, 624, 233

Work ThisMonth:



State of California Department of Transportation

Page 19
Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
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04- ALA-13-4.7/9.6 I'N ALAVEDA COUNTY | N QAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 73%
04- 1R0424 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $532, 705 06/27/03 91%
HI GHWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $3,471 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-13-5.0/5.6 I'N ALAVEDA COUNTY | N OAKLAND FROM 0. 4 AMLAND JOHN HOLLI S $427,888 05/13/02 0%
04- 443404 KM SOUTH TO 0.3 KM NORTH OF REDWOCD 3168 KNI GHTS BRI DGE ROAD 3410MANDELA PARKVWAY $376, 527 05/ 28/ 02 0%
RCAD OVERCROSSI NG $1, 620 04/05/06 0
HI GHWAY PLANTI NG RESTORATI ON SAN JOSE, CA 95132 (510) 450- 3996
PLANT EST
HA25 SATI S
04- ALA-13-9.9/13.9 I'N ALAVMEDA AND CONTRA COSTA COUNTIES METROPOLE ALl AHVADAZADEH $588, 450 09/ 01/05 91%
04- 445804 AT VARI QUS LOCATI ONS 3410 MANDELA PARKVWAY $530, 820 09/21/05 90%
UPGRADE DRAI NACGE | NLETS QAKLAND, CA 94608 $92,580 03/03/06 0
(510) 450- 3990
(949) 380- 9414
HA22 WPCP
04- ALA-24-1.8/6.2 I'N ALAMEDA COUNTY | N QAKLAND FROM O C. JONES AND SONS I NC MO N SHAI KH $3,631,025 05/10/05 64%
04- 0C6804 ROUTE 580 AND 24 SEPARATION TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 351,736 05/26/05 929
ACNH- P024- (028) E EAST OF THE ROUTE 24 AND 13 OAKLAND, CA 94608 $0 01/09/06 °
--0) | NTERSECTI ON BERKLEY, CA 94710 (510) 450-2410
REHABI LI TATE PAVEMENT
HA22 WPCP
04- ALA-80-7.1/8 I'N ALAVEDA COUNTY | N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 89%
04-181634 VARI QUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $796, 010 10/07/02 98Y%
ACI M X001- (485) E REPLACE PLANTI NG AND | RRI GATI ON RI CHMOND, CA 94804 $7,860 08/11/06 0
--() RI O LI NDA CA 95673 (510) 231-7170
HE14 SWPPP
04- ALA-92-2.6/6.3 I'N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 82%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $653, 648 01/22/03 88Y%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $3,373 11/01/06 0

HE2

SWPPP

BOULEVARD UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94903

(510) 780- 1530
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04- ALA-112-/1.7 I'N ALAVEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRI C I NC EDALATI BEN $1,252,864 12/12/05 0%
04- 151774 VARI QUS LOCATI ONS P O BOX 49070 3401 REGATTA BLVD $0 12/22/05 0%
ACST- 000G (273) E I NSTALL CLOSED Cl RCUI T TELEVI SI ON $0 06/19/06 0
00- 0C 2- ( 3E) SAN JOSE, CA 95161 (510) 385-7163
--()
HB4N WPCP
04- ALA-123-/5.2 I'N ALAVEDA COUNTY | N EMERYVI LLE, CHI LOTTI CONSTRUCTI ON COVPANY FAROKH MONEMZADEH $8, 395,546 10/ 06/04 62%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SU TE E 3401 REGATTA BLVD $7,378,473 10/13/04 86%
ACST- P123- (002) E 35TH STREET TO CONTRA COSTA COUNTY RI CHMOND, CA 94804 $30, 121 07/ 20/ 06 0
P1-23 0- (2E) LI NE SAN RAFAEL CA. 94901 (510) 231-7170
--0) REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-9.0/27.5 I'N ALAMEDA AND SANTA CLARA COUNTIES M BUMGARNER | NC $699, 723 10/ 24/ 05 0%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE RD $0 11/02/05 0%
REPLACE MESSAGE SI GNS $0 0
LI VERMORE CA 94550
(925) 373- 1986
HA42 WPCP
04- ALA-580-18. 8/ 30. 8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $20, 686,370 10/18/05 19%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $3, 843,983 11/02/05 19%
AClI M 580 -(045)E FROM HACI ENDA DRI VE OVERCRGOSSI NG TO QAKLAND, CA 94608 $1, 881,749 08/ 02/ 06 °
--0) ROUTE 580 AND 238 SEPAR ALAMD, CA 94507 (510) 715-7650
REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABCLFAZLI AN $7,865,116 07/01/05 60%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $5, 474,707 07/ 20/ 05 69%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE QAKLAND CA 94608 $533,719 06/ 19/ 06 0
--() CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881
HB4N SWPPP
04- ALA-580-47.8/47.9 I'N ALAVEDA AND CONTRA COSTA COUNTI ES FORSTER & KRCEGER LANDSCAPE JI'M HANSON $309, 055 09/18/01 100%
04-181794 I'N ALBANY AND RI CHVOND FROM EL 15 LI BRARY PLACE 1545 WLLOW ST $285,770 10/02/01 920
CERRI TO OVERHEAD TO CENTRAL AVENUE QAKLAND, CA 94609 $0 01/30/06 0
ESTABLI SH EXI STI NG PLANTI NG SAN ANSELMO, CA 94960 (510) 286-1275 01/ 30/ 06
COWPLETED

HE14
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04- ALA-580-/0 I'N ALAVEDA COUNTY AT VARI QUS CORAL CONSTRUCTI ON COVPANY EDALATI BEN $1, 185,587 12/20/05 0%
04- 150144 LOCATI ONS P O BOX 347 3401 REGATTA BLVD $0 01/10/06 0%
ACI M 580 -(047)E I NSTALL CHANGEABLE MESSAGE SI GNS $0  07/05/ 06 (
--0) W LSONVI LLR OR 97070 (510) 385-7163
HB4N WPCP
04- ALA-680-1.7/0 I'N ALAMEDA COUNTY I N FREMONT FROM BUGLER CONSTRUCTI ON ALBANO FLORANTE J. $455, 444 09/ 28/ 05 68%
04-2S1704 NORTH DEPARTMENT OF WATER RESOURCES 47000 WARM SPRI NGS BLVD 101 3410 MANDELA PARKWAY $378, 157 10/ 11/05 829
UNDERCROSSI NG TO 0.3 KM SOUTH OF EAST QAKLAND, CA 94608 $56, 928 03/10/ 06 0
WARREN AVENUE UNDERCR FREMONT, CA. 94539 (510) 450- 3841
HORI ZONTAL DRAI NS
HA23 WPCP
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY I N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 53%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 001, 422 09/ 24/ 02 89%
ACI M 880 -(050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 0
--0) SAN JOASE CA 95132 (510) 780- 1545
HA25 SWPPP
04- ALA- 880-32. 7/ 34 I'N ALAVEDA COUNTY | N OQAKLAND ON DESUI VG GATRS CONSCTRUCTI ON DAVI D BARTEL $11, 850,433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410, MANDELA PARKVWAY $11, 456,839 07/12/02 0%
ACI M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $17,240 10/ 29/ 08 °
--0) ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 385-6755
PLANT EST
HA23 SWPPP SATI S
04- ALA-880- 34. 8/ 35 I'N ALAVEDA COUNTY | N OAKLAND AT AM_AND KEN KENNEDY $402,691 01/26/04 0%
04- 2923A4 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1545 W LLOW STREET $362,491 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $0 04/10/08 0
--() SAN JOSE, CA. 95132 (510) 385-6887
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESI LVA GATES FCI JNT VENTURE DEVANG J DESAI $60, 399,907 12/17/04 20%
04- 23324 I'N M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOIT CREEK ROAD $20, 871,688 12/21/04 349
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $1, 687,289 10/08/08 0
88-0 10-(5N) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
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04-CC-4-8.4/8.7 I'N CONTRA COSTA COUNTY | N MARTI NEZ WATKI NS & BORTOLUSSI JOHN HOLLI S $681, 123 05/31/02 0%
04- 263604 FROM 0.3 KM WEST OF ALHAVBRA AVENUE 77 LARKSPUR STREET 1910 OLYMPI C BLVD $614, 944 06/ 13/ 02 0%
NH- P004- (121) E UNDERCROSSI NG TO ALHAMBRA WAY SUl TE 160 $2,970 06/07/06 0
--() UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 WALNUT CREEK, CA 94596-
H GHWAY PLANTI NG AND | RRI GATI ON 5023 PLANT EST
HA25 (925) 942-6014 SATI S
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $676,106 12/02/05 20%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $50, 162 12/ 15/ 05 204
CONSTRUCT RETAI NI NG WALLS SUl TE 100- A $50, 162 06/ 30/ 06 0
UNION CI TY, CA 94587
(925) 957-2160
HB71 WPCP
04-CC-4-22.2/23.8 I'N CONTRA COSTA COUNTY IN PITTSBURG R & L BROSAMER ALFONSO GONZALEZ $32,180,465 11/14/03 82%
04- 229014 FROM 1.7 KM WEST OF RAI LROAD AVENUE 184 E LELAND ROAD, STE B 2067 RAI LROAD AVENUE $29, 644, 683 11/24/03 92%
ACNH P004- (124) E OVERCROSSI NG TO 0.3 KM WEST OF PI TTSBURGH, CA 94565 $484, 752 05/ 06/ 06 °
--0) LOVERI DGE ROAD OVERCROSSI NG Pl TTSBURGH, CA 94565 (510) 286-5081
W DEN EXI STI NG FREEVWAY
HB4C SWPPP
04-CC-4-25.8/31 I N CONTRA COSTA COUNTY | N ANTI OCH MCK SERVI CES | NC ASCGHAR REZAEI $4, 246,291 11/10/04 100%
04-0C7104 FROM SOMVERSVI LLE ROAD UNDERCROSSI NG 1910 OLYMPI C BLVD $3,875,398 11/19/04 o
ACNH- P004- (127) E TO 0.01 KM VEST OF QAKLEY ROAD SUl TE 151 $0 01/20/ 06 0
--0) OVERCRGOSSI NG WALNUT CREEK, CA 94596
RESURFACE ASPHALT CONCRETE (925) 692-2115 (925) 942-6088
HA22 WPCP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $18, 638,123 01/19/06 0%
04- 263704 FROM 0.2 KM VEST OF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $0 02/ 02/ 06 -
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $0 12/ 31/06 0
--() SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948
W DEN FREEWAY (916) 635- 9370 (925) 957-2595
HB4C SWPPP
04-CC-80-13.7/14.1 I'N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH, PHIL $29, 919,975 04/04/05 35%
04- 013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALLEY ROAD 4585 PACHECO BLVD $17,612,439 04/20/05 599
CUMM NGS SKYWAY OVERCROSSI NG TO SUI TE 100- A $585, 795 11/13/07 0
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957- 2578

HE2 SWPPP



State of California Department of Transportation

Page 23
Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CI TI ES PAVI NG & GRADING  ABDCOLREZA ABDI $1,659,303 11/17/04 47%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1, 592,807 12/06/04 90%
ACST- P123- (003) E LI NE TO THE ROUTE 80 AND 123 $15,932 04/ 03/ 06 0
P1-23 0-(3E) SEPARATI ON (510) 286-1161
--0) ROADWAY REHABI LI TATI ON
HA22 WPCP
04- CC- 680- 10. 2/10.9 I'N CONTRA COSTA COUNTY AT ALAMO AT SI TEWORKS CONSTRUCTI ON | NC $344,643 11/03/05 0%
04- 254504 0.3 KM SQUTH AND 0.9 KM NORTH OF P O BOX 1324 $0 11/15/05 0%
ER- 37B1- (004) E STONE VALLEY ROAD UNDERCROSSI NG $0 0
I MB8-0 10- (5E) RECONSTRUCT EMBANKMENT SLOPE LAFAYETTE CA 94549
-0 (925) 284- 1437
HA23 WPCP
04- CC- 680-23.9/24.9 I'N CONTRA COSTA COUNTY I N AND NEAR FCI CONSTRUCTORS, | NC WLLI AM B SHEDD $51, 490, 185 08/ 12/ 02 100%
04- 006054 MARTI NEZ FROM 0.5 KM SCUTH OF MOCOCO 2100 GOODYEAR ROAD 4585 PACHECO BLVD. , $50, 406, 614 08/ 23/ 02 96%
ACI M 680 - (054)N OVERHEAD TO BENI CI A MARTI NEZ BRI DGE SUI TE 200 $778,091 04/ 28/ 06 °
--0) AND OVERHEAD BENI CI A, CA 94510 MARTI NEZ, CA 94553
RECONSTRUCT EXI STI NG FREEWAY (925) 957-2050
HE2 SWPPP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ WEST BAY BU LDERS AGNES LIU $21, 972,147 04/ 05/ 02 100%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $18, 181,228 04/16/02 820
ACI M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $405, 777 04/ 28/ 06 0
--0) TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2154
HE2 SWPPP
04- CC-680-24.9/25.5 I'N SCLANO AND CONTRA COSTA COUNTIES KIEWT PAC FIC I GOR TSI GELVAN $756, 338,688 10/ 25/01 76%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $615, 316,810 10/31/01 83
ACI M 680 - (054)5 MARTI NEZ BRI DGE SUI TE 200 $11, 864, 779 12/ 30/ 07 0
--() CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553 MARTI NEZ CA 94553
(825) 957-2006
HE2 SWPPP
04-CC-680-/.6 I'N CONTRA COSTA AND ALAMEDA COUNTI ES BAY CI TI ES PAVING & GRADING  CASTRO VALLEY $7,062,891 10/23/03 100%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $6, 876,586 11/ 04/03 93%
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $36,523 02/ 28/ 06 °

HE11l SWPPP

BOULEVARD OVERCROSSI NG
MODI FY | NTERCHANGE

CONCORD, CA 94520

21030 REDWOOD ROAD

CASTRO VALLEY, CA 94546

(510) 881-7425
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04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLCP $4,683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4, 662,192 08/29/02 0%
ACNH QL01- (017) E REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 0
--0) SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257-3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOIT HI SLOP $447,206 06/ 07/05 89%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDIE DR 756 WEST FRANCI SCO $331, 805 06/ 20/ 05 839
UPGRADE REST AREA BLVD $0 12/31/05 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257- 3643
HB71 WPCP
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMC GUI RE AND HESTER $1, 568,059 02/09/06 0%
04- 271604 AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE $0 02/ 24/ 06 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON $0 °
OAKLAND CA 94603
(510) 632- 7676
HA25 SWPPP
04- MRN- 101-8. 3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLOP $8, 168,584 01/29/04 99%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1934 WEST VALLEY H GHMAY SU T 756 WEST FRANCI SCO $6, 991,524 02/ 17/ 04 8204
ACNH- QL01- (057) E NORTH OF TAMALPAI S DRI VE OVERCROSSI NG BLVD $141, 255 08/17/05 °
--0) TO 0.1 KM SOQUTH OF RQU 100, KENT, WA 98032 SAN RAFAEL, CA 94901
CONSTRUCT HOV LANES (415) 257-3647
HB5 SWPPP
04- NAP-29-29.3/32.8 I'N NAPA COUNTY NEAR ST HELENA FROM GHI LOTTI BROTHERS, | NC. NAPA CONSTRUCTI ON $4,967,184 12/23/05 8%
04-128474 YORK CREEK BRI DGCE TO BALE LANE 525 JACOBY STREET P. O BOX $114,495 01/10/06 204
ACST- P029- (099) E ROADVAY REHABI LI TATI ON $114, 495 08/ 24/ 06 °
P0O- 29 0-(9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04- NAP-29-/3.6 I'N NAPA COUNTY | N NAPA FROM 1.1 KM GHI LOTTI CONSTRUCTI ON CO., | NCELI AS MOUSSA $1,394,299 06/23/04 99%
04- 1R8324 SOUTH OF AMERI CAN CANYON ROAD TO 600 SO NAPA JUNCTI ON RD P. O. BOX $1, 378,271 07/06/04

SOUTH KELLY ROAD

SURFACE EXI STI NG ROADWAY AMERI CAN CANYCON, CA 94503

HVL WPCP

NAPA, CA 94558
(707) 264-1920

$0 09/ 23/05

100%
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04-NAP-121-5.0/5.7 I'N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. MYERS, INC KI SHI YAMA, DARI N $30, 104, 207 02/13/03 90%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.Q BOX 4282 $27, 338, 744 02/ 25/ 03 91%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $405, 267 06/ 01/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-()
HA21 SWPPP
04-NAP-121-9.0/9.2 I'N NAPA COUNTY N NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $226, 783 09/ 22/ 05 80%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $75, 425 10/ 05/ 05 33%
RI CHVMOND, CA 94804 $74, 425 03/ 09/ 06 0
(510) 231-7139
HB4N WPCP
04-NAP-128-20.0/0 I'N NAPA COUNTY ABOUT 23 KM EAST OF  AMLAND ELI AS MOUSSA $146, 785 02/ 08/ 06 0%
04- 253804 RUTHERFORD FROM 0.2 KM WEST OF CAPELL 3168 KNI GHTS BRI DGE ROAD P.O BOX 4282 $0 02/ 24/ 06 0%
ER- 37B2- (004) E CREEK BRI DGE $0 09/ 27/ 06 0
-0 STORM DAMAGE REPAI R SAN JOSE, CALI FORNI A 95132 (707) 265-1920
HA23 WPCP
04-SCL-9-.7/.8 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON JOHNSON & ASSOCTI ATES — CHARLES KOOS $946, 058 05/25/05  100%
04- 278204 AT 1.3 KM EAST OF ROUTE 35 AND 9 P. O. BOX 12368 1007 KNOX AVENUE $774,350 06/ 10/ 05 82%
ACST- S009- (015) E | NTERSECTI ON SAN JOSE CA 95122 $85,916 03/ 10/ 06 °
G S0-09 0-(5E) W DEN HI GHVWAY OAKLAND CA 94604 (408) 254-5848
--()
HB1 WPCP
04-SCL-9-2.5/0 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON- JOHNSON & ASSOCI ATES ~ SAN JOSE CONSTRUCTI ON $563,233 09/12/05  100%
04- 256704 AT 4 KM EAST OF ROUTE 35 480 ROLAND WAY, SU TE 200 OFFI CE $537,166 09/20/05 0
STORM DAMAGE REPAI R 1007 KNOX AVENUE $0 02/21/06 0
OAKLAND, CA 94621
(408) 254-5848
HA23 WPCP
04-SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VARI OUS ROSEDI N ELECTRIC T NC TRUONG HENRY $835, 719 11/10/05 3%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $14,550 11/29/05 2%
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $14,550 10/ 30/ 06 °

X0- 85 0- ( 6E)

--()
HB4N WPCP

SAN JOSE, CA 95161

(408) 254-5029
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04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VAR OQUS CORAL CONSTRUCTI ON COVPANY NI M PATEL $2,603,879 08/31/05 40%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $72,707 09/12/05 30
ACST- X085- (035) E REMOVE GORE AREA EXI T SI GNS SAN JOSE, CA 95122 $0 08/17/06 0
G X0- 85 0- (5E) W LSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BORTOLUSSI, | NC. MACKLE BRI AN $1,370,526 12/07/05 3%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE $1,275 12/22/05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $1,275 12/02/09 0
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22.0/22.3 I'N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC $1,334,595 01/11/06 0%
04- 0A2304 VI EW AND PALO ALTO AT VARI QUS 1175 GREENVI LLE ROAD $0 01/19/06 0%
LOCATI ONS $0 ()
REMOVE AND REPLACE OVERHEAD S| GNS LI VERMORE CA 94550
(925) 373- 1986
HB1 WPCP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/ 29/ 04 41%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $48,953 10/19/04 57
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/ 24/ 07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VARI OQUS GORDON N. BALL INC KOOS CHARLES $5,992,200 12/29/05 0%
04- 0A1604 LOCATI ONS 333 CAM LLE AVENUE 1007 KNOX AVENUE $0 01/12/06 0%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $0 09/ 28/07 °
S0- 85 0- (1E) ALAMD, CA 94507 (408) 254-5848
--0) SUSPENDED
HA42 SWPPP
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $41, 466, 330 12/08/04 79%
04- 4396W4 FROM 0.4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $22, 456,846 12/17/04 "y
ACNH- S087- (027) E OVERCRGSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $1, 820,150 11/30/06 0

--0

HE13
HA22

SWPPP

VI RG NI A STREET OVERCROSSI NG
W DEN ROADWAY AND BRI DGE REPAIR

LI VERMORE CA 94550

(408) 277-1350
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04-SCL-101-3.1/16.8 I N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,548,547 12/01/05 0%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $0 12/09/05 0%
NH- -( )P | NSTALL TRAFFI C OPERATI ON SYSTEM $0 11/30/06 0
000-C 28-(FE) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL-101-39.3/41 I'N SANTA CLARA COUNTY I N SAN JOSE GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM  SI AVOSH $9, 794,350 10/10/03 0%
04- 487604 FROM BROKAW ROAD UNDERCROSSI NG TO 0.5 330 BLOVQUI ST STREET 650 | RENE STREET $9, 901, 769 10/ 22/ 03 0%
ACNH QL01- (044) E KM NORTH OF DE LA CRUZ BOULEVARD SAN JOSE, CA. 95110 $790 05/ 05/ 06 0
--() OVERCRGCSSI NG REDWOOD CI TY CA. 94063 (408) 277-1405
CONSTRUCT AUXI LLI ARY LANE PLANT EST
HB4C SWPPP SATI S
04- SCL- 101-40.2/52. 6 I'N SANTA CLARA COUNTY I N SAN JCSE, PAVEX CONSTRUCTI ON DI VI SI ON MOGHADAM S| AUCSH $13, 845,300 10/19/05 0%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $0 10/31/05 0%
ACNH Q101- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $0 °
--0) RI VER TO THE SAN MATEO C SAN JOSE CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE (408) 574- 1400
HA22 SWPPP
04- SCL- 101-44. 6/ 45 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_AND CORDOUBADI, SHAWN $445,836 05/15/02 0%
04- 299604 FROM 0.2 KM SOUTH OF FAI R OAKS AVENUE 3168 KNI GHTS BRI DGE RD $422, 606 05/28/02 0%
OVERCROSSI NG TO 0.4 KM NORTH OF FAIR $700 03/10/06 °
QAKS AVENUE OVERCROS SAN JOSE CA 95132 (650) 210-2006
H GHWAY PLANTI NG RESTORATI ON (408) 929- 3949 PLANT EST
HA25 SATI S
04- SCL- 152-21.9/30. 3 I'N SANTA CLARA COUNTY NEAR d LROY PAVEX CONSTRUCTI ON BERTHA ROVAN $5, 523,277 09/07/05 0%
04- 0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVENUE $0 09/23/05 -
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $0 01/12/06 0
--() RUBBERI ZED ASPHALT CONCRETE OVERLAY  WATSONVI LLE, CA 95077-5085 (408) 254-5840
SUSPENDED
HA22 WPCP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY IN SAN JOSE AT J S BRAR COVPANY ROVAN, BERTHA $1, 785,391 08/15/02 81%
04- 244604 VARl QUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1, 494,269 09/11/02 83%
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $9,129 11/30/06 0
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04-SCL-280-2.8/4.4 N SANTA CLARA COUNTY TN SAN JOSE VATKI N & BORTOLUSSI TNC PATEL, NIM $1, 714,241 06/11/02 100%
04- 237604 FROM Bl RD AVENUE OVERCROSSI NG TO 0.7 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 628,196 06/ 24/ 02 100%
ACI M 280 -(101)3 KM NORTH OF MERI DI AN ROAD UNDERPASS SAN JOSE CA 95122 $0 12/ 28/ 05 0
--() HI GAWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 (408) 254-5705
PLANT EST
HA25 SATI' S
04-SCL-680-/M7. 6 N SANTA CLARA COUNTY TN SAN JOSE ANDO C JONES AND SONS TNC $7,593,032 11/23/05 0%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1520 FOURTH STREET $0 12/07/05 0%
ACl M 680 - (064) E JUNCTI ON TO CALAVERAS ROAD $0 0
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER BERKELEY CA 94710
--() (510) 526- 3424
HA27 SWPPP
04-SCL-880-3.6/5.4 N SANTA CLARA COUNTY TN SAN JOSE AT AMLAND CONSTRUCTI ON NI'M PATEL $1, 886,561 09/09/04 28%
04- 253404 VARl OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 301, 123 09/ 20/ 04 68%
ACI M 880 -(056)E HI G-MAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $24,600 02/ 04/ 09 °
-0 SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04-SCL-880-6.0/7.7 I'N SANTA CLARA COUNTY TN SAN JOSE AND AMLAND CHARLES KGSS $259, 967 08/21/01 92%
04- 122914 M LPI TAS FROM 1.5 KM SOUTH CF 3188 KNI GHT BRI DGE RD 565-B FAI RCHI LD DR # $246,269 09/ 06/ 01 950
MONTAGUE EXPRESSWAY OVERCROSSI NG TO 206 $1,400 05/17/06 0
1.2 KM NORTH OF MONTAGUE E SAN JOAS, CA 95132 MOUNTAI N VI EW, CA 94043
H GHWAY PLANTI NG REPLACEMENT (650) 210-2019 SUSPENDED
HE13
04-SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM P. 0. BOX 6227 21339, CABOT BLVD. $31, 572,472 07/ 26/ 01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/20/07 0
-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST
HE11 SWPPP SATI S
04-SF-80-4.9/5.9 I'N THE CI'TY AND COUNTY OF SAN TUTO- SALI BA CORPORATI ON DEANNA VI LCHECK $215,160, 369 06/ 06/03 54%
04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $139, 607,201 06/ 16/ 03 65%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $3, 321,354 01/11/09 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP



State of California Department of Transportation

Page 29
Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
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04-SF-80-5. 7/ 7.7 N THE CI TY AND COUNTY OF SAN ANVERI CAN CI VI L CONSTRUCTORS ~ DOUG | NORI $11, 910, 947 12/08/05 0%
04- 0105W4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DRI VE 280 BEALE STREET $0 12/22/05 0%
QAKLAND BAY BRI DGE FROM WEST OF SAN $0 0
FRANCI SCO ANCHORACGE TO YERBA BUE BENI Cl A CA 94510
RESURFACE UPPER AND LOVWER DECKS
HA21 SWPPP
04-SF-80-6.0/7.5 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $6, 409, 197 02/22/05 2%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO 20 HAPPY VALLEY ROAD 280 BEALE STREET $4, 311,338 03/09/05 67%
GAKLAND BAY BRI DGE SAN FRANCI SCO CA 94105 $381,568 06/ 30/ 06 0
REPLACE BRI DGE FENDERS PLEASANTON CA 94566 (415) 356-6498
HA21 WPCP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANl GOL MAHANTESH $77,563,083 03/10/04 12%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMVA ROAD $28, 608,277 03/25/04 37%
ACBR- 080 - (097) N CONSTRUCT SOUTH DETOUR OAKLAND, CA. 94607 $827,319 07/12/07 °
08-0 10- (7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $266, 963, 445 04/ 01/ 04 41%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $82, 022, 750 04/ 22/ 04 31%
ACBR- 080 - (095)N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $4, 207,978 03/31/08 °
08-0 10-(5N) QAKLAND, CA 94607 (510) 286-0538
--()
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C | MANSON A JO NT CCE, DOUG $1, 111,631,973 01/17/02 81%
04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND P O BOX 1769 345 BURMA ROAD $969, 906, 611 01/ 22/ 02 87%
ACI M 080 -(085)8 FROM 1.3 KM EAST OF THE YERBA BUENA OAKLAND, CA. 94607 $22, 831,092 04/15/07 0
--() | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04- SF-101-.5/1.8 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG WASHI NGTON, MARCUS $297, 454 10/ 24/ 05 8%
04- 443544 FRANCI SCO VARI QUS LOCATI ONS 20 HAPPY VALLEY ROAD 280 BEALE STREET $1,650 11/07/05 104
SEAL BRI DGE DECKS AND JOI NTS SAN FRANCI SCO, CA 94105 $0 03/31/06 °
PLEASANTON, CA 94566 (415) 356-6512
HA21 WPCP
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04-SF-101-4.7/5.1 IN THE CITY AND COUNTY OF SAN PROVEN MANACEMENT | NC KHALI FE WALI D $27,711,344 09/18/03 0%
04- 291004 FRANCI SCO FROM SQUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $27,397,726 10/ 02/ 03 0%
ACNH- QL01- (049) E TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $56, 525 09/30/05 0
--0) FREEVWAY SAN FRANCI SCO CA 94111 (415) 356-6622
W DEN CENTRAL FREEWAY PLANT EST
HA23 SWPPP SATI S
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C I NC. DUAN, FRANK $2,330,650 12/01/04 7%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD 3401 REGATTA BLVD. $597,315 12/10/04 26%
ACST- QL01- (086) E LYON STREET Rl CHMOND CA 94804 $129,915 04/07/ 06 0
G Q1-01 0-(6E) MODI FY TRAFFI C Sl GNALS NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04- SF-280-4.0/7 IN THE CITY AND COUNTY OF SAN GOLDEN STATE BRI DGE | NC. ABBLA, FERNANDO $1, 146, 445 10/ 31/05 28%
04- OR5404 FRANCI SCO AT VARI OUS LOCATI ONS 901 HOWE ROAD 280 BEALE ST. $449, 245 11/ 14/ 05 39%
REPAI R DECK JO NTS SAN FRANCI SCO, CA 94105 $339, 818 05/31/06 °
MARTI NEZ, CA 94553 (415) 356-6498
HWVB WPCP
04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/ 27/ 05 37%
04- 276704 BAY AT VERDE PURI SVMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $110,496 11/09/05 220
INSTALL LEFT TURN CHANNELI ZATI ON PALO ALTTO CA 94304 $82, 866 04/ 30/ 06 °
SAN JOSE CA 95136 (650) 855-7777
HB4N WPCP
04-SM 1-36.5/38.2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 384,857 08/29/05 5%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $558,832 09/09/05 41%
ER-1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $76, 043 03/10/10 0
--() VETLAND CREATI ON AND RESTORATI ON SONOVA, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $7,983,387 04/01/05 87%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA 333 CAM LLE AVENUE 280 BEALE STREET $7, 203,169 04/13/05 90%
ACST-1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $812, 078 06/ 01/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND ENMBANKMENT ALAMO CA 94507 (510) 774-4396
--()
HE14 SWPPP
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Location Awarded
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04-SM 35-7.4/0 I'N SAN MATEO COUNTY TN AND NEAR GORDON N BALL INC FRED BOOSHEHRI $822,778 10/ 21/05 0%
04- 212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVENUE 2350 PAGE M LL RQAD $0 11/01/05 0%
SQUTH OF ROUTE 84 PALO ALTO CA 94304 $0 10/ 31/06 0
REHABI LI TATE SHOULDER ALAMD CA 94507 (650) 855-7777
HA42 WPCP
04-SM 82-22.1/22.3 I'N SAN MATEO COUNTY N SOUTH SAN GHILOTTI., INC. VASHI NGTON MARCUS $665, 889 10/ 31/05 0%
04- 299704 FRANCI SCO AND COLMA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $0 11/18/05 0%
AT ARLI NGTON DRI VE $0 05/22/06 0
W DEN EXI STI NG HI GHWAY SAN RAFAEL, CA 94901 (415) 356-6512
HB4N WPCP
04-SM 84-27.7/28.2 I'N SAN MATEO COUNTY TN MENLO PARK AT AM.AND BASSAM BADR $433,845 06/19/03 70%
04- 015124 RAVENSWOOD TRI ANGLE 3168 KNI GHTS BRI DGE RD 2350 PAGE M LL RD $393, 035 07/03/03 91%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 °
SAN JOSE CA 95132 (650) 280- 4550
HE2 SWPPP
04-SM 92-13.4/13.4 I'N SAN MATEO COUNTY IN FOSTER CITY  PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2,633,654 12/05/05 0%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOMVE ST 2350 PAGE M LL RD $0 12/21/05 0%
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $0 10/31/07 0
-0 PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04-SMr101-3.6/11.9 I'N SAN MATEO COUNTY TN SAN MATEO, DE SILVA GATES DARRYL SCHRAM $26, 037,286 01/17/03 93%
04-2357M4 BELMONT, SAN CARLOS AND REDWOOD Cl TY 11555 DUBLI N BLVD 650 | RENE STREET $25, 915, 833 02/ 03/ 03 08%
ACNH Q101- (018) E AT VARI OUS LOCATI ONS SAN JOSE CA 95110 $16, 977 03/01/06 0
-0 W DEN EXI STI NG HI GHWAY DUBLI N, CA 94568 (408) 277-5915
HB4C SWPPP
04-SMr101-9.6/11.9 I'N SAN MATEO COUNTY TN SAN MATEO AND RGW CONSTRUCTI ON DOUG T NORI $8,892,514 02/15/01  100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 2350 PAGE M LL RD $9,107,189  03/02/01 .,
ACNH- P101- (963) E AVENUE OVERCRGSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0  09/20/ 05 0
--0) OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
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Location Awarded
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04-SM 280-27. 4/ 0 I'N SAN MATEO AND SAN FRANCI SCO BUGLER CONSTRUCTI ON ABELA, FERNANDO $468, 400 09/ 26/ 05 55%
04- 0A2604 COUNTI ES I N DALY CI TY AND SAN 47000 WARM SPRINGS BLVD. 101 280 BEALE STREET $325,430 10/11/05 69%
FRANCI SCO AT SAI NT CHARLES AVENUE SAN FRANCI SCO, CA 94105 $217,230 03/31/06 0
OVERCROSSI NG FREMONT, CA 94539 (415) 356-6498
I NSTALL BRI DGE SI DEWALK AND BARRI ER
HB4N WPCP
04-SOL-12-1.8/4 N SOLANO COUNTY TN FATRFTELD FROM O C JONES AND SONS TNC CARL BUTTERS $1,782,202 08/10/05 32%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $812,929 08/ 18/ 05 46%
ACST- P012- (095) E AVENUE SUl TE 106 $214, 442 06/ 05/ 06 0
G P0-12 0-(5E) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAl RFI ELD CA 94533
--0) (707) 428-2060
HB1 SWPPP
04-SOL-29-. 170 N SOLANO COUNTY TN VALLEJO FROM 0. 2 BAY CI TTES PAVING & GRADING  SIDHU BALJI T $831,304 03/29/05 0%
04- 299204 KM SOUTH TO 0.2 KM NORTH OF MARI Tl ME PO BOX 6227 2320 COURAGE DRI VE $839, 925 04/ 11/ 05 0%
ACST- S029- (097) E ACADEMY DRI VE | NTERSECTI ON SUl TE 106 $6,300 09/07/06 °
G S0-29 0-(7E) W DEN ROADVAY CONCORD CA 94524 FAI RFI ELD CA 94533
-0 (707) 648-4081 PLANT EST
HB1 WPCP SATI S
04-SOL-37-7.2/7.2 I'N SOLANO COUNTY I'N VALLEJO AT THE  BAUNAN LANDSCAPE I NC BUTTERS, CARL $495,403 06/ 10/ 02 0%
04-0T14C4 WALNUT STREET OVERCROSSI NG 115 BROOKSI DE DRI VE 2320 COURAGE DRI VE $458, 670 06/ 19/ 02 0%
PLANTI NG AND | RRI GATI ON SUl TE 106 $600 05/ 05/ 06 °
RI CHMOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428-2060 PLANT EST
HE14 SATI S
04-S0OL-37-9.3/10.5 I'N SOLANO COUNTY I'N VALLEJO FROM 0.1 O C JONES AND SONS I NC AND MAHANTESH ANI GOL $36, 994, 797 12/11/02 99%
04-0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 1520 FOURTH STREET $37, 606, 090 12/ 26/ 02 98%
NH- () KM EAST OF DI ABLO STREET $191, 658 02/ 28/ 06 °
--0) CONSTRUCT FREEWAY AND | NTERCHANGE BERKELEY CA 94710 (707) 648-4044
(510) 526- 3424
HE14 SWPPP
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS STEI NY AND COVPANY I NC. EDALATI BEN $2,032,150 11/21/05 14%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG P O BOX 3008 $265,567 12/ 07/ 05 13%
ACST- X095- (019) E $265,567 01/11/07 °
X0- 95 0- (9E) VALLEJO, CA 94590 (510) 231-7187

--()
HB4N WPCP
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04- SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR DRI LL TECH DRI LLI NG AND $5,611,061 01/13/06 0%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2200 WYMORE WAY $0 01/31/06 0%
ACI M 080 -(348)E ROAD UNDERCROSSI NG $0 (
--() STABI LI | ZE LANDSLI DE ANTI OCH CA 94509
(925) 978- 2060
HA42 SWPPP
04- SOL- 80-12. 8/ 16. 2 I'N SOLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04- 0T1644 SOLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARICl A DRI VE, $655, 201 05/ 06/ 04 0%
ACl M 080 -(343)4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $2,992 10/ 18/ 07 0
--0) SAN LORENZO CA 94580 FAlI RFI ELD CA 94533
(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
04- SOL-80-17.6/0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GH LOTTI BROS CARL BUTTERS $566, 854 07/ 05/05 100%
04- 446104 VESTBOUND 80 OFF RAMP AT OLI VER ROAD525 JACOBY STREET 2320 COURAGE DRI VE $391,001 07/12/05 o0,
ACI M 080 -(346)E TRAFFI C SI GNAL AND W DEN ROADVWAY SUI TE 106 $16, 433 02/ 20/ 06 °
08-0 23-(6E) SAN RAFAEL CA 94901 FAI RFI ELD CA 94533
--0) (707) 428- 2060
HB1 WPCP
04-S0OL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT M BUMGARNER | NC $1, 190,384 12/09/05 0%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD $0 12/28/05 0%
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $0
G X0-95 0-(8E) LI VERMORE CA 94550
-0 (925) 373- 1986
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I'N DI XON FROM EAST GHOLOTTI BROS | NC $2,688,801 12/08/05 0%
04-0T1114 CHESTNUT STREET TO WEST H STREET 525 JACOBY STREET $0 12/20/05 0%
ACST- P113- (030) E REHABI LI TATE PAVEMENT $0
Ol- 13 9-(9E) SAN RAFAEL CA 94901
--() (415) 454- 7011
HA22 SWPPP
04-SOL-680-.3/1 I'N SCLANO AND CONTRA COSTA COUNTIES C.C, MYERS LEE, KEN $77,360,942 12/20/01 87%
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $70, 052,191 01/ 08/ 02 89%
ACI M 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1,179,110 04/12/08
--() CONSTRUCT BRI DGE | NTERCHANGE BENI CI A CA 94510 MARTI NE, CA 94553

(925) 957-2007
HE2 SWPPP
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04-SOL-680-1.4/13. 1 I'N SOLANO COUNTY TN AND NEAR BENI CIACC JONES & SONS I NC. SIDHU, BALJIT $7,297,624 01/ 11706 0%
04- 258714 AND FAI RFI ELD FROM BENI Cl A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $0 01/19/06 0%
ACI M 680 - (349) E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $0 11/07/06 0
--() W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04-SOL-680-1.6/1.9 I'N SOLANO COUNTY IN BENICI A FROM 0.5 PCI CONSTRUCTORS | NC. 4585 PACHECO BLVD. $6,331,370 08/12/04 87%
04- 006084 KM EAST OF | NDUSTRI AL WAY TO 1.0 KM MARTI NEZ $6, 217,273 09/ 02/ 04 99%
VEST OF LAKE HERMVAN ROAD CA 94553 $23,602 02/20/ 06 0
M TI GATI ON WETLAND (925) 250-5654
HE2 SWPPP
04-SOL-780-4.7/5 I'N SOLANO COUNTY TN BENNTCIA AT THE O C JONES AND SONS INC MANGLO PERPETUO $474,558 10/ 20/ 05 0%
04- 299304 VESTBOUND ON RAMP FROM COLUMBUS 1520 FOURTH STREET 2320 COURAGE DRI VE $0 11/01/05 0%
PARKWAY SUI TE # 106 $0 07/11/06 °
W DEN EXI STI NG ROADWAY BERKELEY CA 94710 FAI RFI ELD, CA 94533
(510) 526- 3424 (707) 428-2029 SUSPENDED
HB4N WPCP
04-SON-1-9. 7710 I'N SONOMA COUNTY NEAR BODEGA BAY AT GRANI TE CONSTRUCTION I'NC LEGALLEE, DALE W $2,040, 765 02/ 02/ 06 0%
04- 1S3004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD $5, 100 02/ 10/ 06 0%
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG A $5,100 03/30/ 07 0
--0) OF MONTE CRI STO DRIV HEALDSBURG, CA 95448
REPAI R STORM DAMAGE (707) 566-3950
HA23 SWPPP
04- SON-12-27.0/0 I'N SONOMA COUNTY I'N KENWOOD AT WARM  RI CHARD A HEAPS ELECTRI CAL $170, 409 01/10/06 0%
04- 446004 SPRI NGS ROAD 8909 FLORI N ROAD $0 01/ 20/ 06 0%
INSTALL TRAFFI C SI GNALS $0 0
SACRAMENTO CA 95829
(916) 386- 8857
HB4N WPCP
04- SON-12-30.7/0 I'N SONOVA COUNTY NEAR GLEN ELLEN AT W BRADLEY ELECTRIC I NC. DUAN, FRANK $127,815 07/07/05 91%
04- 1A5704 THE | NTERSECTI ON OF STATE ROUTE 12 90 HILL ROAD 3401 REGATTA BLVD. $60, 715 07/20/ 05 48%
ACST- P012- (094) E AND ARNOLD DRI VE RI CHVOND, CA 94804 $44,150 02/ 21/ 06 0
G P0-12 0- (4E) I NSTALL TRAFFI C SI GNALS NOVATO, CA 94945 (510) 231-7139

--()
HB1 WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SONF37-6.0/0 N SONOVA COUNTY 3. 2 KM EAST OF TR COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $575,099 07/09/03 0%
BRI DGE SANTA ROSA $1,713 04/15/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC 4030 OCCI DENTAL RD $10, 029,571 09/29/04 64%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT #100 SANTA ROSA $6, 363,999 10/13/04 63%
ACNH- QL01- (058) E NORTH OF 110 AND 116 SEPARATI ON AND CA 95401 $242,491 10/ 13/ 06 0
--() OVERHEAD SAN RAMON CA 94583 (707) 566-3946
REPLACE BRI DGE AND | MVPROVE ON RAMP
HA21 SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2, 706,607 12/17/03 93%
04- 130214 0.3 KM SQUTH TO 1.0 KM NORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2, 835,154 12/26/03 09%
ACNH QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 01/30/06 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP
HB4N
04- SON- 101-16.8/19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA  GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4,004, 129 06/ 22/ 04 72%
04- 272424 ROSA AT VARI OUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $3,801, 714 07/06/04 949%
ACNH- QL01- (050) E CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $28, 425 07/ 14/ 06 0
-0 ALAMD, CA (707) 576- 2404
HBS SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY I N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12, 450,030 01/12/06 3%
04- 263904 0.4 KM SOQUTH COF STEELE LANE 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $14,019 01/27/06 0%
CM_- 6204- (058) UNDERCRGOSSI NG TO 0.2 KM SOUTH OF BLDG A $14,019 09/19/07 0
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11 SWPPP
04-SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N. BALL I NC HAL STREATER $1, 940,535 11/09/05 0%
04- 152824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT STE $0 11/18/05 0%
ER- 35MD- (004) E REPAI R STORM DANVAGE A $0 07/19/06 0
--0) ALAMO, CA 94507 PETALUMA, CA 94954
(707) 781-2640 SUSPENDED

HA23 SWPPP
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04- SON- 116-4. 4/ 21.3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COVPANY 1009 CLEGG COURT STE A $1,529,647 12/09/05 0%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET PLTALUVA, CA 94954 $0 12/20/05 0%
ER- 35MD- (004) E DUNCANS M LLS $0 08/18/06 0
--() REPAI R STORM DAMACGE AT 2 LOCATI ONS HEALDSBURG, CA 95448 (707) 781-2640
HA23 SWPPP
04- SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL I NC HAL STREATER $3, 226,167 10/20/05 0%
04-1S3224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT STE $0 10/28/05 0%
ER- 35L9- (004) E CONSTRUCT Tl EBACK WALL A $0 11/20/06 0
--0) ALAMO, C 94507 PETALUVA, CA 94954
(707) 781-2640 SUSPENDED
HA23 SWPPP
04- SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, | NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 0%
04-2S3004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $8,845 11/02/05 30
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $529 04/ 30/ 06 0
--(0) SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956
HA23 SWPPP
04-VAR--/0 I'N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADOR $1,838,977 12/13/05 15%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $80, 341 12/28/ 05 4%
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $80,341 11/07/06 °
00-0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716
--()
HB4N WPCP
04-VAR--/0 I'N SANTA CLARA COUNTY AT VARI OQUS AM_AND $1, 613,967 02/08/06 0%
04-151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD $0 02/ 24/ 06 0%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $0 0
X0- 85 0- ( 8E) SAN JOSE CA 95132
-0 (408) 929- 3949
HB4N WPCP

Totals: Authorized Final Amt: $3, 187, 357, 672 Completed to Date: $2, 340, 391,584  Work ThisMonth: $56, 861, 810
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 1-74. 9/ 80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931,683 04/23/04 43%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHVWAY 68 $802, 929 05/ 06/ 04 90%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $2,993 01/23/08 0
PO- 01 5- (OE) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 68- 10. 8/ 16. 8 I'N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTI ON DI VI SI ON $2, 883,405 12/23/05 0%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO120 GRANI TE ROCK WAY $0 01/05/06 0%
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $0 ()
PO- 68 0- ( 8E) UNDERCROSSI NG SAN JOSE CA 95136
--0) OVERLAY ASPHALT CONCRETE (408) 574- 1400
HA22 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 100%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $249, 687 07/07/04 67%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $0 08/21/06 °
--() REPLACE CULVERT (831) 375-1621
HA23 WPCP
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 10%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HWY. 68 $120, 060 06/ 14/ 05 49%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,611 12/23/08 °
APTCS, CA. 95003 (831) 375-1621
HA22 WPCP
05- MON-101-7.9/10. 8 I'N MONTEREY COUNTY AT BRADLEY FROM A J DIANI CONSTRUCTI ON CO | NC HOPKI'NS, RAMON L. $611, 347 02/07/06 0%
05- 038924 NORTH BRADLEY UNDERCROSSI NG TO 1.9 KM 3230 RI VERSI DE AVE., $0 02/17/06 0%
NORTH OF JOLON ROAD UNDERCROSSI NG SUI TE 130 $0 0
W DEN SHOULDER AND ADD RUMBLE STRI P
(805) 925- 9533 (805) 226-9983
HA22 SWPPP
05- MON- 101- 73. 9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMPAVEX CONSTRUCTI ON DI VI SI ON $1, 400,895 11/23/05 0%
05- 0L5504 2.0 KM NORTH COF GONZALES OVERCROSSI NG120 CGRANI TE ROCK WAY $0 12/09/05 0%
ACST- Q101- (106) E TO 1.4 KM SOUTH OF MAIN STREET $0 0
G Q1-01 1-(6E) OVERCRGSSI NG SAN JOSE CA 95136
--0) CONSTRUCT MEDI AN BARRI ER (408) 574- 1400

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 101- 93. 1/ 100. 4 I'N MONTEREY COUNTY NEAR SALI NAS AND MCM CONSTRUCTI ON, | NC LAVERI NG TYLER $1,674,611 12/13/04 0%
05-0161C4 PRUNEDALE AT VARI QUS LOCATI ONS PO BOX 867 3075 EXECUTI VE DR $1, 608,256 12/20/04 0%
ACNH- QL01- (075) E ACCELERATI ON AND DECELERATI ON LANES SALI NAS, CA 93907 $1,320 06/22/06 0
-0 NORTH HI GHLANDS, CA 95660 (831) 663-8908
PLANT EST
HB4N SWPPP SATI S
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8,717,094 08/27/01 100%
05-0161W4 ROUTE 101 FROM 0.1 KM SQUTH TO 0.4 KM1000 HOWE ROAD $8,678,418 09/10/01 99%
ACNH- X053- (020) E NORTH OF ROUTE 156/ 101 SEP AND ON $0 09/ 27/06 ()
--() ROUTE 156 FROM MCCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000 OVER RUN
HE14 SWPPP
05- MON-156-1.8/T4.8 | N MONTEREY COUNTY NEAR CASTROVI LLE GRANITE CONSTRUCTION CO.  NAAS, ABDALLA  ~ $1,041,045 04/01/05 100%
05-0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O BOX 50085 3075 EXECUTI VE DR $943,383 04/11/05 100%
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $500 08/ 09/ 06 °
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663-8900
HMLA WPCP
05-MON-183-4.2/0 | N MONTEREY COUNTY NEAR SALINAS AT  GRANITE CONSTRUCTION COMPANY  $572,572 11/21705 0%
05- 0K6204 SAN JON ROAD P O BOX 50085 $0 12/02/05 0%
ACST- P183- (003) E I NSTALL LEFT TURN CHANNELI ZATI ON $0 0
P1- 83 0- (3E) WATSONVI LLE CA 95077
-0 (831) 724- 1011
HB1 SWPPP
05- MON-198-7.0/25. 8 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON $1,292,292 12/21/05 0%
05-0L8304 VARI QUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE, $0 01/04/06 0%
ASPHALT CONCRETE OVERLAY SUI TE 130 $0 0
WATSONVI LLE, CA 95077
(805) 226-9983
HMLA WPCP
05- MON- 198-16.1/21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., INC. HOPKI NS, RAY $400, 000 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO7.5 M EAST CF P. O BOX 2210 P. O BOX 307 $334,019 03/24/05 849
RTE 25 TEMPLETON, CA 93465 $2,560 12/31/06 °
REPAI R EMBANKMENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN

HVL
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS CGRANI TE CONSTRUCTI ON COVMPANY  STI MBSON, PATRI CK $3,954,918 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $3, 850, 180 04/21/04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SU TE E $12,426 12/ 27/ 06 0
--() REALI GNMVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05- SB-1-10. 1/ 10. 3 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STI MsON, PATRI CK $2,727,568 06/15/05 0%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM P O BOX 12368 2053 PREI SKER LANE, $2, 646,721 06/ 23/05 0%
ACNH- 4101- (004) E NORTH OF YTI AS CREEK BRI DGE SU TE E $2,003 08/18/06 0
--() CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604
(510) 534- 3400 (805) 348-3197 PLANT EST

HA23 SWPPP SATI S
05-SB-1-10.8/11.8 I'N SANTA BARBARA COUNTY NEAR LOVPOC  CONDON JOHNSON AND ASSOCI ATES STI MSON, PATRI CK $2,626,291 06/15/05 100%

05- OM7404 FROM 1.0 KM SOUTH OF EL JARO CREEK P O BOX 12368 2053 PREI SKER LANE, $2, 257,261 06/ 23/ 05 86%
ACNH- 4100- (004) E BRI DGE TO 0.6 KM NORTH OF EL JARO SUTE E $107, 487 03/ 17/ 06 °
-0 CREEK BRI DGE OAKLAND CA 94604 SANTA MARI A, CA. 93454
CONSTRUCT RETAI NI NG WALL (510) 534- 3400 (805) 348- 3533 OVER RUN
HA23 SWPPP
05-SB-1-11.0/12. 2 N SANTA BARBARA COUNTY ON STATE A J DIANI CONSTRUCTI ON CO I NC PATRI CK STI MBON $391, 000 01/18/05  100%
05- OMB904 ROUTE 1 DIR S EMERGANCY FORCE ACCOUNT P. 0. BOX 636 2053 PREI SKER LANE, $373,248 01/ 19/05 95%
CONTRACT STE E $0 05/ 15/ 06 °
INSTALL SIGNAL FOR ONE WAY TRAFFIC  SANTA MARIA, CA 93456 SANTA MARI A, CA 93454
CONTROL (805) 922-1611 OVER RUN
HVR
05-SB-33-78.2 N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COVPANY M CHAEL LEW $8,162, 959 02/23/05 0%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P.O. BOX 790 2053 PREI SKER LANE, $7,502, 348 03/ 08/ 05 0%
ACST- P033- (060) E THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $27,336 07/13/06 0
PO- 33 0- (OE) SOUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
-0 REHABI LI TATE AND W DEN HI GHWAY (805) 348-3105 PLANT EST
HA22 SWPPP SATI S

05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2,142,350 11/09/05 32%

05- 314304 SUMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $288,974 11/18/05 "y
ACNH- QLO1- (089) E GARRAPATA CREEK TO PADARO LANE G&H $67,473 06/ 20/ 06 °
-0 OVERCROSS| NG VENTURA CA 93002 SANTA BARBARA, CA 93103

CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459

HB311 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SB-101-8.1/8.9 I'N SANTA BARBARA COUNTY NEAR VENDEZ CONCRETE I NC I NFANTE, A J. $4,812,153 12/15/05 0%
05- 448104 SUMMVERLAND FROM 0.2 KM WEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $0 12/28/05 0%
AVENUE UNDERCRGCSSI NG TO 0.2 KM EAST H $0 06/ 25/ 06 0
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525- 8043 (805) 884-9459 SUSPENDED
HB4N SWPPP
HB4N
05-SB-101-12.7/19. 8 I'N SANTA BARBARA COUNTY TN AND NEAR AMERI CA WEST LANDSCAPE | NC I NFANTE, ART $1,307,272 11/01/02 83%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1, 208,906 11/18/02 92%
ACNH- Q101- (013) E UNDERCRCSSI NG TO 0.2 KM SOUTH OF SANTA BARBARA, CA 93103 $4,696 10/ 04/ 06 0
-0 TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884-9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05-SB-101-14.1/0 CASTILLO STREET UNDER- CRCSSI NG VH TAKER CONTRACTORS, 1 NC. HENCH, CHARLIE $3, 000,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $2,817,564 04/18/05 94%
BARRI ER CAMBRI A, CA 93428 $46,322 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05-SB-101-18.9/19. 8 I'N SANTA BARBARA COUNTY | N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $669, 820 04/ 15/ 05 0%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $661, 246 04/ 22/ 05 0%
ACST- QL01- (091) E SQUTH OF TURNPI K ROAD SAN LU S OBl SPO CA G&H $1,600 08/21/06 0
G Q1-01 0-(1E) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
-0 (805) 543- 8568 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB- 101-47. 9/50. 8 N SANTA BARBARA COUNTY NEAR LAS A J DIANI CONSTRUCTI ON CO I NC I NFANTE, ART $2,691, 107 04/18/05 0%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $2, 435,811 04/ 26/ 05 0%
ACST- QL01- (092) E GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUI TE H $40, 749 07/ 27/ 06 0
G Q1-01 0-(2E) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
-0 CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SB- 101- 54. 0/ 56 N SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1, 548,297 08/03/05 68%
05- 0K1004 BUELLTON FROM 1.1 KM SOUTH OF NQJOQUI P O BOX 5310 22 N. MLPAS ST., STE $1, 391,937 08/15/05 88%
ACST- Q101- (096) E CREEK BRI DGE TO 0.8 KM SOUTH OF SANTA H $77,975 05/ 03/ 06 °
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SB-150-1.0/1.7 I' N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COVPANY | NC Pl NEDA, PAUL $4,795,631 04/07/05 0%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $4, 610,164 04/18/05 0%
ACST- P150- (021) P EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $33,896 03/16/06 0
P15-0 02- (ACB)R 150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103
50 E- -() REPLACE BRI DGES (818) 767- 8418 PLANT EST
HA21 SWPPP SATI S
05- SB- 154- 23. 2/ 32. 3 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1, 706,419 06/14/05 100%
05- 0L8504 SANTA BARBARA AT VARI OQUS LOCATI ONS P O BOX 50085 2053 PREI SKER LANE, $1, 452,761 06/ 23/ 05 100%
ASPHALT CONCRETE OVERLAY SU TE E $0 02/17/06 0
WATSONVI LLE CA 95077 SANTA MARI A, CA 93455 02/ 17/ 06
(831) 724- 1011 (805) 348-3105 COVPLETED
HMLA WPCP
05- SB-217-.9/2.2 I' N SANTA BARBARA COUNTY I N GOLETA CGRANI TE CONSTRUCTI ON COVPANY MORTENSEN, M CHAEL $1,171,895 08/02/05 0%
05-0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 101,236 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $53,181 01/23/07 0
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
-0 MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SBT- 25-40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98
0%
ER- () $0
--0) SACRAMENTO CA 95851
HA23
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05- 0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1, 241,784 06/ 14/ 05 100%
COUNTY LI NE SALI NAS, CA 93907 $500 11/03/06 0
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05- SBT-156-.2/2.9 I'N SAN BENI TO COUNTY | N AND NEAR SAN PAVEX CONSTRUCTI ON KESHAVARZI , FARSHAD $1, 159,461 12/29/04 0%
05- OE3604 JUAN BAUTI STA FROM 0.4 KM EAST COF 330 BLOMQUI ST STREET 140 DUBA S ST $1,172,228 01/13/05 0%
ACST- P156- (014) E ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $4,800 08/07/06 0
G P1-56 0- (4E) KM WEST OF ALAMEDA STRE REDWOOD CI TY, CA 94063 (831) 427-4706
-0 CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP SATI S
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05-SCR-1-5.8/7.7 I'N SANTA CRUZ COUNTY NEAR CENTRAL FENCE CO BARRY DUNLAP $462,759 11/09/05 31%
05- 0K1304 WATSONVI LLE FROM 2. 8 KM NORTH OF 148 OTTO Cl RCLE 140 DUBO S ST SU TE $361, 758 12/ 02/ 05 78%
ACST- PO01- (526) E BUENA VI STA DRI VE UNDERCROSSI NG TO "E" $311,935 04/ 14/ 06 0
G P0-01 5-(6E) LARKI N VALLEY ROAD UNDERCROSSI NG SACRAMENTO CA 95822
--0) CONSTRUCT MEDI AN BARRI ER (831) 427-4706
HB1 WPCP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516,725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BA SE ST SUI TE $1, 498,806 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1, 125 02/ 14/08 0
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05- SCR-9-20.8/0 I'N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON CO BARRY DUNLAP $460, 082 06/ 03/ 05 0%
05- 0A7004 CREEK AT 0.6 KM SOUTH OF SAN MATEO P. O BOX 50085 140 DU BO S ST SU TE $398,194 06/17/05 0%
ACST- P009- (014) E COUNTY LI NE "D $1,080 06/20/06 °
P0- 09 0- (4E) MODI FY | NTERSECTI ON WATSONVI LLE CA 95077 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/ 28/ 05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBA S ST SU TE $1,335,509 07/13/05 0%
ACST- P152- (066) E WEST OF THE SANTA CRUZ AND SANTA "D $0 04/ 24/ 06 0
P1-52 0- (6E) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
05-SLO- 1-24.3/27.8 I'N SAN LU S OBl SPO COUNTY NEAR MORRO GRANI TE CONSTRUCTI ON COVPANY HENCH, CHARLIE $2,102,762 06/02/05 100%
05- 0L5304 BAY FROM G LARDI ROAD TO SOUTH BAY P O BOX 790 775 ARLI NGTON STREET $2, 053,029 06/20/05 100%
ACST- P001- (515) E BOULEVARD CAVBRI A, CA 93428 $0 01/26/06 °
G P0-01 5-(5E) CONSTRUCT MEDI AN BARRI ER TEMPLETON, CA 93465 (805) 927-4559 01/ 30/ 06
--0) COWPLETED
HB1 SWPPP
05-SLO- 1-67.4/69.4 I'N SAN LU S OBl SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLES $1,500,229 11/09/05 0%
05- 420744 SI MEON AT VARI OQUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $0 12/02/05 0%
ACST- P001- (517)E W DEN EXI STING H GWAY CAVBRI A, CA 93428 $0 ’
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO-46-.3/0 I'N SAN LU S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., I NC. HENCH, CHARLIE $500, 000 12/01/04 84%
05- 0MB404 AT 0.1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $238,692 12/ 01/ 04 48%

EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 02/10/06 0

STA PASO ROBLES, CA 93447 (805) 927-4559
HA23
05-SLO 46-4.5/4.8 I'N SAN LU S OBI SPO COUNTY NEAR ON GRADE CONTRACTI NG HENCH, CHARLI E $518,493 06/17/05 96%
05- 0L7804 CAVBRI A FROM 3.3 KM EAST OF GREEN 18149 MAI N STREET STE 10 775 ARLI NGTON STREET $389, 449 06/ 29/ 05 239%

VALLEY ROAD TO 10.8 KM WEST OF SANTA CAMBRI A, CA 93428 $0 12/22/05 0

ROSA CREEK ROAD JAVESTOMN CA 95327 (805) 927-4559

SLOPE STABI LI ZATI ON (209) 984- 4800 SUSPENDED
HWRC SWPPP
05-SLO 46-52.5/0 I'N SAN LU S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 °
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949

(415) 883-6734 SUSPENDED

HA23
05-SLO 101-12.5/14.7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COWVPANY RI CHARDS, TIM $1, 312,334 05/24/04 0%
05- 0C1004 GRANDE AND Pl SMO BEACH FROM BRI DCGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 201,107 06/10/04 0%
ACNH QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $3,800 06/11/07 °
--0) OF OQAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765

PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-16.2/21.5 I'N SAN LU S OBl SPO COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY LEW M KE $1, 685,321 06/09/05 100%
05- 0L8604 Pl SMO BEACH FROM PI SMO OVERHEAD TO P O BOX 50085 2053 PREI SKER LANE, $1, 225,557 06/23/05 100%

SAN LU S OBI SPO CREEK BRI DGE SU TE E $0 01/31/06 0

SEAL COAT WATSONVI LLE CA 95077 SANTA MARI A, CA 93454 02/ 02/ 06

(831) 724- 1011 (805) 348-3105 COMPLETED

HMLA WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBl SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2.6 KM NORTH OF 2972 LARKI N AVENUE 50 HI GUERA STREET $437, 447 06/ 04/ 02 0%

RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 000 03/21/07 0

OVERHEAD CLOVIS, CA 93612 93401

HI GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-46. 0/50. 7 I'N SAN LU S OBI SPO COUNTY I N CONTRACTORS CHEM CAL, | NC. HOPKI' NS, RAMON L. $149,500 01/19/06 0%
05- 0M2404 ATASCADERO AND TEMPLETON FROM TRAFFI C3130 DEPOT ROAD 3230 RI VERSI DE AVE. , $0 01/30/06 0%
VWAY TO VI NEYARD ROAD SU TE 130 $0 03/28/06 0
CRACK SEALI NG HAYWARD, CA 94545
(805) 226-9983
HML WPCP
05-SLO-101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RI CK $601, 843 09/ 27/ 05 0%
05-0C8704 LOCATI ONS 10556 COMBI E ROAD 3230 RI VERSI DE AVE. $0 10/ 06/ 05 0%
I NSTALL CHANGEABLE MESSAGE Sl GNS #130 $0 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279
HB4N WPCP
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $960, 986 10/ 24/ 05 12%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $20, 720 11/08/05 204
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBI SPO CA 93403- SAN LU S OBl SPO CA 93401 $5,420 05/22/07 °
ON BRI DGE STREET 3810 (805) 610-6028
CONSTRUCT LEFT TURN CHANNELI ZATI ON
HB4N WPCP

Totals: Authorized Final Amt: $83, 138, 595 Completed to Date: $56, 909, 390  Work ThisMonth: $818, 788
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5,899, 047 10/ 18/ 02 98%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/ 08 0
PO- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) W DEN EXI STI NG HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-6.1/0 I'N FRESNO COUNTY NEAR CARUTHERS AT MADCO ELECTRI C I NC $219,070 02/06/06 0%
06- 494804 ELKHORN AVENUE 2135 E FRONT STREET $0 02/16/06 0%
ACST- P041- (101) E I NSTALL TRAFFI C SI GNAL $0 0
G PO-41 1-(1E) SELMA CA 93662
) (559) 896- 5637
HB1 WPCP
06- FRE- 41-21. 6/ 31. 2 I'N FRESNO COUNTY I N FRESNO AT VARI QUSJ.S. BRAR JOHANSON, T CHRI' S $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $120, 303 04/30/02 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $812 03/27/06 0
CLOVIS, CA 93611-9202 (559) 445-6727
PLANT EST
HB32 SATI S
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $6, 203,962 06/28/04 98%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O BOX 87 2510 S. EAST AVE. $5,922,206 07/12/04 94%
ACNH- P041- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $161, 533 03/23/08 °
--0) UNDERCRGOSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H GHWAY (559) 445-5595
HB4N SWPPP
06- FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC LOPEZ, ALBERTO $453,054 10/18/05 0%
06- 494004 MOUNTAI N VI EW AVENUE P. 0. BOX 468 505 N STREET $563 10/ 31/05 0%
ACST- P043- (033) E I NSTALL SI GNAL AND RESURFACE FRESNO, CA 93721 $563 05/ 12/ 06 °
G P0-43 0-(3E) SELMA, CA 93662 (559) 488-4200
--()
HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY | N AND NEAR F C | CONSTRUCTORS | NC WOODS, JOHN A $57,892,303 11/23/05 0%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $43,683 12/13/05 0%
ACNH- P099- (450) E 201 SEPARATION TO 1.5 KM NORTH OF FRESNO, CA 93721 $43,683 05/31/07 0

BHPO- 99 4- (OEN) H
P099- 450- ()
HE13 SWPPP

FLORAL AVENUE UNDERCROSSI NG
W DEN AND REHABI LI TATE FREEWAY

BENI CI A CA 94510
(707) 742- 6000

(559) 445- 6308
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 99- 10. 7/ 15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. ABOUZEDAN, RAAI D $16, 431,066 01/ 04/05 70%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $11, 776,722 01/13/05 720
ACNH- P099- (464) E UNDERCROSSI NG TO 0.1 KM NORTH CF FRESNO, CA 93721 $585, 633 06/ 01/ 06 0
--0) CENTRAL AVENUE OVERCROSSI N (559) 445-6322
ASPHALT CONCRETE OVERLAY (707) 742- 6000 SUSPENDED
HA22 SWPPP
06- FRE-99- 12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR JOHNSON, T. CHRI S $461, 025 01/31/05 2%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N. STREET $31, 086 02/14/05 704
ACST- P099- (482) E UNDERCRCSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $0 07/18/08 0
P0-99 4-(2ES)T OVERCRGSSI NG CLOVI S, CA 93611 (559) 445-6727
6206- 005- () HI GHVWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI JOHNSON, T. CHRI S $1,402,170 05/21/01 65%
06- 404104 CALI FORNI A AVENUE OVERCRGCSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 259,550 06/05/01 88%
ACNH- P099- (418) E NORTH FRESNO UNDERCRGSSI NG FRESNO, CA 93721 $2,400 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. JOHNSON, T. CHRI'S $882,547 06/17/03 70%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 505 N STREET $802, 123 06/ 27/ 03 90%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $4,080 02/23/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-14.6/14.8 I'N FRESNO COUNTY NEAR FRESNO FROM 0. 3 LEE' S PAVI NG HADDADI N, HAI DAR $296, 634 09/07/05 68%
06- 0C2404 KM VEST OF SHEPHERD AVENUE TO 1212 N. PLAZA DRI VE 505 N STREET $262,052 09/ 14/ 05 859
ACST- P168- ( 050) E SHEPHERD AVENUE FRESNO, CA 93721 $0 01/06/06 0
P1- 68 0- (OE) W DEN SHOULDER | NSTALL BEACONS VISALI A, CA 93291 (559) 445-6720
--0) SUSPENDED
HB1 WPCP
06- FRE- 168-45.1/0 I'N FRESNO COUNTY AT SHAVER LAKE ELAM WOODS CONSTRUCTI ON CO MARK  MENGONI $256, 697 06/ 09/05 100%
06- 442004 MAI NTENANCE STATI ON PO BX 2219 505 N STREET $256, 697 06/ 23/05 100%
REMODEL ROCFS FRESNO, CA 93721 $0 01/26/06 °
ATASCADERO, CA (559) 445-5595 01/ 30/ 06
OVER RUN

HVB



State of California Department of Transportation

Page 47
Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 168-58. 1/ 58. 8 I'N FRESNO COUNTY NEAR SHAVER LAKE BUGLER CONSTRUCTI ON MARK  MENGONI $628, 790 12/15/05 0%
06- 333704 FROM 0.3 KM WEST OF TAMARACK CREEK 47000 WARM SPRI NGS BLVD RMLO1 505 N STREET $0 01/05/06 0%
BRI DGE TO 0.2 KM EAST OF TAMARACK $0 0
CREEK BRI DGE FREMONT, CA 94539 (559) 445-5595
REPLACE BRI DGE RAI LI NG
HA21 WPCP
06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN | NC ALLRED, LARRY $96,384 12/19/02 94%
06- 478904 M LE SLOUGH BRI DCE 2559 SOQUTH EAST AVE 505 N STREET $94,088 12/27/02 99%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $1,331 03/29/06 0
FRESNO CA 93706 (559) 445-5004
(559) 233- 3345
HA22 WPCP
06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOHANSON, T CHRI S $837,382 03/19/03 91%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $755,679 04/03/03 90%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $25, 675 05/22/06 0
CLOVI S, CA 93611 (559) 445-6727
HWRE SWPPP
06- FRE- 180-124.4/0 I'N FRESNO COUNTY ABOUT 12 KM NORTH OF AGEE CONSTRUCTI ON CORP. LOPEZ, ALBERTO $683, 081 10/31/05 49%
06- 4664U4 W LSONI A AT VARI OQUS LOCATI ONS P. 0. BOX 629 505 N STREET $252, 669 11/14/05 37%
CONSTRUCT GABI ONS AND RESURFACE $186, 714 04/ 20/ 06 0
CLOvVI S, CA (559) 488-4200
HA42 WPCP
06- FRE-198-14.9/26. 8 I'N FRESNO COUNTY NEAR HARRI' S RANCH LEE' S PAVI NG | NC. HADDADI N, HAI DAR $4,201,010 11/29/05 0%
06- 497404 ABOUT 22 KM EAST CQOALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $0 12/15/05 0%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $0 0
X0-19 0-(9N) CONSTRUCT TWO LOCP ON RAMWP VISALIA, CA 93201 (559) 445-6720
--0) SUSPENDED
HB1 SWPPP
06-KER-5-.8/1.6 I'N KERN COUNTY 0.5 M LES NORTH OF LA D H WLLI AMS CONSTRUCTI ON | NC. BURFORD, JI M $1, 600,000 10/12/05 44%
06- 0E9204 COUNTY LI NE AT THE TEJON PASS SRRA 4969 N GLENN AVE. 1824 NORRI S RD. $1, 548,260 10/12/05 979%
FI RE DAMAGE REPAI R TO SEWAGE POND BAKERSFI ELD, CA 93380 $0 04/12/06 0

HVL

LI NER FRESNO, CA 93704

(661) 332-4208
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER- 5- 65. 2/ 69. 6 I' N KERN COUNTY NEAR LOST HI LLS FROM APEX FENCE CO. I NC PETER MULLALY $1, 117,820 02/06/ 06 0%
06- 497304 MERCED AVENUE OVERCROSSING TO MAIN  P. O BOX 545 805 S. LEXI NGTON ST. $0 02/ 16/ 06 0%
AClI M 005 -(175)2 DRAI N ROAD OVERCROSSI NG $0 ()
G 005 -(175)2 CONSTRUCT MEDI AN BARRI ER ANDERSON, CA 96007 (661) 720-0971
ACI M 005 - (175)E
HB1 SWPPP
06- KER- 14- 14. 9/ 16 I'N KERN COUNTY AT VARI OUS LOCATI ONS WESTERN STATES SURFACI NG | NC BURFORD, JIM $769, 673 12/ 22/05 0%
06- 0C5804 RESURFACE EXI STI NG PAVEMENT P O BOX 4770 P. O BX 81197 $0 01/03/06 0%
$0
MODESTO CA 95352 (661) 859-2421
(209) 525- 9067 SUSPENDED
HMVL WPCP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COVMPANY Pl NEDA, PAUL $44, 888,863 01/24/06 0%
06- 408404 VARI QUS LOCATI ONS P. O BOX 5127 P. O. BX 2548 $0 02/02/06 0%
W DEN HI GHVMAY $0 0
BAKERSFI ELD, CA. 93388-5127 (661) 332-0892
SUSPENDED
HE13 SWPPP
HE13
06-KER-43-1.0/6.1 I' N KERN COUNTY AT VARI QUS LOCATI ONS CRI FFI TH COVPANY H SHAM ALNATOUR $2, 261,345 11/04/05 0%
06- 0C6304 RESURFACE ASPHALT CONCRETE P. 0. BOX 70157 P. O BOX 81197 $0 11/16/05 0%
$0
BAKERSFI ELD, CA. 93387 (661) 859-2428
SUSPENDED
HML WPCP
06- KER- 43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND CRI FFI TH COVPANY PETER MULLALY $214,973 05/ 23/ 05 100%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O BOX 70157 805 SOUTH LEXI NGTON $216, 656 06/ 01/ 05 94%
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $12,003 02/27/06 0
PO- 43 0-(1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
--() (661) 720-0971 SUSPENDED
HB1 WPCP
06- KER- 46-32.1/32.7 I'N KERN COUNTY NEAR LOST HI LLS AT CRI FFI TH COVPANY PETER MULLALY $507,280 10/19/05 0%
06- 000604 VARI QUS LOCATI ONS P O BOX 70157 $0 11/03/05 0%
ACST- P046- (035) E I NSTALL TRAFFI C SI GNALS $0 ()

G PO- 46 0- (5E)

--()
HB1 WPCP

BAKERSFI ELD CA 93387
(661)831- 7331

(661) 720-0971
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER-58-46. 0/ 51. 6 I'N KERN COUNTY TN AND NEAR GRI FFI TH COVPANY HI SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE OAK DRIVE TO  P. O BOX 70157 P. 0. BOX 81197 $7,407,871 08/04/05 ..
ACNH- P058- (100) E FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/ 05 0
-0 ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06-KER-58-46. 1/51. 6 I'N KERN COUNTY N AND NEAR GRI FFI TH COVPANY HI SHAM ALNATOUR $1,572,507 02/18/05  100%
06- 0C2004 BAKERSFI ELD FROM ALLEN ROAD TO CAM NOP. O. BOX 70157 P.O BOX 81197 $1,610,951 02/28/05 ;..
DEL RI O COURT BAKERSFI ELD, CA. 93380 $0 01/26/06 0
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428 01/ 26/ 06
COVPLETED
HMLA WPCP
06-KER-58-77.0/82.6 I'N KERN COUNTY NEAR KEENE FROM 0. 1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLINS $664, 750 03/ 08/ 04 85%
06- 480804 WEST OF CALI ENTE AND BEALVI LLE ROAD 9500 BEVERLY ROAD P.O BOX 81197 $542, 622 03/ 17/ 04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD BAKERSFI ELD, CA 93380 $0 10/ 30/05 0
CHI P SEAL Pl CO RI VERA CA 906602135 (661) 589-2421
(323) 558- 8000
HMLA WPCP
06- KER-58-82. 7/90. 7 I'N KERN COUNTY NEAR TEHACHAPI FROM  GRI FFI TH COVPANY BURFORD, JAMES D $3,920,762 02/25/05 96%
06- 487904 TEHACHAPI BRI DGE OVERHEAD TO 2.5 KM P O BOX 70157 POBX 81197 $3, 834,104 03/10/05 97%
ACST- P058- (099) E WEST OF TEHACHAPI CREEK BRI DGE AND BAKERSFI ELD, CA 93380 $340, 603 02/23/ 06 °
G PO-58 0-(9E) FROM 1.6 KM WEST OF ROUJT BAKERSFI ELD CA 93387 (661) 859-2421 02/ 27/ 06
-0 CONCRETE BARRI ER AND ASPHALT (661) 831- 7331
HB1 SWPPP
06-KER-58-109. 1/117.1 I N KERN COUNTY AT MOAVE FROM 0. 2 KM GRANI TE CONSTRUCTI ON COMPANY BURFORD, JI'M $4,098,257 10/24/05 8%
06- 243424 EAST OF CHCHE CREEK BRIDGE TO 5.4 KM P O BOX 50085 P. O BX 81197 $73,199 11/02/ 05 204
ACNH- P0O58- (096) E EAST OF Al RPORT ROAD $73,199 05/ 02/ 06 °
-0 PAVEMENT REHABI LI TATI ON WATSONVI LLE CA 95077 (661) 859-2421
(831) 724-1011
HE14 WPCP
06- KER-58-136. 4/ 143.8 | N KERN COUNTY NEAR BORON FROM WEST  GRANI TE CONSTRUCTI ON COVMPANY BURFORD, JAMES D $697, 498 05/23/05  100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720,115 06/06/05 o
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 °
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421

(831) 724- 1011
HA22 WPCP
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06- KER- 65- 6. 1/ 25. 2 I' N KERN COUNTY NEAR BAKERSFI ELD AT WESTERN STATES SURFACI NG, | NC. H SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARI QUS LOCATI ONS P. O BOX 4770 P. O. BOX 81197 $976, 690 06/ 16/ 05 92%
CHI P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $500 10/ 06/ 06 0
MODESTO, CA. 95352 (661) 859-2428
HMLA WPCP
06- KER- 99- 10. 6/ 20. 5 I'N KERN AND TULARE COUNTI ES AT GLOBAL ROAD SEALI NG I NC. PETER MULLALY $442,500 09/28/05 17%
06- 0C6104 VARI OUS LOCATI ONS 6341 KLAMATH DRI VE 805 S. LEXI NGTON ST. $20,361 10/17/05 5%
REPLACE JO NT SEALS DELANO, CA 93215 $0 12/27/05 0
WESTM NSTER, CA 92683 (661) 720-0971
SUSPENDED
HMVL WPCP
06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OQUS LOCATI ONS SHASTA CONSTRUCTORS H SHAM ALNATOUR $1, 145,633 01/19/06 0%
06- 491904 REPLACE BRI DGE RAI LI NG P. O BOX 491539 P. O BOX 81197 $0 02/ 06/ 06 0%
$0
REDDI NG, CA. 96049- 1539 (661) 859-2428
HWVB WPCP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 369, 467 04/06/ 05 100%
06- 0C1204 FROM 1. 0 KM SOQUTH OF SHERWOCD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2,212,601 04/14/05 93%
OVERCROSSI NG TO 0.8 KM SQUTH OF DELANO CA 93215 $0 01/20/06 °
TULARE COUNTY LI NE W NDSCR CA 95492- 0038 (661) 588-4548
H GAWAY OVERLAY OVER RUN
HVLA WPCP
06- KER- 119-27. 3/0 I'N KERN COUNTY NEAR PUMPKI N CENTER AT TDS ENG NEERI NG PETER MULLALY $242, 645 08/ 05/ 05 44%
06- 494904 GOSFORD ROAD 2899 AGOURA RD, SU TE 171 805 S. LEXI NGTON ST. $242,540 08/18/05 98Y%
ACST- P119- (012) E I NSTALL SI GNAL DELANO, CA 93215 $1,553 02/27/06 0
G P1-19 0-(2E) WESTLAKE VI LLAGE, CA 91361 (661) 720-0971
--0) SUSPENDED
HB1 WPCP
06- KER-119-29. 3/0 I'N KERN COUNTY NEAR PANAMA AT STINE GRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $265, 192 05/ 27/ 05 100%
06- 0A4104 RCAD P. O BOX 5127 P. O BOX 81197 $256, 619 06/ 09/ 05 100%
ACST- P119- (011) E I NSTALL SI GNALS BAKERSFI ELD, CA. 93380 $0 02/07/06 0
G P1-19 0-(1E) BAKERSFI ELD, CA. 93388 (661) 859-2428 02/ 07/ 06
--0) COVPLETED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT CGRANI TE CONSTRUCTI ON COVPANY  HI SHAM ALNATOUR $571,115 02/25/05 0%
06- 388804 MOUNT VERNON OVERCROSSI NG P. 0. BOX 5127 P. 0. BOX 81197 $574,718 03/ 07/ 05 0%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $14,972 04/ 11/ 06 0
P1-78 0- (7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KER- 178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM CGRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $8, 303,897 01/05/06 0%
06- 422304 0.2 KM WEST OF MORNING DRIVE TO 3.0 P.QO BOX 5127 P. O BOX 81197 $0 01/19/06 0%
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $0 0
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--() SUSPENDED
HA22 SWPPP
06- KER- 223-21.1/31.9 I'N KERN COUNTY I N AND NEAR ARVI N FROMGRI FFI TH COMPANY BURFCORD, JAMES D $875,583 04/01/05 71%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 PO BOX 81197 $813, 606 04/11/05 929
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $5,000 08/28/06 °
BAKERSFI ELD CA 93387 (661) 859-2421
(661)831- 7331 SUSPENDED
HML WPCP
06- KIN-5-/L10 I'N KINGS COUNTY NEAR KETTLEMAN CI TY MMENEFEE CONSTRUCTION, INC. MEJIA HUGO $1, 884,888 06/01/05 100%
06- 0C3304 FROM KERN COUNTY LI NE TO 0.2 KM P. 0. BOX 700 8530 W ROOSEVELT $1, 299,484 06/17/05 69%
NORTH OF EQUI PMENT UNDERCROSSI NG AVE. $0 10/20/05 0
RESURFACE ASPHALT CONCRETE FOALER, CA 93625 VI SALI A, CA 93294
(559) 651-8313
HML WPCP
06- KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COWPANY JOHNSON, T CHRI S $416, 267 06/30/03 100%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $409, 319 07/11/03 100%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06- KI N-43-10.1/10.6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE' S PAVING I NC HANI  ROMANI $671,234 12/02/05 0%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROOSEVELT AVE $0 12/20/05 0%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOUTH CF $0 0

G PO- 43 0- (4E)

--()
HB1 SwWepp

KANSAS AVENUE
I NSTALL TRAFFI C SI GNALS

VI SALI A CA 93291

(559) 651-8316
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KI N-43-19.1/19.6 I'N KI NGS COUNTY NEAR HANFORD AT LEE" S PAVI NG | NC. ROVANI , HANI $822,469 08/30/05 68%
06- 455004 GRANGEVI LLE BOULEVARD 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $619, 126 09/ 13/ 05 75%
ACST- P043- (032) E I NSTALL SI GNAL W TH LEFT TURN AVE. $218,992 03/21/06 0
G P0-43 0-(2E) VI SALI A, CA 93291 VI SALI A, CA 93291
--() (559) 246-7337
HB1 WPCP
06-KIN-43-/1.5 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTORS, | NC. MEJI A, HUGO $1, 148,740 05/26/05 98%
06- 0C4204 VARI QUS LOCATI ONS P.O BOX 26770 8530 W ROOSEVELT $910, 893 06/ 06/ 05 08%

SEAL COAT AVE. $0 12/21/05 0

SAN JOSE, CA 95159 VI SALI A, CA 93291
(559) 651-8313

HML WPCP
06- KI N-5727-/0 I'N KINGS COUNTY I N KETTLEMAN CI TY AT ELAM WOODS CONSTRUCTI ON MOUA, PETER $300, 480 06/09/05 100%
06- 449904 KETTLEMAN MAI NTENANCE STATI ON P. O BOX 2219 8530 W ROOSEVELT $283,556 06/23/05 100%

CONSTRUCT NEW SAND HOUSE AVE. $0 02/ 07/06 0

ATASCADERO, CA 93423 VI SALI A, CA 93291 02/ 10/ 06
(559) 651-8328 OVER RUN

HA12
06- MAD- 41- 20. 9/ 35. 3 I'N MADERA COUNTY I N AND NEAR W JAXON BAKER | NC MARK  MENGONI $7,910,734 06/22/05 100%
06- 449004 COARSEGOLD FROM 0.9 KM NORTH COF P O BOX 994248 505 N STREET $6, 244,888 07/07/05 78%
ACNH- P041- (100) E YOSEM TE SPRI NGS PARKWAY TO FRESNO FRESNO CA 93721 $96, 672 03/01/06 °
--0) Rl VER BRI DCE REDDI NG CA 960994248 (559) 445-5595

ASPHALT CONCRETE OVERLAY (530) 241- 1086 OVER RUN
HA22 WPCP
06- MAD- 41-35.4/35. 6 I'N MADERA COUNTY AT OAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1, 196,479 01/13/06 0%
06- 303104 FRESNO RI VER BRI DCGE TO 0.2 KM NORTH P. O, BOX 994248 505 N STREET $0 01/24/06 0%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $0 0
G P0- 41 0-(9E) SI GNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726
--()
HB1 WPCP
06- MAD- 99- 19. 6/ 22. 2 I'N MADERA COUNTY NEAR FAI RVEAD FROM DI VERSI FI ED CONCRETE CUTTI NG SHERRILL, OSCAR $527,510 11/18/05 0%
06- 0C6504 1.5 KM SOQUTH OF AVENUE 21 TO 0.1 KM 59 CONEY | SLAND DRI VE 505 N STREET $0 12/09/05 0%

SOUTH OF 99 AND 152 CONNECTOR $0 °

SEPARATI ON SPARKS, NV 89431 (559) 445-6726

GRI ND PORTLAND CEMENT CONCRETE SUSPENDED

HVL WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- MAD- 145-8. 0/ 9 I'N FRESNO AND MADERA COUNTI ES NEAR LEE' S PAVI NG | NC MARK  MENGONI $587,641 11/15/05 2%
06- 0C6804 KERVAN FROM MCMULLI N GRADE TO CENTRAL 1212 N. PLAZA DR 505 N STREET $750 11/23/05 0%
AVENUE AND | N MADERA FROM AVENUE 13 FRESNO, CA 93721 $0 02/ 01/ 06 0
TO OLI VE AVENUE VI SALI A, CA 93291 (559) 445-5595
COLD PLANE ASPHALT CONCRETE
HMVL WPCP
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY I N AND NEAR OROCSI LEE' S PAVI NG | NC. MEJI A, HUGO $3,659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SQUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3,377,185 06/ 08/ 05 100%
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
PO- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL- 63-23.2/0 I'N TULARE COUNTY I N OROSI AT AVENUE MADCO ELECTRI C I NC DAVI D ONTI VERCS $212,654 02/ 02/ 06 0%
06- 494704 413 2135 E. FRONT ST 8530 W ROCSEVELT AVE $0 02/16/06 0%
I NSTALL TRAFFI C SI GNAL $0 °
SELMA CA 93662 (559) 651-8316
HB1 WPCP
06- TUL-65-/14.1 I'N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL CO RAUL LOPEZ $603, 418 04/12/05 47%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 8530 W ROOSEVELT AVE $600, 539 04/21/05 100%
AVENUE 12 VI SALI A CA 93291 $600 07/ 15/ 06 0
SLURRY SEAL WEST SACRAMENTO CA 95691 (559) 651-8321
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY I N PI XLEY FROM 0.3 WATKINS & BORTOLUSSI KALYAN SONDH $560, 426 11/15/05 4%
06- 479004 KM SOQUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. $348,928 12/02/05 62%
ACST- PO9O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $238,594 05/ 20/ 09 °
P0-99 4-(9E) OVERCRGSSI NG SAN RAFAEL, CA 94901-4886 (661) 720-0970
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL- 99-28.3/29.9 I'N TULARE COUNTY IN TULARE FROM 0.5 WATKINS & BORTOLUSSI DAVI D ONTI VEROS $2,085,393 01/19/06 0%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $0 01/26/06 0%
ACNH- P099- (455) E OVERCRGOSSI NG TO 0.3 KM NORTH OF $0 12/04/08 °
--() CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901-4886 (559) 651-8316

PLANTI NG AND | RRI GATI ON
HA25 SWPPP
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06- TUL- 137-21.9/0 I'N TULARE COUNTY NEAR TULARE AT ROADGRANI TE CONST CO. DAVI D ONTI VERCS $662, 608 07/01/05 100%
06- 416804 152 P O BOX 50085 8530 W ROOSEVELT AVE $608,221 07/20/05 100%
ACST- P137- (009) E I NSTALL SI GNALS VI SALI A CA 93291 $0 02/06/06 0
G P1-37 0-(9E) WATSONVI LLE CA 95077 (559) 651-8319 02/ 06/ 06
--() COVPLETED
HB1 WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2, 388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROCSEVELT AVE $2, 362,663 05/01/01 0%
ACNH- P099- (416) E ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $8,956 03/07/06 0
--0) PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651-8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-8.8/11.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWATKIN & BORTOLUSSI | NC SHELLEY MAGGARD $1,585,892 02/15/02 100%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8530 W ROOSEVELT AVE $1, 565,886 03/ 05/02 100%
NH- P198- (038) E 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $0 02/14/06 °
--0) UNDERCRGOSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651-8319 02/ 14/ 06
I RRI GATI ON AND PLANTI NG UPGRADE PLANT EST
HA25 SWPPP SATI S
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC RAUL LOPEZ $1, 143,633 10/31/05 0%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOSEVELT AVE $0 11/14/05 0%
SEAL COAT $0 0
MODESTO CA 95352 (559) 651-8321
SUSPENDED
HML WPCP
06- TUL-201-/14 I'N TULARE AND FRESNO COUNTI ES AT W JAXON BAKER ROVANI , HANI $2,376,760 11/15/05 0%
06- 0C6404 VARI QUS LOCATI ONS P. 0. BOX 994248 8530 W ROOSEVELT $0 11/28/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY AVE. $0 °
REDDI NG, CA 96099 VI SALI A, CA 93291
(559) 651-8315 SUSPENDED
WPCP
Totals: Authorized Final Amt: $213, 160, 113 Completed to Date: $67, 158,819  Wwork ThisMonth: $2, 024, 066
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI NG I NC. KI'M  ANTHONY $1, 048,446 10/06/05 14%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $36, 720 10/ 21/ 05 4%
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $33,720 08/09/ 06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY TN LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $209, 149 02/ 02/06 0%
07- 4K6804 AT LOS ALAM TOS Cl RCLE 2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $0 02/ 16/ 06 0%
REPLACE LI GHTI NG $0 °
WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB1 WPCP
07-LA-1-7.1730. 7 N LOS ANGELES COUNTY TN AND NEAR D WPOAELL CONSTRUCTION TNC  AZI Z, FUAD $2,295,589 07/28/05 66%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $706, 437 08/ 18/ 05 319
ACST- P001- (510) E VARI OUS LOCATI ONS SUl TE 101 $123,887 04/ 26/ 06 °
PO- 01 5- (OE) UPGRADE BRI DGE RAILS FONTANA CA 923341406 CERRI TOS, CA 90703
--0) (909) 356- 8880 (562) 860- 3085
HA21 SWPPP
07-LA-1-9.9/0 N LOS ANGELES COUNTY TN LOS ANGELES KLM CONSTRUCTION, I NC. FAYAD, HASSAN $978,400 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. , $0 11/28/05 0%
ACST- S001- (522) E UPGRADE BRI DGE RAILS SUl TE 101 $0 11/01/06 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TOS, CA 90703
--0) (562) 860-3085
HA21 WPCP
07-LA-1-12.7/0 LOS ANGELES COUNTY TN THE CITY OF LOSTDS NGUYEN, LUKE $188,659 06/24/05  100%
07-3N9104 ANGELES AT THE | NTERECTI ON OF PACI FI C2899 AGURA ROAD, SUI TE 171 14620 CARMENI TA ROAD $200,436 07/01/05 00
ACST- S001- (516) E COAST HI GHWAY AND BELLE PORTE AVENUE NORWALK, CA 90650 $0 01/18/06 °
S0-01 5-(6E) I NSTALL TRAFFI C SI GNAL VESTLAKE CA, 91361- 3200 (562) 926- 2537 01/ 30/ 06
--0) COWPLETED
HB1 WPCP
07-LA-1-17.7/20.9 I'N LOS ANGELES COUNTY I N HERMOSA OAK ENG NEERING, TNC. NGUYEN, LUKE $237,908 08/22/05  100%
07- 4K7004 BEACH, TORRANCE, AND REDONDO BEACH AT 1305 W SECOND STREET 14620 CARMENI TA ROAD $233,413 09/ 06/ 05 98%
ACST- S001- (521) E FI FTH STREET AND AT PROSPECT AVENUE NORWALK, CA 90650 $30,619 02/ 06/ 06 0
S0-01 5-(1E) I'NSTALL LEFT TURN S| GNAL POMONA, CA 91766 (562) 926-2537 03/ 01/ 06

--()
HB1 WPCP



State of California Department of Transportation Page 56

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-26.5/27 1N LOS ANGELES COUNTY IN LOS ANGELESPETERSON CHASE GENERAL ~ GALLARDO, SAM $1,821,181 12/09/05  25%
07-4J32504 FROM SEPULVEDA BOULEVARD TUNNEL NORTH 1792 KAI SER AVENUE 18730 S. W LM NGTON $248, 713 12/ 21/ 05 14%
ACST- S001- (524) E PORTAL TO 98TH STREET AVE. SU TE 103 $248,713 07/03/06 0
G S0-01 5- (4E) CONSTRUCT CONCRETE MEDI AN BARRI ER | RVI NE CA 926145706
--() (949) 252- 0441 (310) 609-0264
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $9, 985,102 05/04/05 32%
07-1660W4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $2,589,848 05/17/05 26%
W DEN AND REALI GN ROADVAY BLVD., SUI TE 200 $299, 603 06/ 24/ 08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-1-40.5/40.5 LA-1 AT PM 40.5 THI S LOCATI ON IS JUST BURNS- PACI FI C CONSTRUCTI ON | NCTRUJI LLO, d LBERT $3,135,000 03/14/05 100%
07-4L0804 SQUTSQUTH OF THE LA-1/LA-27 (TOPANGA 505 THOUSAND QAKS BLVD. 9100 S. SEPULVEDA $3, 062,163 03/14/05 98%
CANYON BLVD) BETWEEN THE MALI BU & BLVD. #200 $100, 110 03/ 06/ 06 0
CASTELLAMVARE DIR S EM THOUSAND QAKS, CA 91342 LOS ANGELES, CA 90045
REMOVE SLI DE DEBRIS & STABI LI ZE (310) 649-1821 OVER RUN
HA- 23 SLOPE
07-LA-1-40.7/51 DIR S EMERGENCY F. A. CONTRACT IN LA D.B. ENG NEERI NG | NC. CASTI LLO, ELOY $4, 650,000 12/28/04 100%
07- 4K6104 COUNTYPACI FI C COAST HW IN THE CITY 2158 SCEN C PARK STREET 9100 SOUTH SEPULVEDA $4, 466, 256 12/ 28/ 04 96%
CF MALI BU BLVD., #200 $2,713 06/30/06 0
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND OAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649-1821 OVER RUN
HA23
07-LA-1-44.1/46.5 ON LA-1 PCHIN THE CITY OF MALI BU BURNS- PACI FI C CONSTRUCTI ON, TRUWI LLO, G LBERT $1, 800,000 01/07/05 100%
07- 4K7704 FROM PM 44.1 TO PM 46.5 AT LAS FLORES 505 THOUSAND OAKS BLVD. 9100 S. SEPULVEDA $1,171,842 01/08/05 65%
CREEK BRI DCE #53-34 AND 5 DEBRI S BLVD. #200 $0 01/25/06 0
BASINS DIR S EMERCGENCY FO THOUSAND QAKS, CA 91360 LOS ANGELES, CA 90045
CLEAR THE CREEK & BASINS OF STORM (310) 649-1821 OVER RUN
HA- 23 DEBRI S
07-LA-2-17.8/82 I'N LOS ANGELES COUNTY AT VARI OQUS C AND W CONSTRUCTI ON CHAVEZ, EFRAIM $4,111,747 11/01/04 100%
07-206024 LOCATI ONS 2419 PALMA DRI VE 13171 TELFAI R AVENUE, $3,114,246 11/16/04 76%
ACST- X037- (123) E CONSTRUCT METAL BEAM GUARD RAI LS SUl TE 101 $100,559 12/08/06 0
G X0-27 1-(3E) VENTURA CA 93003 SYLMAR, CA 91342
-0 (805) 642- 0204 (818) 364- 2760

HB1 SWPPP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-2-25.9/25.9 I'N LOS ANGELES COUNTY I N LA CANADA T D S ENG NEERI NG FARDOUN, M KE $149,853 09/13/05 85%
07- 4K4504 FLI NTRI DGE AT STARLI GHT CREST DRIVE 2899 AGOURA ROAD STE 171 12901 RAMONA BLVD. $122, 604 09/21/05 8%
ACST- P002- (034) E I NSTALL TRAFFI C SI GNAL AND LI GHTI NG SU TE H $38,851 03/20/ 06 0
PO- 02 0- (4E) WESTLAKE VI LLAGE CA 91361 | RW NDALE, CA 91706
--() (805) 371- 4639 (626) 338-3430
HB1 WPCP
07-LA-2-42.2/42.2 I'N LA COUNTY BRUTUCO ENG NEERI NG & MC KENZI E, DARRELL $800, 000 04/01/05 100%
07-4L1104 EMERCENCY REPAI RS AT RTE 2 P.O BOX 429 2090 FERN LANE $799, 922 04/06/05 100%
GLENDALE, CA 91208 $0 10/ 15/ 05
FONTANA, CA 92334 (818) 637-2506 02/ 01/ 06
COVPLETED
HA23
07-LA-5-1.6/3.3 I'N LOS ANGELES COUNTY STORM DI SASTERS BRUTOCO ENG NEERI NG SUBEH, MAHER $5, 300, 000 05/02/05 100%
07-4L3804 2004/ 2005 FROM RAI NFALL REPLACE P. O BOX 429 1011 GRAND CENTRAL $5, 011, 235 05/ 04/05 95%
SLABS, GRIND, DI GOUT, COLD- PLANE AVENUE $0 05/05/06 °
DR S EMERCENCY F. A, CONTRA FONTANA, CA 92334 LOS ANGELES, CA 91201
RPL SLABS, DI GOUT, COLD PLANE OVERLAY (818) 637-2506 OVER RUN
HA22
07-LA-5-2.0/0 I'N LOS ANGELES COUNTY AT VARI OQUS TERNO | NC NGUYEN, LUKE $971, 781 10/13/05 26%
07-214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $84, 425 10/ 26/ 05 9%
ACl M X037- (130) E REPLACE LOOP DETECTCR NORWALK, CA. 90650 $0 07/05/06 °
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537
--()
HB4N WPCP
07-LA-5-5.2/5.2 I'N LOS ANGELES COUNTY I N NORWALK AT MOORE ELECTRI CAL CONTRACTI NG, LATI N\O, LARRY $222,721 08/ 25/05 58%
07- 4K6704 Pl ONEER BOULEVARD SOUTHBOUND OFF 463 NORTH SM TH AVENUE 14620 CARMVENI TA ROAD $19,893 09/13/05 -
ACI M 005 -(927)E RAMVP NORWALK, CA 90650 $0 03/16/06 °
00-5 29-(7E) I NSTALL TRAFFI C Sl GNAL CORONA, CA 92880 (562) 926-2537
--()
HB1 WPCP
07-LA-5-11.6/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT TRAN, KELVIN $4,094,202 06/15/05 51%
07-206204 AND CI TY OF COMVERCE FROM 0.1 KM 400 E. SI XTH STREET 11229 S. WOODRUFF $1,588,412 06/29/05 399
ACI M 005 -(918)E SOUTH OF WASHI NGTON ~ BOULEVARD P. 0. BOX 2229, CORONA AVE. $0 07/15/06 °
--() UNDERCROSSI NG TO 0. 2 KM NORTH CA92878 DOMEY, CA 90241
RESURFACE ASPHALT CONCRETE (562) 401-3333

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVI N $1, 025,737 09/29/04 100%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $877,319 10/19/04 86%
ACNH- QL01- (070) E OVERCROSSI NG AND ON ROUTE 5 AT STREET $10, 018 08/18/06 0
| MDO-5 29- (4E) CALZONA STREET Rl VERSI DE, CA 92507 LOS ANGELES, CA 90015
--0) FREEWAY MAI NTENANCE ACCESS (213) 620-2039
HA28 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $893,610 02/06/06 0%
07-232604 AND MONTEREY PARK AT VARl QUS P. O BOX 2229 2550 CORPORATE PLACE, $0 02/21/06 0%
ACl M X037- (131) E LOCATI ONS SU TE C 107 $0 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVENENTS CORONA, CA 92878
-0 (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LGS F C 1 CONSTRUCTORS | NC $44,308,849 10/ 24/05 2%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE $42,400 11/05/05 0%
ACI M 005 -(064)E VARI QUS LOCATI ONS $42,400 10/31/10 0
--0) REHABI LI TATE PAVEMENT VI STA CA 920818831
(760) 727-9767
HA22 WPCP
07-LA-5-25.3/25.9 I'N LOS ANGELES COUNTY I N LOS ANGELES MODERN ALLOYS | NC AGUI LAR, ANGEL $198,873 02/01/06 0%
07- 4K7204 FROM 0.6 KM SOUTH OF COLORADO 11172 WESTERN AVENUE 2090 FERN LN $0 02/16/06 0%
BOULEVARD OVERCROSSI NG TO COLORADO $0 06/20/06 0
BOULEVARD OVERCROSSI NG STANTON CA 90680 (818) 637-2506
I NSTALL CONCRETE RAI LI NG (714) 893- 0551
HB1 WPCP
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO CALI FORNI A GRI NDI NG SPECI ALTI EMCKENZI E, DARRELL $300, 000 01/24/05 100%
07- 4K9904 BLVD. O'C TO PM 28.5 ALAVEDA AVE. U/ C1536 CALLOWAY DRI VE 2090 FERN LANE $299,943  02/01/05 .0,
ALONG LA-5/134 | NTERCHANGE BETWEEN GLENDALE, CA 91208 $0 08/31/05 0
CITY OF GLENDDI R S EME BAKERSFI ELD, CA 93312 (818) 637-2506
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS OVER RUN
HA- 23
07-LA-5-32.7/33.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W PONELL CONSTRUCTI ON, | NC. SUBEH, MAHER $4, 144,828 04/16/04 0%
07- 023124 FROM 0.5 KM NORTH OF HOLLYWOOD WAY P. 0. BOX 1406 2090 FERN LANE $4,081,374 04/29/04 0%
ACI M 005 -(035)E OVERCRGSSI NG TO 0. 3 KM NORTH OF GLENDALE, CA 91208 $0 07/31/06 0
--() SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334-1406 (818) 637-2506
CONSTRUCT SOUND WALL PLANT EST

HB311 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 272,384 04/12/05 31%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $12,123,063 04/27/05 349%
ACNH- 005 - (051) N 0.7 KM SQUTH OF ROUTE 14 AND 5 SU TE 101 $1, 085,182 12/22/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEWAY AND STRUCTURES (818) 364-2760
HB5 SWPPP
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY | N SANTA M C M CONSTRUCTI ON | NC PATEL, JAGDI SH $32,061,839 01/15/02 0%
07-1760W4 CLARI TA AT VARI QUS LOCATI ONS P O BOX 620 13171 TELFAI R AVE $31, 546, 652 01/22/02 0%
ACNH- 005 - (026) 1 RECONSTRUCT | NTERCHANGE AND BRI DGES SUl TE 101 $0 03/30/06 0
I-005 -(026)1 NORTH HI GHLANDS CA 95660 SYLMAR, CA 91342
ACNH- 005 - (026) N (916) 334- 1221 (818) 364-2760 PLANT EST
HA21 SWPPP SATI S
HE13
07-LA-5-64.4/64.4 SB LA-5 AT PM 64.45- 1.5 M LES SOUTH CHUMO CONSTRUCTI ON YOUNG, FRED $1, 800,000 03/22/05 100%
07-4L1004 OF THE TEMPLIN H GHWAY U C W THI N THE 14425 JOANBRI DGE STREET 1525 RANCHO CONEJO $1, 390,613 03/22/05 77%
ANGELESNATI ONAL FOREST, | N NORTHERN BLVD. #102 $213, 241 03/ 30/ 06 0
LA COUNTY DIR S EME BALDW N PARK, CA 91705 THOUSAND QAKS, CA 91320
REMOVE SLIDE & PLACE BUTTRESS TO (805) 375-9247 OVER RUN
HA- 23 STABLE SL
07-LA-5-65.4/65.8 SOUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $4,747,847 01/12/05 799%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $61,569 03/15/06 0
TO LA-5 PM65.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL WVELLS TO (661) 257-0273 OVER RUN
HA- 23 DEWATER
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 156, 786 02/ 01/ 06 6%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA NANSA ROAD 25061 AVENUE STANFORD $39,900 02/09/06 0%
ACl M 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $39,900 01/17/07 0
--() TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-66.2/0 I'N LOS ANGELES COUNTY, PM 66. 2 DECO- PAVE, | NC. MOGHADDAS, SEYED $2,200,000 01/21/05 100%
07-4K9204 NORTHERN OF LA COUNTY, W THI N ANGELESP. O BOX 2084 25061 W AVENUE $2, 004,952 01/21/05 91%
NATI ONAL FOREST, JUST NORTH OF TEMPLIN STANFORD, SUI TE 70 $165, 746 03/ 15/ 06 0
HW U C DIR S EMERGENCY | RW NDALE, CA 91706 VALENCI A, CA 91355
TO REPAI R A DAMAGED DRAI NAGE SYSTEM (661) 257-0273 OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

07-LA-5-66.6/0 NORTH OF TEMPLIN H GHWAY U C WTHI N GRANI TE CONSTRUCTI ON COMPANY MOGHADDAS, SEYED $1, 500, 000 03/14/05 100%

07- 4L0704 THE ANGELES NATI ONAL FOREST IN P.O. BOX 50085 25061 W AVENUE $847,864 03/ 16/ 05 579
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $113,896 03/ 15/ 06 0
DIR S EMERGENCY F. A. CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355
STABI LI ZE FI LL SLOPE (661) 257-0273 OVER RUN
HA- 23
07-LA-5-85.6/88.7 N LOS ANGELES COUNTY, DIR S ALCORN FENCE COVPANY MOGHADDAS, SEYED $550, 000 09/12/05  100%
07- 4L6704 EMERGENCY F. ACONTRACT, REPAIR FIRE 9901 GLENOAKS BLVD. 25061 W AVENUE $287,713 09/12/ 05 520
DAMAGE STANFORD, STE 70 $84, 353 03/ 15/ 06 ?
REPAI R & RESTORE FI RE DAMAGED HWY SUN VALLEY, CA 91352 VALENCI A, CA 91355
FEATURES (661) 257-0273 OVER RUN
HA23
07-LA-5-711.5 N LOS ANGELES COUNTY TN LA M RADA, ALL AVERI CAN ASPHALT SAAD, HUSSEIN $19, 853, 903 06/ 09/ 04 76%
07- 226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $15, 802,692 06/ 23/ 04 80%
ACI M 005 -(912)E RI VERA, MONTEBELLO AND CI TY CF AVE. $843, 264 10/ 30/ 06 0

-0 COWERCE AT VARI OUS LOCATI ONS CORONA CA 928782229 DOMNEY, CA 90241- 5521

REPLACE EXI STING CONCRETE PAVEMENT  (909) 736- 7600 (562) 401-3333
HA22 WPCP
07-LA-10-2.1/14. 1 N LOS ANGELES COUNTY TN LOS ANGELES ALL AVERI CAN ASPHALT YADEGAR, SHAHRI AR $9, 325, 300 10/13/05 21%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM  P.O. BOX 2229 1200 S. SEPULVEDA $30, 225 10/ 27/ 05 0%
ACI M 010 - (784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $12,226 02/21/07 0
- 0) 10 AND 110 SEPARATI ON CORONA, CA 92878- 2229 (310) 478-7970

RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 TN LOS ANGELES COUNTY AT VAR OUS P AND D LANDSCAPE VANAGEVENT ABUMUHOR, T SSAM $1, 087,242 08/30/05 19%
07-2324C4 LOCATI ONS 999 TOAN AND COUNTRY RD 11229 S. \WDODRUFF $299, 115 09/ 14/ 05 279
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVE. $193,365 10/ 02/ 07 0
-0 ORANGE, CA. 92868 DOMEY, CA. 90241

(562) 401-3333

HA25 WPCP
07-LA-10-5.8/6.7 N LOS ANGELES COUNTY TN LOS ANGELES OLI VAS VALDEZ TNC CASTILLO, ELOY $1,931,130 11/30/05 15%
07- 242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $140, 204 12/ 13/ 05 206

UNDERCROSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $140,204 08/ 21/ 06 0

HB34 SWPPP

AVENUE UNDERCRGCSSI

CONSTRUCT SCREENI NG SYSTEM

COVI NA CA 91723
(626) 915- 7633

LOS ANGELES, CA 90045
(310) 649-1821



State of California Department of Transportation

HB32 SWPPP

W NCHESTER CA 92596
(909) 926- 7444

| RW NDALE, CA 91706
(626) 338-3430

Page 61
Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-13.0/ 14 I'N LOS ANGELES COUNTY IN LOS ANGELES REYCO, SM TH & REYNOLDS WANG, SI MON YEH FU $678,403 05/23/02 0%
07- 180204 FROM NORVANDI E AVENUE UNDERCROSSI NG 7177 BROCKTON AVENUE, #220 1615 SOUTH WALL $629, 784 06/ 21/ 02 0%

TO HOOVER STREET UNDERCROSSI NG STREET $3, 000 04/03/06 0

HI GHWAY PLANTI NG RESTORATI ON RI VERSI DE, CA 92506 LOS ANGELES, CA 90015

(213) 620-2039 PLANT EST
HA25 SATI S
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON YEH FU $5, 577,264 05/25/05 62%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 1615 SOUTH WALL $2, 483,849 06/ 09/ 05 249
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT STREET $266, 036 07/ 03/ 06 0
NHP1- 10 O- (9E) FONTANA CA 92334 LOS ANGELES, CA 90015
--() (909) 350- 3535 (213) 620-2039
HA21 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VAR OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $855,560 10/ 18/ 05 0%
07- 205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $0 10/ 28/ 05 0%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SUTE H $0 04/ 20/ 06 °
01-0 17-(5E) IRVINE, CA.  92614-5706 | RW NDALE, CA. 91706

--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-26.8/26.8 I'N LOS ANGELES COUNTY I N ROSEMEAD AND PK CONSTRUCTI ON KI'M  ANTHONY $249, 430 06/17/05 100%
07- 439204 EL MONTE AT ROUTE 10 AND 164 2126 N. OAKS AVE. 1615 SOUTH WALL $246,892 07/ 06/ 05 98%

SEPARATI ON STREET $0 06/02/ 06 0

SLOPE PAVI NG AND HI GHWAY PLANTI NG ALTA DENA, CA 91001 LOS ANGELES, CA 90015

(231) 620- 2039

HA42 WPCP
07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY I N EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWFI K, GAMAL $44, 851, 155 01/09/02 0%
07- 1069W4 BALDW N PARK FROM BALDW N AVENUE P O BOX 87 11229 S. WOODRUFF $44, 989,422 01/23/02 -
ACNH- 010 -(762)2 UNDERCROSSI NG TO ROUTE 605/ 10 DOWNEY, CA 90241 $2,643 04/07/06 0
1-010 -(762)2 SEPARATI ON RI VERSI DE CA 925020087 (562) 401-3333
-0 W DEN EXI STI NG FREEWAY AND BRI DGES  (909) 684- 5360 PLANT EST
HB5 SWPPP SATI S
HB311
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2, 211,588 10/02/02 81%
07-008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2, 058,474 10/ 16/ 02 929
ACl M X037- (102) E H GHWAY PLANTI NG UNIT H $5, 760 11/30/06 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRI Cl A $150, 054 08/22/05 60%
07- O0N9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENOAK ST 821 BREA CANYON RQAD, $29, 073 09/08/05 19%
ACI M 010 -(780)E UNDERCROSSI NG TO CAMERON AVENUE SUl TE 6 $5,453 03/24/06 0
01-0 17-(0OE) UNDERCROSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789
--0) I NSTALL METAL BEAM GUARD RAI L (909) 594-9311
HB1 WPCP
07-LA-10-/S1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL PATEL, PRAVI N $1,897,359 11/10/04 100%
07- 135104 FROM CESAR E CJAVEZ OVERCROSSI NG TO 1792 KAI SER AVENUE 1615 SOUTH WALL $1, 754,391 11/23/04 90%
ACST-010 - (777)E ROUTE 5 AND 10 CONNECTOR OVERHEAD STREET $89, 450 02/ 28/ 06 0
G 01-0 17-(7E) UPGRADE MEDI AN BARRI ER I RVINE, CA 92614-5706 LOS ANGELES, CA 90015
--0) (213) 620-2039
HB1 SWPPP
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0.65 DRILL TECH DRILLI NG & SHORI NG KI M ANTHONY $2, 306,000 10/04/05 100%
07- 250804 EASTSOF DOWNTOWN L. A. TO | NSTALL 2200 WYMORE WAY 1615 SOUTH WALL $426, 622 10/ 19/ 05 10%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK STREET $284,396 04/ 07/ 06 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 LOS ANGELES, CA 90015
I NSTALL RETAI NI NG WALL/ CRI B (213) 620-2039 OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA- 14, DI AMOND PAVI NG, | NC. MOGHADDAS, SEYED $1, 000,000 01/24/05 100%
07-4K9704 PM24.7 (LA-5/14 | NTERCHANGE) P. 0. BOX 1368 25061 W AVENUE $722,645 01/24/05 720
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD STANFORD STE. 70 $165, 092 03/30/06 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 VALENCI A, CA 91355
TO CLEAR SLI DE AND STORM DEBRI S (818) 364-2760 OVER RUN
HA- 23
07-LA-14-28.4/28.4 I'N LOS ANGELES COUNTY | N SANTA STEVEN R. RODGERS GEN. ENG NE TOUTCQUNCHI AN, MOHAMVAD $255,378 06/08/04 0%
07- 4H8704 CLARI TA AT PLACERI TA CANYON ROAD 21558 PLACERI TA CANYON ROAD 1525 RANCHO CONEJO $350, 171 06/ 29/ 04 0%
DRAI NAGE | MPROVEMENT BLVD. #103 $0 04/ 06/ 06 0
NEWHALL, CA 91321 THOUSAND QAKS, CA 91320
(805) 480-4928 PLANT EST
HA22 SWPPP SATI S
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY EID, EM LE $2,193,403 03/16/04 0%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DCGE P O BOX 2150 25061 W AVENUE $0 03/29/04 0%
ACNH- PO14- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD #70 $0 10/ 20/ 06 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207-1777 (661) 726-0148 SUSPENDED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL EI D, EM LE $7,477,923 01/10/06 1%
07-194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $60, 943 01/ 24/ 06 1%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $60,943 12/27/07 0
--0) I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC ALVARO, CARRANZA $28, 875,036 02/18/05 73%
07- 125204 PALMDALE FROM 0.4 KM SOQUTH OF P O BOX 238 13171 TELFAI R AVE. $21, 610,063 03/09/05 75%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO Sul TE 101 $2,211,685 05/ 09/ 06 0
--0) AVENUE P8 UNDERCROSSI NG ALAMO CA 94507 SYLMAR, CA 91306
W DEN EXI STI NG H GHWAY AND BRIDGES  (925) 837- 5600 (818) 364-2760
HB5 SWPPP
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $500, 000 10/ 04/05 100%
07- 4L5904 AT PM7.0 KELLY GULCH JUST EAST/CITY 505 THOUSAND QAKS BLVD. 5160 HASKELL AVENUE $498, 681  10/24/05 .0,
CF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $147,253 03/20/06 °
DUE TO STORMS DIR S THOUSAND QAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN
HA23 REI NFORCE
07-LA-27-7/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI VA, HASSAN $1, 200,000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD., 2550 CORPORATE PLACE, $824,093 01/10/05 69%
CONTRACT, LA027 SUl TE G 107 $0 02/28/06 0
ROCK AND DEBRI' S REMOVAL THOUSAND QAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-27-/11.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT | RA, ALFRED $4,693,991 09/22/05 28%
07-2074U4 ANGELES FROM ROUTE 1 TO MJULHOLLAND POST OFFI CE BOX 2229 1525 RANCHO CONEJO $21,850 10/11/05 0%
ACST- S027- (004) E DRI VE BLVD., SU TE 103 $0 08/18/06 0
S0-27 0-(4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND QAKS, CA 91320
S027- 005- () (805) 480- 4928
HA22 HB1 WPCP
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KARCQUT, REDA $495, 700 12/30/05 12%
07- 4G7004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $54, 417 01/12/ 06 11%
PEJSA CANYON BRI DGE STE H $0 12/21/06 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 SUSPENDED
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07-LA-39-40.0/44.4 I'N LOS ANGELES COUNTY, DIR S CHUMO CONSTRUCTI ON, | NC. AGUI LAR, ANGEL $120,000 01/06/06 0%
07-1X3304 EMERCGENCY F. ACONTRACT, LA-39 14425 JOANBRI DGE STREET 2090 FERN LANE $0 01/06/06 0%
REMOVE STORM DEBRI'S AND RESTORE DRNG $0 03/30/06 0
SYSTM BALDW N PARK, CA 91706 (818) 637-2506
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVMPANY ALONZO, BERNARD $2,823,380 11/30/05 0%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P O BOX 231430 14620 CARMENI TA ROAD $4,100 12/16/05 0%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $4,100 03/07/07 0
--0) BRI DGE AND AT THE LA SACRAMENTO CA 95823 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON (916) 428- 0286
HB4N WPCP
07-LA-57-17.7 I'N LOS ANGELES COUNTY AT VAR OQUS GOLDEN STATE UTILITY CO YUE, WARREN $7,840,190 06/11/03 100%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $8, 157, 645 06/ 24/ 03 100%
ACI M X037- (090) E I NSTALL COVMUNI CATI ON SYSTEM UNIT H $0 01/16/06 0
NHXO0- 37 0- (OE) TURLOCK CA 953812968 | RW NDALE, CA 91706 01/ 24/ 06
--0) (209) 634- 4981 (626) 338-3430 COVPLETED
HB4N WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 277,827 06/ 03/ 05 40%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $3, 702,445 06/17/05 36%
ACNH- P060- (125) E GRIND CONCRETE PAVEMENT AVENUE $1, 973,530 12/18/06 °
--() BENI CI A, CA 94510 DOMWNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG ABUMUHCR, | SSAM $3, 144,500 08/02/05 0%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUITE 716 11229 S. WOODRUFF $0 08/18/05 -
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVE. $0 09/17/06 0
--() KM WEST OF CGRAND AVENU RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401- 3333
HA22 WPCP
07- LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $54, 804, 715 04/08/03 78%
07-1257U4 AND THE CITY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $42, 875,677 04/ 23/03 78%
ACST- X037- (114) E LOCATI ONS SUl TE #6 $1, 080,220 10/ 30/ 06 0
X0-37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789

--()
HB5 SwWepp

(909) 594-9311
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07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICI A $12,742,206 02/10/06 0%
07- 201704 THE POVONA MAI NTENANCE STATI ON P.O. BOX 429 721 BREA CANYON ROAD, $0 02/22/06 0%
CONSTRUCT NEW NMAI NTENANCE STATI ON SUl TE 6 $0 07/02/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2, 753,598 08/12/05 32%
07- 226714 MONTEBELLO, COMVERCE AND MONTEREY P.O. BOX 1406 11229 S. WOODRUFF $69, 000 08/ 25/ 05 3%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $21,250 04/ 01/ 07 0
--0) GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOWNEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-66-/2.6 I'N LOS ANGELES COUNTY I N LA VERNE ANDR. J. NOBLE COVPANY AGUI LAR, ANGEL $1,507,036 10/15/04 95%
07-207304 POVMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1, 405,126 10/ 27/ 04 90%
ACST- S066- (007) E RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $2,200 05/20/ 06 °
S0- 66 0- ( 7E) (818) 637-2514
--0) (714)637- 1550 SUSPENDED
HA22 WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3, 001, 857 02/ 16/ 05 0%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2,892,461 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $8,502 12/11/06 0
UNDERCRGOSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11,575,009 02/16/05 57%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $5, 199,128 03/03/05 45%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $630, 970 09/ 28/ 07 °
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON, | NC JAVAHERNESHAN, MAJI D $71,384,930 11/03/05 0%
07- 182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. DODRUFF $1, 261,467 11/21/05 20t
ACNH- 091 - (123)E LOCATI ONS AVE. $252,521 10/11/07 0

--0)
SwWepp

REHABI LI TATE PAVEMENT

BALDW N PARK, CA 91706-1747

DOWNEY, CA 90241
(562) 401- 3333
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07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2,274,248 09/ 27/ 02 0%
ACNH- P091- (111) E H GHVWAY PLANTI NG AND | RRI GATI ON DOMNEY, CA 90241-5521 $0 09/22/06 0
| M50-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,224,388 01/05/06 0%
07- 180004 CERRI TOS FROM 0.4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $0 01/23/06 0%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $0 12/ 07/ 09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-91-/10.6 LA-91 AT 5 LOCATI ONS BETWEEN PM 9.1 ORTI Z CONSTRUCTI ON SOHEI LI, A $1, 500, 000 10/03/05 100%
07-4L0304 AND 10.8. TH S SECTI ON LOCATED | N 6 CUSH NG SU TE 200 18730 W NM NGTON AVE. $967,250 10/03/05 100%
CITY OF COWTON, WEST OF THE 91/ 710 SUl TE 103 $0 01/27/06 0
| NTERCHANGE DI R. EMERGEN I RVINE, CA 92618-4221 RANCHO DOM NGUEZ, CA 01/ 30/ 06
REPAI R SI DESLOPES, ROADBED 90220 OVER RUN
HA23 SUPPORT, PAVENENT (310) 609- 0264
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $13, 637,867 08/20/04 67%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $7,918,561 09/07/04 56%
UNDERCROSSI NG TO ALAMEDA STREET STREET $446, 341 03/ 23/ 07 °
OVERCROSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 457,238 08/ 02/ 05 21%
07- 23244 AND BURBANK AT VARI OUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $479, 803 08/18/05 .
ACNH Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SUI TE C- 107 $86, 750 09/ 30/ 07 0
--() PERRI' S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COMPANY, | NC. AZI MA, HASSAN $3, 810,802 06/03/05 39%
07-244804 FROM CAHUENGA BOULEVARD P. 0. BOX 1489 2550 CORPORATE PLACE, $86, 700 06/ 14/ 05 204
ACNH- Q101- (095) E UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $0 07/30/ 06 0
--() UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754

RESURFACE ASPHALT CONCRETE (323) 981-1795 SUSPENDED
HA22 WPCP
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07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $4,981,953 10/31/05 8%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $97,991 11/15/05 20
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $79,941 12/ 06/ 07 0
--() I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-13.2/14.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D. W POAELL CONSTRUCTI ON, | NC. CHOU, M CHAEL $11,990,576 10/27/03 0%
07-002594 AT VARI QUS LOCATI ONS P. O BOX 1406 12901 EAST RAMONA $11, 770,893 11/04/03 0%
ACNH- QLO1- (045) E SOUNDWALLS BLVD. SUITE "H' $173,176 02/ 28/ 06 0
--() FONTANA, CA 92334- 1406 | RW NDALE, CA 91706
(626) 338-3430 PLANT EST
HB311 SWPPP SATI S
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 766,899 09/ 24/03 0%
07-002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 680, 781 10/ 09/ 03 0%
ACNH Q101- (041) E SOUNDVWALLS ENCI NO CA 91436 $7,600 07/02/06 °
--0) ARCADI A CA 91066 (818) 788-3303
(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 67%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 016,598 05/17/03 90%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 03/12/07 °
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE PATEL, JAGDI SH $1, 778,232 04/08/02 0%
07- 061664 FROM ENCI NO AVENUE PEDESTRI AN P. 0. BOX 6270 5160 HASKELL AVE $1, 739,628 04/18/02 0%
ACNH- P101- (999) E OVERCRGSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $0 05/ 25/ 06 0
--() UNDERCROSSI NG BUENA PARK, CA 90622 (818) 788-3303
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10,552,399 11/14/05 0%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $0 11/29/05 0%
ACNH- 000C- (276) E I NSTALL COMMUNI CATI ON' SYSTEM SUI TE 101 $0 08/10/07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760

HB4N WPCP



State of California Department of Transportation Page 68

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-/1.8 I'N LOS ANGELES COUNTY I N LOS ANGELES AMERI CA VEST LANDSCAPE, INC. KIM ANTHONY $355,263 05/11/05 100%
07-1Y8604 AT VARI QUS LOCATI ONS P. O BOX 1698 1615 SOUTH WALL $291, 987 05/24/05 100%
HARDSCAPE W TH SO L CEMENT STREET $0 01/18/06 0
BELLFLOVER, CA 90707 LOS ANGELES, CA 90015
(213) 620-2039 PLANT EST
HwVR SWPPP SATI S
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZlI Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P.O BOX 620 17912 CRUSADER, SUI TE $440, 105 06/ 02/ 05 97%
ROUTE 47 TO ROUTE 1 AND 103 101 $100 08/18/06 0
SEPARATI ON ORANGE, CA 92856 CERRI TGS, CA 90703
COLD PLANE (562) 860-3085
HMLA WPCP
07-LA-105-2.6/2.6 | N LOS ANGELES COUNTY IN INGLEWDOD  PETERSON CHASE GENERAL  AZIZ, FUAD  $508,440 05/04/04 100%
07-4H3104 AND LOS ANGELES AT VARI QUS LOCATION 1792 KAl SER AVENUE 17912 CRUSADER, SU TE $453,629 05/12/04 86%
REPLACE EDGE DRAI N AND UNDERDRAI N 101 $17,031 02/21/06 0
I RVINE, CA 92614-5706 CERRI TGS, CA 90703 02/ 27/ 06
(562) 860-3085 OVER RUN
HA22 WPCP
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VARI OQUS JFL ELECTRI C I NC. NGUYEN, LUKE $535, 800 02/14/06 0%
07- 214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COMPTON AVE. 14620 CARMENI TA ROAD $0 02/ 24/ 06 0%
ELECTRI C LOOP DETECTOR REPLACEMENT $0 0
LOS ANGELES, CA 90001 (562) 926- 2537
HB4N WPCP
07-LA-110-18.2/19.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION, INC  TRAN, KELVIN $909, 947 03/14/05 132%
07-188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $108, 792 03/30/05 129
ACI M 110 -(779)E OVERHEAD TO 0.1 KM NORTH OF NMARTI N AVE. $35,296 05/ 30/ 06 0
--() LUTHER KI NG BOULEVAR SAN DI MAS, CA 91773 DOMEY, CA 90241
REPLACE ALUM NUM JO NT SEAL (562) 401-3333
HA21 WPCP
07-LA-110-24.5/25.5 I N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL ~ MCKENZIE, DARRELL ~ $2,480,174 11/14/05 5%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $50, 627 11/23/05 20t
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOQUTH OF ROUTE GLENDALE, CA 91208 $4,618 09/30/06 0
G S1-10 0- (0E) 110 AND 5 SEPARATI ON I RVINE CA 926145706 (818) 637-2506
-0 I NSTALL OVERHEAD S| GNS AND RESTRI PE  (949) 252- 0441

HB1 WPCP
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DRI VE UNDERCROSSI NG
SOUNDWALLS

FONTANA, CA 92334 (818) 637-2506
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07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVMPANY MANNAA, HASSAN $3,583,780 10/04/05 16%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAIR AVE. $78,020 10/20/05 20
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 09/27/06 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286
HA22 WPCP
07-LA-110-25.7/31.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PK CONSTRUCTI ON MCKENZI E, DARRELL $257,760 09/ 28/ 05 13%
07-218904 AT STADI UM WAY OVERCROSSI NG AND 2126 N. FAI R OAKS AVENUE 2090 FERN LANE $210, 265 10/ 13/ 05 81%
ACST- S110- (011) E AVENUE 35 UNDERPASS GLENDALE, CA. 91208 $80, 412 06/ 22/ 06 0
S1-10 0-(1E) INSTALL HI STORI C SI GNAGE ALTADENA, CA. 91001 (818) 637-2506
--()
TEA4 WPCP
07-LA-118-11.3/11. 4 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORP. TOUTOUNCHI AN, MOHAMVAD $575,098 11/04/05 16%
07- 4K7404 AT ROUTE 118 AND 5 SEPARATI ON 1271 COLUMBI A AVENUE 1525 RANCHO CONEJO $17,750 11/21/05 3%
SLOPE PAVI NG AND EROSI ON CONTROL BLVD., SU TE 103 $17, 750 07/14/06 °
RI VERSI DE, CA 92507 THOUSAND QAKS, CA 91320
(805) 480-4928
HA42 WPCP
07-LA-118-/1.8 FROM BOTH SIDES OF LA118 FROM PM 0.0 J. MCLOUGHLI N ENG NEERI NG | NCSHEI K, H. $700, 000 10/05/05 100%
07- 1X2104 , VENTURA/ LA COUNTY LINE, TO PM 1.8. 10722 ARROW RTE., #716 5160 HASKELL AVE. $257,178  10/05/05 o0
LA 118LOCATED ALONG NW BORDER COF SFV. ENCI NO, CA 91436 $0 12/21/05 °
DI R. EMERGENCY F. A RANCHO CUCAMONGA, CA 91730 (818) 788-3303 02/ 27/ 06
REPLACE GUARDRAI L
HA23 POSTS/ BLOCKS, FENCE&SI GNS
07-LA-126-1.8/2.1 I'N LOS ANGELES COUNTY NEAR DEL VALLE UNI ON ENG NEERI NG COVPANY, | NCI RA, ALFRED $199,901 09/12/05 0%
07-4J2704 FROM 0. 4 KM EAST OF SAN MARTI NEZ P. O BOX 1000 1525 RANCHO CONEJO $0 09/27/05 -
GRANDE CREEK TO 0.4 KM WEST OF BLVD., SU TE 103 $0 0
CHI QUI TO CANYON ROAD VENTURA, CA 93002 THOUSAND QAKS, CA 91320
RECONSTRUCT CONCRETE CHANNEL WALL (805) 480- 4928
HwR WPCP
07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY | N BURBANK AND D. W POWELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,955,514 11/25/03 87%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P.O. BOX 1406 2090 FERN LANE $3, 846,640 12/15/03 97%
ACNH- P134- (032) E ANGELES RI VER BRI DGE TO FOREST LAWN GLENDALE, CA. 91208 $56, 545 06/ 30/ 06 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-134-5.6/0 I'N LOS ANGELES COUNTY I N GLENDALE O DENNELL CONSTRUCTI ON, I NC. SUBEH, MAHER $3,507,291 05/20/03 0%
07-178704 FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BLVD. 2090 FERN LANE $3, 565,441 06/ 03/03 0%
ACNH- P134- (030) E TO CONCORD STREET UNDERCROSSI NG GLENDALE, CA 91208 $235 03/31/06 0
--0) MODI FY AND REALI GN RAMPS SAN DI MAS, CA 91773-2911 (818) 637-2506
PLANT EST
HE11l SWPPP SATI S
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,241,284 12/01/05 4%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMN & COUNTRY RD. 4TH FL 2090 FERN LANE $21, 755 12/09/05 20
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $15,742 04/ 24/ 08 0
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COMPANY HORMXZI, | RAJ $4,016,897 02/02/05 93%
07-127254 FROM 0.2 KM WEST OF LONGVI EW ROAD TO P. O BOX 902500 45120 13TH STREET $3,914, 627 02/ 14/ 05 98%
3.0 KM VST OF 165TH STREET EAST VEST $103, 794 03/09/07 °
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148
HE13 SWPPP
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY KWAN, KI N $14,794,080 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 13171 TELFAI R AVE. $104, 068 10/ 20/ 05 1%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SUI TE 101 $83,423 05/02/07 0
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 SYLMAR, CA. 91342
W DEN HI GHWAY AND CONSTRUCT BRI DGE (818) 364-2760
HE13 HB1 SWPPP
07-LA-138-65.4/65.7 I'N LOS ANGELES COUNTY AT LLANO FROM T D S ENG NEERI NG LEE, JEFF $134,089 10/31/05 11%
07- 4K4904 1.1 KM EAST OF 175TH STREET EAST TO 2899 AGOURA ROAD STE 171 13171 TELFAI R AVE. $125,079 11/09/ 05 850
ACST- P138- (039) E 0.5 KM WEST OF 185TH STREET EAST #101 $0 03/30/06 °
G P1-38 0-(9E) I NSTALL FLASHI NG BEACCN VESTLAKE VI LLAGE CA 91361 SYLMAR, CA 91342
--0) (805) 371- 4639 (818) 364-2760
HB1 WPCP
07-LA-164-2.0/0 I'N LA COUNTY BRI DGE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOABKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. DODRUFF $800, 768 05/ 23/ 05 89%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $163,967 03/01/06 0
NARROAS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN

HA- 23 FOOTI NGS
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07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 350,010 10/13/05 15%
07- 244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $37,688 10/ 26/ 05 1%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C 107 $0 02/15/07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-210-6.5/30.8 I'N LOS ANGELES COUNTY I N AND NEAR LOSJ. MCLOUGHLI N ENG NEERI NG CO. MCKENZI E, DARRELL $708,686 06/ 24/ 04 100%
07- 1Y2004 ANGELES, GLENDALE AND ARCADI A AT 10722 ARROW ROUTE, STE. 716 1011 GRAND CENTRAL $693,914 07/13/04 .0,
VAR QUS LOCATI ONS AVENUE $0 01/20/06 0
REPLACE BRI DGE APPROACH SLABS RANCHO CUCAMONGA, CA 91730 GLENDALE, CA 91201 01/ 26/ 06
(818) 637-2506 COVPLETED
HML WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,504,820 08/02/05 11%
07-172174 FROM SAN DI MAS CANYON RCAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $810,331 08/11/05 549
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $183,899 07/03/06 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,788,313 07/13/05 12%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $576, 648 07/28/05 320
BERNARDI NO COUNTY LI NE #11 $205, 616 05/ 26/ 06 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-213-3.0/3 IN LA CO RT 213, POSTMLE 3.0 PETERSON- CHASE | NC DEEB, SAM $2, 000,000 05/12/05 100%
07-4L1204 REPLACE DRAI NAGE SYSTEM REPAI R 1792 KAl SER AVE 17912 CRUSADER AVE $1,215,664 05/20/05 .o,
ROADWAY DAMAGE DI RS EMERGENCY F. A CERRI TGS, CA 90703 $0 02/ 08/ 06 °
CONTRACT I RVINE, CA 92614 (562) 860- 3085 02/ 15/ 06
REPLACE/ REPAI R DRAI NAGE SYSTEM & COVWPLETED
HA23 ROADVWAY
07-LA-213-6.7/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELEST D S ENG NEERI NG WANG, PAUL $192, 743 08/ 22/ 05 0%
07- 4K0104 AND TORRANCE FROM WESTERN AVENUE AT 2899 AGOURA ROAD STE 171 14620 CARMENI TA ROAD $0 09/01/05 0%
ACST- S213- (004) E 235TH STREET WESTALKE VI LLAGE CA NORWALK, CA 90650 $0 °
S2-13 0- (4E) I NSTALL TRAFFI C Sl GNAL 913613200 (562) 926-2537

--()
HB1 WPCP

(805) 371- 4639
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-213-8.5/0 I'N LOS ANGELES COUNTY IN LOS ANGELES OAK ENG NEERI NG I NC VANG, PAUL $199, 004 04/07/05 80%
07-3N7104 AND TORRANCE AT TORRANCE BOULEVARD 5600 ORANGETHORPE AVE, STE1106 14620 CARMENI TA ROAD $154,721 04/ 28/ 05 270
ACST- S213- (003) E I NSTALL MODI FY TRAFFI C SI GNAL NORWALK, CA 90650 $0 03/09/06 0
S2-13 0-(3E) LA PALMA, CA 90623 (562) 926- 2537
--()
HB1 WPCP
07-LA-405-13.0/13 N LOS ANGELES COUNTY TN LOS ANGELES CDONNELL CONSTRUCTI ON TNC FAYAD, HASSAN $969,508 06/13/05  100%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD 17912 CRUSADER AVE. , $839, 376 06/ 28/ 05 84%
REPAI R COLUMN SPALLS SUl TE 101 $83, 044 04/20/ 06 0
SAN DI MAS CA 917732911 CERRI TOS, CA 90703
(909) 394- 4510 (562) 860- 3085 OVER RUN
HVB WPCP
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALI, MASHHUR $28,947,228 01/17/03  100%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST H GHLAND AVE STE 21 18730 S. W LM NGTON $27, 301,788 01/30/03 92%
ACNH- 405 - (032)N CI TY AT VARI QUS LOCATI ONS AVE. SUITE 103 $491, 025 11/20/ 06 0
40-5 30- (2N HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220
HBS SWPPP
07-LA-405-25.9/29.5 I'N LGOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR INC.  VENTOCI LLA, JGSE $114, 940,582 09/28/04 34%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $32, 300, 537 10/ 06/ 04 28%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $3, 537,600 03/12/09 0
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HBS SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY N LOS ANGELES DI ABLO CONTRACTORS I NC TANDUAQUI O, ALLAN $32,553,386 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $11, 505, 186 04/ 26/ 05 35%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 067,184 11/01/06 °
40-5 30-(4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
-0 W DEN EXI STI NG FREEWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LOS ANGELES COUNTY TN AND NEAR LOSPKB CONSTRUCTI ON I NC YADEGARI,  SHAHRI AR $2,442,373 08/29/05 43%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $468, 450 09/ 14/ 05 19%
ACl M 405 - (046) E CGROSS SCOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $156, 704 02/ 20/ 06 0
-0 ARCADI A CA 910661717 (310) 478-7970

(626) 301- 9897
HA42 SWPPP



State of California Department of Transportation

Page 73
Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District o7
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW POVNELL CONSTRUCTI ON DI PSI A, M KE $3,602, 714 06/21/05 51%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD P. O BOX 4406 5160 HASKELL AVE. $1, 835,827 07/08/05 51%
UNDERCROSSI NG TO 0.1 KM SQUTH CF ENCI NO, CA 91436 $321,383 08/22/07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE
HB5 SWPPP
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOCS | NC PATEL, JAGDI SH $24,652,505 03/02/05 41%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $12, 804,834 03/18/05 520
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $1, 031,192 08/15/07 0
40-5 30- (ON) SOQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
--0) REALI GN AND W DEN EXI STI NG H GHWAY (714) 835- 4612
HE11 SWPPP
07- LA-405-/13 I'N LOS ANGELES COUNTY I N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSCD $993,174 08/05/04 69%
07- 232414 SIGNAL HILL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $903,988 08/ 25/ 04 90%
ACl M 405 -(916) E AT VARI QUS LOCATI ONS SUl TE 101 $700 10/ 30/ 06 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TGS, CA 90703
(818) 342-1376 (562) 860-3085
HA25 WPCP
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 3%
07-244404 CARSON AND SI GNAL HI LL FROM LOS 1792 KAI SER AVE. 11229 S. WOODRUFF $23,225 11/23/05 0%
ACl M 405 -(929)E ANGELES AND ORANGE COUNTY LINE TO AVE. $11,900 05/20/09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-1.7/ 26 I'N LOS ANGELES COUNTY AT VARI OQUS AMERI CAN Cl VI L CONSTRUCTORS JAHROM , REZA $12,512,424 06/03/05 66%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $8, 892,238 06/17/05 719%
ACl M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $1, 288,946 06/ 02/ 06 0
--() BENECI A, CA 94510 DOWNEY, CA 90241-5521
(562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N PI CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $4,941,284 10/29/04 43%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P. O BOX 661717 11229 SOUTH WOODRUFF $3,313,500 11/16/04 67%
ACI M 605 - (720)E BOULEVARD OVERCRGCSSI NG TO 0.5 KM AVENUE $152, 028 09/19/06 0

--0

HB311 SWPPP

SQUTH OF ROSE HI LLS ROAD OVERCR
CONSTRUCT SOUND AND RETAI NI NG WALLS

ARCADI A, CA 91066

DOWNEY, CA 90241
(562) 572-6230
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07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,012,034 08/05/04 33%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GAMAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,634,273 08/19/04 85%
ACNH- P710- (011) E WARDL OW AVENUE STE 101 $135,416 10/ 20/ 08 0
--() HI GHVWAY PLANTI NG AND | RRI GATI ON ORANGCE, CA 92868 CERRI TCS, CA 90703
(562) 860-3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3,003,829 11/14/05 0%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 2007 W TUOLUMNE ROAD 14620 CARMENI TA ROAD $0 11/29/05 0%
ACNH- 710 - (787)E SEPARATI ON NORWALK, CA 90650 $0 05/ 20/ 07 0
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95380 (562) 926- 2537
HB4N WPCP
07-LA-710-9.4/17.4 LOS ANGELES COUNTY 710 PM 9.4 TO 17. 4 PETERSON- CHASE GENERAL ENG - DEEB, SAM $3, 634,000 05/26/05 100%
07-4L4104 COLDPLANE AND OVERLAY ACCELERATI ON 1792 KAl SER AVENUE 17912 CRUSADER AVE. $3,087,937 06/22/05 100%
LANES AND SHOULDERS, REPLACE & GRI ND SUl TE 101 $0 01/23/06 °
REPLACED SLABS DIR S I RVINE, CA 92614 CERRI TCS, CA 90703 01/ 24/ 06
REPLACE & GRI ND REPLACED SLABS (562) 860-3085 COVPLETED
HA- 22
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $19, 264,010 12/23/05 4%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $174,473 01/11/06 1
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SUl TE 101 $174,473 11/ 21/07 °
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 42%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $4,172,681 06/17/05 279
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $1, 436,609 12/04/06 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-710-22.9/23.2 I'N LOS ANGELES COUNTY | N COMVERCE T T POLI CH & ASSOCI ATES SCHEI LI, ANDY $4, 457,563 04/15/04 0%
07- 046024 FROM EAST YARD OVERHEAD TO RQUTE 710 P.O. BOX 828 18730 SO. W LM NGTON $4, 415,214 05/07/04 0%
ACNH P710- (010) E AND 5 SEPARATI ON AVE., #103 $1,500 03/ 28/ 06 0
--() CONSTRUCT  SOUNDWAL L SI ERRA MADRE, CA 91025 RANCHO DOM NGUEZ, CA
90220 PLANT EST

HB311 SWPPP (310) 609-0264 SATI S
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07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,474,304 12/02/05 6%
07- 201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $3,750 12/21/05 0%
RECONSTRUCT NMAI NTENANCE STATI ON SU TE C 107 $3,750 02/28/08 0
DOWNEY CA 90241
(562) 803-9499 (323) 981-1795
HA12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475, 413 01/10/ 05 83%
PM 11.0 AT WOOD ROAD O C | N OXNARD BLVD. $45,977 04/ 30/ 06 0
DIR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1, 180,281 05/03/05 54%
FAI LURES | NCLUDI NG POTHOLI NG, $0 03/20/06 °
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN-23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07- 406204 SECTI ON OF VEN23 |'S JUST SOUTH OF 505 EAST THOUSAND OAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/ 05 9%
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 02/ 28/ 06 0
EMERCENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3, 196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,567,806 01/09/05 80%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $182,588 03/15/06 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLIDE DEBRI S (805) 480- 4928 OVER RUN
HA- 23
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5,200, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 199,938 02/14/05 100%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 02/15/06 0
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480-4928 OVER RUN
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07- VEN- 33-48. 5/ 58 I'N VENTURA COUNTY NEAR QJAI FROM CGRANI TE CONSTRUCTI ON CO. DORRI, M KE $2,695, 773 10/12/05 0%
07- 249304 LOCKWOOD VALLEY ROAD TO SANTA BARBARAP. O BOX 6744 1525 RANCHO CONEJO $0 10/ 26/ 05 0%
ACST- P033- (063) E COUNTY LI NE BLVD., SU TE 103 $0 07/28/06 0
PO- 33 0-(3E) ROADWAY REHABI LI TATI ON SANTA BARBARA, CA 93160 THOUSAND OAKS, CA 91320
--() (805) 480-4928
HA22 SWPPP
07- VEN- 33-55.8/0 I'N VEN 33 AT PM 55.8 IN THE LOS SUMMVER CONSTRUCTI ON BOBBA, PRASAD $3, 000, 000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI 1184 N. OAK AVE. 13171 TELFAI R AVE. $2, 694,365 09/01/05 90%
& 2 M SO OFSANTA BARBARA COUNTY SU TE 101 $1, 019,536 03/30/06 0
LI NE/f REMOVE DEBRI S DIR S EME FI LLMORE, CA 93015 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKVENT (818) 364-2760 OVER RUN
HA23
07- VEN- 101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $19, 762,606 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $19, 696, 703  07/19/02 0%
ACNH P101- (996) E RECONSTRUCT | NTERCHANGE BLVD. STE 102 $142,182 03/30/06 0
--0) SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375-9247 PLANT EST
HE11l SWPPP SATI S
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $80, 570, 418 04/ 26/ 02 75%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $64, 221,435 05/ 02/ 02 799%
ACNH QLO1- (005) E SPUR OVERHEAD BLVD. , SU TE 102 $1, 034,197 03/30/07 °
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-101-33.5/0 I'N VENTURA COUNTY, | N VENTURA-101 BURNS- PACI FI C CONSTRUCTI ON, DORRI, M KE $830, 000 01/11/05 100%
07- 4K8904 NORTH OFTHE CI TY OF VENTURA, AT PM 505 E. THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $704,011 01/11/05 100%
33.5 JUST NORTHOF SOLI MAR OFF- RAMP BLVD., SU TE 102 $0 06/10/05 °
DI R S EMERGENCY FORCE ACC THOUSAND QAKS, CA 91360 THOUSAND QAKS, CA 91320 01/ 23/ 06
CLEAR STORM DEBRI' S BLCKI NG DRAI NAGE (805) 375-9247 COVPLETED
HA- 23 SYSTEM
07- VEN-118-4.8/0 IN THE TOAWN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, | NC. | RA, ALFRED $350, 000 10/04/05 0%
07-4L6104 VENTREPAI R & REPLACE DANAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBUI LD THE BLVD. STE. 103 $0 02/15/06 0
S| DESLOPE/ ROADBED DIR S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI ON/ ERCS|I ON CONTROL FOR (805) 480- 4928

HA- 23 STORM
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07-VEN-118-7.7/8.1 2 MLES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. I RA, ALFRED $500, 000 10/ 04/05 0%
07-4L6004 IN SOM S I N VENTURA COUNTY TO REPAI R 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $0 10/12/05 0%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD. STE. 103 $0 01/25/06 0
STORM DAMACGE DIR S VENTURA, CA 93003 THOUSAND OAKS, CA 91320
REBUI LD S| DESLOPE/ ROADBED (805) 480-4928
HA- 23 SUPPORT/ GUARDRAI
07- VEN- 126-13.7/19.9 I'N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON | NC MANNAA, HASSAN $171,617 06/10/05 83%
07-1Y9004 VARI QUS LOCATI ONS 1860 EASTMAN AVE STE 108 13171 TELFAI R AVE. $78,650 06/22/05 45%
VEED MATS STE 101 $0 03/30/06 0
VENTURA CA 93003 SYLMAR, CA 91342
(805) 654- 1682 (818) 364- 2760
HwVR WPCP
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,136,920 04/22/05 22%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $418,244 05/ 06/ 05 13%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $0 07/11/06 °
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714)893- 0551 (805) 480-4928
HB1 SVPPP
07- VEN- 126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, TOUTOUNCHI AN, MOHAMVAD $6, 480,922 09/21/05 31%
07-244904 AND SANTA PAULA FROM ROUTE 101 AND P. 0. BOX 1489 1525 RANCHO CONEJO $3,554,514 10/ 06/ 05 550
ACNH- P126- ( 050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $2, 227,364 07/ 11/ 06 °
--0) SLAB REPLACEMENT AND GRI NDI NG SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320
(805) 480- 4928
HA22 WPCP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG CO DORRI, M KE $1, 413,500 09/26/05 0%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $0 10/13/05 0%
ACST- P150- (022) E REI NFORCED CONCRETE PI PES BLVD., SU TE 103 $0 08/ 04/06 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
-0 (805) 480-4928 SUSPENDED
HA23 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 999
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 01/14/08 0

--0)
HA22

RESURFACE ASPHALT CONCRETE

(480) 784- 2910

THOUSAND OAKS, CA 91320
(805) 375-9247
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-17.0/ 34. 4 I'N VENTURA COUNTY, VEN 150 AT COUNTRY C. A. RASMUSSEN, | NC. DORRI, M KE $1,169,877 01/10/05 100%
07- 4K8804 CLUBDRI VE PM 17.0 TO PM 34.4 BETWEEN 2360 SHASTA WAY 1525 RANCHO CONEJO $1, 005,716 01/10/05 86%
CI TIES OFQJAI TO THE NORTH & SANTA BLVD., SU TE 102 $0 10/30/05 0
PAULA TO THE SOUTH, SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
CLEAR STORM DEBRI S&REPAI R DRAI NACGE (805) 480-4928 OVER RUN
HA- 23 SYSTEM
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3, 200, 000 09/ 28/05 44%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPCRT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $220, 035 10/02/05 704
POST M LES: BLVD. STE 103 $0 03/15/06 0
22.52,22.59, 22.62,22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
23.71 DIRS E (805) 480- 4928
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE
PROTECT
07- VEN-150-/13. 4 RE DEBRI' S FROM VEN150 TO VEN33 LARRY THOWPSON CONSTRUCTI ON CODORRI, M KE $2,510,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $1, 761,333 01/ 06/ 05 70%
CLEAR STORM DEBRI' S FROM | N QUTLETS BLVD., #102 $0 01/18/06 0
FLOALNS QJAlI, CA 93023 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8, 000, 000 08/ 04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $355,811 08/ 04/ 05 4%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $145, 080 05/15/06 0
F. A. CONTRACT CAVARI LLO, CA 93010 THOUSAND QAKS, CA 91320
REBUI LD SECTI ON CF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23
Totals: Authorized Final Amt: $1, 065, 607, 027 Completed to Date: $512, 123,985  Work ThisMonth: $27, 651, 757
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08-RIV-10-15.8/15.9 I'N RI VERSI DE COUNTY NEAR BANNI NG AT DEN BCOER ENG NEERI NG AND QZOWARA, DENT'S $1,981,341 12/13/05 18%
08- 009504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E CAM NO PARCCELA 2781 W RAMBEY ST. $24,182 12/ 30/ 05 1%
ACI M 010 -(099) 1 FACI LI TI ES STE 7 $0 07/ 24/ 06 0
ACI M 010 -(099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDI NG PALM SPRI NGS CA 92264
-0 (760) 327- 2200 (951) 232-3714
HA42 WPCP
08-RIV-71-7/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, NANNY M $9, 449,643 12729/ 03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR. STE 295 790 S. VIA LATA STE $9, 851,091 01/ 14/ 04 0%
HP21- 6208- ( 007) L RI VERSI DE COUNTY LI NE TO SANTA ANA 100 $0 04/ 28/ 08 0
620-8 00-() RI VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED H GHWAY (951) 830-6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148,633 04726702 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0  05/07/02 0%
ROAD #117 $0 °
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HML
08-RIV-74-37.9/ 38 I'N RIVERSIDE COUNTY TN HEMET FROM 0. 3T D S ENG NEERI NG EBRAHAM EBRAHAM $201, 825 07/28/05 80%
08- 475604 KM WEST OF CAWSTON AVENUE TO 0.3 KM 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DRI VE $181,372 08/ 10/ 05 90%
ACST- P074- (049) E EAST OF CAWSTON AVENUE VESTLAKE VI LLAGE CA REDLANDS, CA 92374- 4562 $0 02/ 24/ 06 0
G P0-74 0-(9E) I NSTALL TRAFFI C SI GNAL 91361320 (951) 232-6263 02/ 24/ 06
--0) (805) 371- 4639
HB1 WPCP
08-RIV-86-18.1/21. 5 I'N RI VERSIDE COUNTY I N COACHELLA AT GRANI TE CONSTRUCTI ON COVPANY NMOHAMMADI, ESSI $2, 034,953 09/30/05 100%
08- 009814 THE | NTERSECTI ONS OF AVENUE 50 AND  P. O BOX 50085 2781 W RAMBEY ST. $2, 043,014 10/ 11/05 100%
AVENUE 52 STE 7 $0 02/17/06 0
INSTALL SI GNALS AND LEFT TURN LANES WATSONVI LLE, CA 95077 BANNI NG, CA 92220 02/ 17/ 06
(951) 453-8943 COMPLETED
HB1 SWPPP
08-RIV-91-7.4/21. 6 I'N RI VERSI DE COUNTY I N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441,152 05/29/01 0%
08- 4353U4 0.1 KM EAST OF MAGNOLI A AVENUE PO BOX 429 3474 NIKI WAY $18, 870,898 06/ 07/ 01 0%
ACNH- P091- (104) E UNDERCRCSSI NG TO 0. 3 KM EAST OF Rl VERSI DE, CA 92507 $0 12/01/06 0
-0 BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334- 0429 (909) 232-8957
W DEN EXI STI NG HI GHWAY AND BRI DGES PLANT EST
HB4N SWPPP SATI S
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08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $211,592,361 02/06/04 47%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $100, 287, 224 02/ 24/ 04 47%
ACNH- 215 -(219)9 W DEN EXI STI NG FREEWAY RI VERSI DE, CA 92557 $0 08/15/07 0
1-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH X065- (080) N
HB5 SWPPP
HB4C
HE11l
08- SBD- 10- 2. 5/ 10 I'N SAN BERNARDI NO COUNTY AT VARI OUS PETERSON CHASE GENERAL SAVALA, MARI O $898, 007 06/28/04 38%
08- 366204 LOCATI ONS 1792 KAl SER AVENUE 1110- A RESEARCH DR. $861, 832 07/08/04 95%
HP21- 6208- (005) E MODI FY CHANGEABLE MESSAGE SI GNS REDLANDS, CA 92374- 4562 $0 02/28/06 °
62- 08 0- (5E) IRVINE CA 926145706 (951) 453-8925
--() (949) 252- 0441
HA22 WPCP
08- SBD- 10-9. 0/ 20 I'N SAN BERNARDI NO COUNTY I N ONTARI O, JMC LOUGHLI N ENG NEERI NG CO.  SAOUD, NAHRO $13, 637,343 10/ 24/ 05 2%
08- 493704 FONTANA AND RI ALTO AT VARI OUS 10722 ARROW ROUTE STE 100 790 S. VI A LATA STE $273,867 11/09/05 2%
ACI M 010 -(253)5 LOCATI ONS 100 $0 07/07/06 °
--() REHABI LI TATE ROADWAY RANCHO CUCAMONGO, CA 91730 COLTON, CA 92334
(951) 232-3778
HA22 WPCP
08- SBD- 10-23.2/0 I'N SAN BERNARDI NO COUNTY | N COLTON AT BEADOR CONSTRUCTI ON COVPANY $163,317 01/20/06 0%
08- OF2704 MOUNT VERNON BRI DCGE 26320 LESTER Cl RCLE $0 02/06/06 0%
REPAI R Gl RDER $0 0
CORONA CA 92883
(951) 674- 7352
HA23 WPCP
08- SBD-10-24.2/24.3 I'N SAN BERNARDI NO COUNTY I N COLTON BRUTOCO ENG NEERI NG & KAWM,  JABRA $16, 059, 438 11/25/03 100%
08- 371304 AND SAN BERNARDI NO AT ROUTE 10 AND P O BOX 429 4100 LATHAM STREET $15, 964,009 12/09/03 .o,
215 SEPARATI ON STE E $0 02/01/06 0
SElI SM C RETROFI T FONTANA CA 92334 Rl VERSI DE, CA 92501 02/ 02/ 06
(909) 275-0211 COMPLETED
HA4S2 SWPPP
08- SBD- 15- 8. 8/ 10. 2 I'N SAN BERNARDI NO COUNTY I N FONTANA DI VERSI FI ED LANDSCAPE CO MORO, BILL $251,311 02/19/03 97%
08- 1A7104 AND RANCHO CUCAMONGA FROM CHERRY 33801 WASHI NGTON STREET 464 W FOURTH STREET $250, 144 03/ 04/ 03 98Y%
AVENUE UNDERCRCSSI NG TO 0.9 KM NORTH 6TH FLOOR $0 03/22/06 0
OF SUM T AVENUE OVERCRO W NCHESTER CA 92596 SAN BERNARDI NO, CA
PLANT ESTABLI SHVENT (909) 926- 7444 92401- 1400

HWR WPCP (951) 830-6815
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08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N CDONNELL CONSTRUCTI ON | NC GADALLA, AMGAD $752,790 08/22/05 7%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAMARACK ROAD $220, 078 09/ 08/ 05 20%
ACI M 015 -(222)1 OVERCROSSI NG VI CTORVI LLE, CA 92392 $0 02/08/07 0
G 015 -(222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS CA 917732911 (951) 453-8929
) (909) 394- 4510
HB1 WPCP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $746,075 12/26/02 0%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $705,959 01/09/ 03 0%
0.5 KM NORTH OF ROY RODGERS VB 1104 $0 09/18/06 0
OVERCRGCSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GHWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $45,573,178 04/07/04 62%
08- 4567V4 BARSTOW AND YERMO FROM EAST MAI N P.O. BOX 1769 222 E. MAIN ST., $24, 543,463 04/ 26/ 04 53%
ACI M 015 -(218)1 STREET OVERCROSSI NG TO 0. 32 KM SOUTH SUl TE 208 $0 08/17/06 °
ACI M 015 -(218)E OF RASOR ROAD VANCOUWVER, WA 98668 BARSTOWN CA 92311
--0) ROADWAY REHABI LI TATI ON (760) 256-5558 SUSPENDED
HA22 SWPPP
HB4C
08- SBD- 15-99. 5/ 103. 6 I'N SAN BERNARDI NO COUNTY I N BARSTOW DEBRU N CONSTRUCTI ON | NC $742,811 02/07/06 0%
08-492804 AT VARI QUS LOCATI ONS P O BOX 1355 $0 02/ 22/ 06 0%
RESURFACE ASPHALT CONCRETE $0 0
FRENCH CAMP CA 95231
(209) 982- 0950
HWVB WPCP
08- SBD- 18- 13. 3/58. 8 CITY OF SAN BERNARDI NO TO BI G BEAR ON SOUTH BAY TI MBER DAVI S, DARCY $1, 575,000 08/05/05 48%
08- 0H2404 ROUTE 18 & CI TY OF SAN BERNARDI NO TO 202 N OREGON STREET 2351 LUGONI A AVE., $1, 418,986 08/ 18/ 05 90%
NH- -( )E RUNNI NG SPRI NGS ON ROUTE 330 STE F $0 03/23/06 0
- -0 EVACUATI ON ROUTES ON SBD M YREKA, CA 96097 REDLANDS, CA 92374
REMOVE DEAD TREES (909) 844-9731
201 130
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 °
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065

HMLA
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08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEW T PACI FI C CO YANG, CHAD $6, 326, 652 09/ 23/03 91%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD 3888 EAST BROADWAY ROAD P.O. BOX 4 $5, 825, 404 10/ 07/ 03 90%
ACI M 040 -(051)1 STRUCTURE REPLACEMENT ESSEX, CA 92332 $0 04/ 28/06 0
ACI M 040 - (051) N PHOENI X AZ 85040- 2924 (909) 232-7638
--()
HA21 SWPPP
08- SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $498,093 10/13/05 14%
08- 451504 FROM 1.0 KM EAST OF THE LGOS ANGELES P O BOX 6270 1110- A RESEARCH DR $129,177 10/ 27/ 05 26%
COUNTY LI'NE TO 0.32 KM WEST OF REDLANDS, CA 92374- 4562 $0 07/24/07 0
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714) 523-9200
HA25 WPCP
08- SBD-60-4.5/8.7 I'N SAN BERNARDI NO COUNTY I N ONTARI O KARLESKI NT CRUM | NC. SPRAY, M CHAEL $1,822,353 02/17/99 0%
08-2015U4 FROM 60/ 83 SEPARATI ON TO 0.3 KM WEST 4110 EAST VENTURA BLVD. 464 W FOURTH ST. 6TH $1, 838,371 03/03/99 0%
ACNH- PO60- (106) E OF HAVEN AVENUE OVERCROSSI NG FLR $0 01/06/06 °
--0) HI GHWAY PLANTI NG AND | RRI GATI ON OXNARD, CA 93030 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 SWPPP (951) 232- 6497 UNSAT
08- SBD-62-.8/9. 6 I'N SAN BERNARDI NO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON COMPANY GONZALEZ, ALFONSO $9, 781,969 10/ 06/ 05 9%
08- 359024 MORONGO VALLEY AND YUCCA VALLEY FROM 38000 MONROE STREET 2781 W RAMSEY AVE. $1, 055,532 10/21/05 11%
ACNH- P062- (024) E 0.1 KM VEST OF HESS BOULEVARD TO LA STE #7 $0 02/27/07 °
--0) HONDA WAY INDI O, CA 92203 BANNI NG, CA 92220
REHABI LI TATE ROADWAY (951) 922-1728
HB4N SWPPP
08- SBD- 62-33.0/34.2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922-5848
HMVL
08-SBD-66-17.1/0 I'N SAN BERNARDI NO COUNTY I N FONTANA  OLI VAS VALDEZ | NC $670,676 01/27/06 0%
08- 492504 AND RI ALTO AT MAPLE AVENUE P O BOX 4576 $0 02/14/06 0%
| NTERSECTI ON $0 °
I NSTALL TRAFFI C SI GNAL COVI NA CA 91723

(626) 915- 7633
HB1 WPCP
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08- SBD- 66- 17. 6/ 18. 4 I'N SAN BERNARDI NO COUNTY I N RI ALTO TDS ENG NEERI NG ABUGHARBI EH, | MAD $590, 508 08/22/05 38%
08- 438604 FROM 0.1 KM EAST OF MAPLE AVENUE TO 9225 STELLA COURT STE $323,177 09/01/05 55%
ACST- S066- (008) E 0.1 KM EAST OF LI LAC AVENUE B $0 03/28/06 0
G S0-66 0-(8E) I NSTALL TRAFFI C SI GNAL CORONA, CA 92883
--() (805) 371- 4639 (909) 232-3610
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CH NO AT MCM CONSTRUCTI ON | NC. SAOUD, NAHRO $1,979,652 08/11/05 42%
08- 449704 CHI NO CREEK BRI DGE P.O BOX 867 790 S. VIA LATA STE $1, 044,871 08/ 26/ 05 549
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $0 07/19/06 0
S0-83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778
HA21 WPCP
08- SBD-210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3,816,174 09/03/03 0%
STPL- 6208- (004) E LOCATI ONS 6TH FLOOR $0 07/10/07 °
-0 HI GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD-210-12.7/15.2 I' N SAN BERNARDI NO COUNTY AT VARIOUS T D S ENG NEERI NG TABA, | SSA $544, 137 10/ 18/ 05 0%
08- 443614 LOCATI ONS 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DR. $0 10/27/05 0%
RAMP METERI NG REDLANDS, CA 92374- 4562 $0 0
WESTLAKE VI LLAGE CA 91361 (951) 840-8234
(805) 371- 4639
HB4N WPCP
08- SBD-210-12. 9/ 13 I'N SAN BERNARDI NO COUNTY | N FONTANA  VANCE CORPORATI ON $813,249 01/ 24/06 0%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N LOCUST AVENUE $0 02/02/06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG $0 0
--() CONSTRUCT PARK AND RI DE RI ALTO CA 92377
(909) 355- 4333
HB6 SWPPP
08- SBD-5726-/0 I'N SAN BERNARDI NO COUNTY | N SAN PAVEMENT RECYCLI NG SYSTEMS INCEHHRIM DOM NI C $359,901 11/30/05 100%
08- 0C4404 BERNARDI NO AT THE SAN BERNARDI NO P O BOX 1266 790 S. VIA LATA SU TE $356,004 12/08/05 .o,
MAI NTENANCE STATI ON 100 $0 02/ 14/ 06 0
REHABI LI TATE PAVEMENT RI VERSI DE CA 92502 02/ 23/ 06

HA12 WPCP

(951) 682- 1091

(951) 830- 6629
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE D R P NATIONAL I NC $878,000 01/18/06 0%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVENUE STE 350 $0 01/24/06 0%
UPGRADE MAI NTENANCE STATI ON $0 0
WEST COVI NA CA 91791
(626) 859- 1088
HA12
Totals: Authorized Final Amt: $353, 375, 143 Completed to Date: $189, 884,919  work ThisMonth: _$0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- I NY- 395-83.9/0 I'N 1 NYO COUNTY NEAR | NDEPENDENCE AT DENBOER ENG NEERI NG AND DANI EL DEYO $1, 445,769 09/23/05 48%
09- 301504 THE DI VI SI ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PAROCCELA 500 SOUTH MAI N STREET $218,178 10/ 05/ 05 15%
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $41,215 10/ 30/ 06 0
P3-95 2-(7E) PALM SPRI NGS, CA 92264 (760) 872-0794
--()
HA26 WPCP
09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9, 265,000 08/10/05 12%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $750 08/23/05 0%
ACNH- P395- (206) E KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $0 01/11/06 0
--0) RESURFACE EXI STI NG H GHWAY BAKERSFI ELD CA 93388 (760) 872-0794
HA22 SWPPP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1, 000, 000 11/09/05 0%
09- 311704 | NDEPENDENCE MAI NTENANCE ~ STATI ON 4575 E CAM NO PARCCELA 500 S MAIN ST $0 11/22/05 0%
UPGRADE EXI STI NG FACI LI TY Bl SHOP CA 93514 $0 06/ 08/ 06 °
PALM SPRI NGS CA 92264 (760) 872-0794
HA12
09- MNO- 6-26.5/32. 4 I'N MONO COUNTY NEAR BENTON AT VARI OUS S| ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2, 257,007 12/02/05 0%
09- 330404 LOCATI ONS PO BOX 50760 500 SOQUTH MAI N ST. $0 12/13/05 0%
THI N BLANKET OVERLAY $0 07/14/06 °
SPARKS, NV 89435 (760) 872-0794
SUSPENDED
HML WPCP
09- MNO- 395-13.5/75. 4 I'N MONO COUNTY NEAR TOVS PLACE AT THE CLAYBORN CONTRACTI NG GROUP, DANI EL DEYO $391,920 10/18/05 0%
09- 312804 CROWLEY LAKE DRI VE OVERCROSSI NG AND 10556 COwVBI E ROAD 500 SOUTH MAIN ST. $0 10/27/05 0%
IN LEE VI NING AT FI RST STREET AT THE Bl SHOP, CA 93514 $0 04/ 04/ 06 0
LEE VI NI NG MAI NTENA AUBURN, CA 95602-8908 (760) 872-0794
I NSTALL CHANGEABLE MESSAGE SI GNS SUSPENDED
HB4N WPCP
09- MNO- 395-36.1/93. 1 I'N MONO COUNTY NEAR LEE VI NI NG AT CARLSON CONSTRUCTI ON CO H J. BLOWER $4, 601,950 08/30/05 16%
09- 301804 VARI OQUS LOCATI ONS 1645 ESMERALDA AVE 500 S. MAIN ST $629, 032 09/08/05 149%
ACNH- P395- (201) E RESURFACE ROADWAY Bl SHOP, CA 93514- 3423 $0 02/17/06 0
--() M NDEN, NV 89423-4203 (760) 872-0651
SUSPENDED

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- MNO- 395-93. 0/ 120. 5 I'N MONO COUNTY AT AND NEAR WALKER B E C CONSTRUCTI ON CO $5, 118,950 10/07/05 0%
09- 317604 FROM LI TTLE WALKER RI VER ROAD TO THE 1645 ESMERALDA AVENUE $0 10/19/05 0%
ACNH- P395- (210) E NEVADA STATE LI NE $0 0
-0 RESURFACE ROADVAY M NDEN NV 89423
(775) 782- 2006
HA22 WPCP
09- SBD- 127- 27. 0/ 35 I'N SAN BERNARDI NO AND | NYO COUNTI ES DON GARCI A EXCAVATI NG AND PAVI CHRI S TALBOT $983,686 12/28/05 0%
09- 330504 AT VARI QUS LOCATI ONS PO BOX 7176 500 S MAIN ST $0 01/11/06 0%
ASPHALT CONCRETE OVERLAY $0 °
SQUTH LAKE TAHCE CA 96158 (760) 872-0794

HML WPCP

Totals: Authorized Final Amt: $25, 064, 282 Completed to Date: $847, 960  work ThisMonth: $41, 215
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0  04/14/97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- ALP-89-14.9/21. 4 I'N ALPI NE COUNTY AT AND NEAR DON GARCI A EXCAVATI NG AND OSHI TA, STANLEY T. $1,812,649 11/23/05 0%
10- 0E9804 MARKLEEVI LLE FROM WEBSTER STREET TO POST OFFI CE BOX 7176 1110 VEST KETTLEMAN $0 12/07/05 0%
ACST- P089- (087) E ROUTE 88 LANE, SUITE 35 $0 12/30/06 0
PO- 88 0- (7E) RESURFACE ASPHALT CONCRETE SOUTH LAKE TAHOE, CA 96158 LODI, CA 95240
--0) (209) 333-6928 SUSPENDED
HA22 WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, INC. JOHN YANGUBA $2,197,847 11/16/04  100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724 12/06/04 .0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 °
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
--() (209) 334- 0790
HA22 WPCP
10- AMA- 49-7. 0711 I'N AMADOR COUNTY I'N AND NEAR SUTTER VI KING STIMPEL A JO NT VENTURESHI VI NDER SI NGH $24,335,433 03/22/04 20%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P O BOX 492335 260 HANFORD STREET $16, 490, 740 03/ 26/ 04 68%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOUTH OF SUTTER CREEK, CA- 95685 $0 10/ 26/ 06 °
P0- 49 1- (9E) RANCHERI A CREEK BRI DGE REDDI NG CA 960492335 (209) 267-9068
-0 CONSTRUCT EXPRESSWAY (530) 223- 6605 SUSPENDED
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 9%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 VEST KETTLEMAN $85, 237 08/ 24/ 05 54%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SUI TE 35 $0 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED I NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98 0%
ER- - ) $0
--0) LODI CA 95241

HA23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA-88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATI ON  FORD CONSTRUCTI ON, | NC. OSHI TA, STANLEY T. $5, 056, 737 11/04/05 0%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $0 11/18/05 0%
ACNH- PO88- ( 046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $0 12/30/06 0
--0) LODI, CA 95240- 2406 LODI, CA 95240
(209) 333-6928 SUSPENDED
HE14 SWPPP
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,976,681 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $0 12/31/06 0
--() BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMEI CAN CI VIL CONSTRUCTORS JOHN YANGUBA $2, 846,303 04/06/05 41%
10- 0A8504 CREEK BRI DGE 3701 MALLARD DRI VE 611 SAN JUAN AVENUE $1, 184,487 04/13/05 429
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $129, 755 02/ 06/ 07 °
P1-24 0- (1E) BENECI A, CA 94510 (209) 948-7222
--()
HA21 WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUWNE COUNTI ES ON GRADE CONTRACTI NG $1, 427,428 01/30/06 0%
10- 2A9804 BETVEEN MURPHYS AND HATHAWAY PI NES P O BOX 159 $0 02/10/06 0%
AND I N TUCLUVNE COUNTY ON ROUTE 108 $0 °
AT SOULSBYVI LLE ROAD JAMESTOMWN CA 95327
CONSTRUCT 2 SAND STORAGE FACILITIES  (209)984- 4800
HA12 WPCP
10- MER- 99-10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $68,979,629 11/10/05 8%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SOUTH OF P. 0. BOX 878 $6, 561,513 11/28/05 10%
ACNH- P099- (493) E CH LDS AVENUE OVERCRGSSI NG CHOWCHI LLA, CA 93610 $6, 236,183 02/ 29/ 08 0
--() CONSTRUCT FREEWAY AND BRI DCGES
(831) 724- 1011
HE14 SWPPP
10- MER-99-14.7/15.1 I'N MERCED COUNTY I N MERCED FROM 0.2 CLAYBORN CONTRACTI NG GROUP MARQUEZ, PAM $260, 322 08/31/05 73%

10-0L1604 KM NORTH OF 99 AND 59 SEPARATION TO 10556 COMVBIE RD., PMB 6203
ACST- P099- (495) E 0.1 KM SOQUTH OF O STREET
G P0-99 4-(5E) UNDERCRGSSI NG

--0) I NSTALL MESSAGE SI GN
HB1 WPCP

$188, 664 09/ 14/ 05
$182,815 03/02/06

P.O BOX 1863 79%

AUBURN, CA 95602 (209) 667-1147
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY IN MERCED FROM O  WATKI N AND BORTOLUSSI [ NC $1, 270,282 01/06/06 0%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $0 01/17/06 0%
ACNH- P099- (477)E OF V STREET UNDERCROSSI NG $0 0
-0 HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL CA 94901
(415) 453- 4691
HA25 SWPPP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPCRATI ON' SAYED HASHEMYAN $24,474,345 11/07/05 0%
10- 3169E4 0.4 KM SOUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $4,500 11/18/05 0%
ACNH- P099- (487) E SOUTH OF HAMVATT AVENUE OVERCROSSI NG STOCKTON, CA 95203 $4,500 12/ 04/ 07 0
() CONSTRUCT FREEWAY CLOVI S, CA 93613
HB4C SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I'N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 404,672 05/ 14/ 02 0%
ACNH- P099- (436) E LOCATI ONS LANE, SUITE 35 $10, 319 10/ 06/ 06 °
-0 HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P.O. BOX 994248 P.O BOX 878 $2, 527,218 02/ 25/ 03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOACHI LLA, CA 93610 $0 10/ 14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--() SUSPENDED
HA22 SWPPP
10- MER- 140- 35.3/35. 5 I'N MERCED COUNTY I'N MERCED AT X GRANI TE CONSTRUCTI ON COVPANY DEQL, HARM NDER $334,999 11/29/05 0%
10- 0C9404 STREET P O BOX 50085 P.O BOX 1863 $0 12/07/05 0%
W DEN | NTERSECTI ON $0 °
WATSONVI LLE  CA 95077 (209) 667-1869
(831) 724-1011
HB4N WPCP
10- MER- 152-22. 8/ 40. 8 I'N MERCED AND MADERA COUNTIES TN AND W JAXON BAKER I NC VI RK,  KEWAL $5,247,869 07/14/05 82%
10- 3A6804 NEAR LOS BANOS FROM 0.3 KM VEST OF P O BOX 994248 PO BOX 878 $4, 742,048 07/27/05 06%
STP- () SAN LU'S CANAL TO 0.3 KM EAST OF CHOWCHI LLA, CA 93610 $0 01/29/06 °
-0 ROUTE 152 AND 59 SEPARATI REDDI NG CA 960994248 (665) 599-9083
REHABI LI TATE PAVEMENT (530) 241- 1086 SUSPENDED

HA22 SWPPP



State of California Department of Transportation

Page 90
Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MPA- 140- 34. 0/ 51 ABOUT 5 MLES EAST OF MDPINES IN THE F AND H CONSTRUCTI ON $2,000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117- (001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--0) 54. 4/ 82. 9) STOCKTON CA 95205

STORM DAMAGE REPAI R
HA23
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 361, 444 03/18/03 0%
ACNH- X077- (012) E H GHWAY PLANTI NG AND | RRI GATI ON LANE, SUITE 35 $8,375 12/31/07 0
--() RI O LI NDA, CA 95673 LODI, CA 95240

(209) 333-6928 PLANT EST

HA25 SWPPP SATI S
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,739,138 05/10/05 96%
10- OM2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSOR ROAD 1110 W KETTLEVAN $1, 822,970 05/19/05 99%

UNDERCROSSI NG TO PARADI SE CUT LANE, SU TE 35 $0 08/22/06 0

OVERFLOW BRI DGE W NDSOR, CA- 95492 LCDI, CA-95240

ASPHALT CONCRETE OVERLAY (209) 333-6972
HML WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4, 625,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4, 660, 433 01/ 16/ 04 0%
ACI M 005 -(317)4 VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 07/20/ 06 0
AClI M- 005 -(317)E UNDERCRGSSI NG 1508 LODI CA 95240
--0) CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST
HB311 SWPPP SATI S
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, | NC. JOHN YANGUBA $1,699, 730 03/22/04 0%
10- 2A9104 LOCKEFORD AT VARI QUS LOCATI ONS P. O BOX 1630 1110 KETTLENMAN LANE, $1, 754,207 04/07/04 0%
ACST- X077- (013) E I NSTALL TRAFFI C SI GNALS SUI TE 35 $0 12/ 12/ 06 0
G X0-77 0-(3E) LODI, CA 95241 LCDI, CA 95240
--0) (209) 333-6922 PLANT EST
HB1 SWPPP SATI S
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARI O D $25, 156, 327 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR. STE A 445 W WEBER AVE. $24, 706, 721 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCRGCSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $67,399 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--() PLANT EST
HE11l SWPPP SATI S
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10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESILVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6, 872,950 06/24/05 0%
10- 3A4304 VARl QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $0 07/12/05 0%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $0 09/20/06 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--0) SUSPENDED
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 7%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $430, 609 06/27/03 949%
TO 0.3 KM NORTH OF SQUTH LODI LANE, SUITE 35 $0 12/29/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACEMENT HI GHWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-99-30.7/38.7 I'N SAN JOAQUI N COUNTY I N AND NEAR CGRANI TE CONSTRUCTI ON COVPANY $496,975 11/09/05 0%
10- 00504 LODI FROM 0.1 KM SOUTH OF EAST PINE P O BOX 50085 $0 11/28/05 0%
ACST- P099- (494) E STREET OVERCROSSI NG TO NORTH  CHANNEL $0 0
G P0-99 4- (4E) DRY CREEK BRI DGE WATSONVI LLE  CA 95077
--0) PLACE RUMBLE STRI PS (831) 724- 1011
HB1 WPCP
10-SJ-120-6.7/7 I'N SAN JOAQUI N COUNTY I N AND NEAR CEORGE REED NOVER GUTI ERREZ $1, 144,213 08/09/04 90%
10- 0A7504 MANTECA FROM 0.3 KM WEST TO 0.3 KM PO BOX 4760 VATEFRONT $1,191, 526 08/ 25/ 04 94%
ACST- P120- (045) E EAST OF AUSTI N ROAD CONSTRUCTI ON OFFI CE $51, 048 03/15/06 0
G P1-20 0-(5E) INSTALL TRAFFI C SI GNALS MODESTO, CA 95352 611 SAN JUAN AVENUE,
--() STOCKTON CA 95203
HB1 SWPPP (209) 942-6160
10- SJ-120-9.4/16.6 I'N SAN JOAQUI N COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON NOVER GUTI ERREZ $6, 119,984 06/29/04 100%
10- 0A7404 ESCALON FROM 0.9 KM EAST OF JACK TONEP O BX 1118 WATERFRONT $6, 072,779 07/ 15/ 04 100%
ACNH- P120- (044) E ROAD TO 0.1 KM EAST OF | RW N AVENUE CONSTRUCTI ON OFFI CE $0 01/31/06 0
--() W DEN EXI STI NG H GHVWAY STOCKTON, CA 95201-1118 611 SAN JUAN AVENUE, 02/ 06/ 06
STOCKTON, CA 95203 COVPLETED
HA22 SWPPP (209) 942-6160
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC $3,978,370 02/06/06 0%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET $0 02/ 22/ 06 0%
ACNH- P099- (500) E OF THE PI NE STREET OVERCROSSI NG TO $0 0

--0)
HA25 SwWepp

THE TUCLUWNE RI VER BRI DGE
PLANTI NG AND | RRI GATI ON

SAN RAFAEL CA 949014886
(415) 453- 4691
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District 10
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- STA-120-4.2/6.1 I'N STANI SLAUS COUNTY | N QAKDALE AT CGEORGE REED | NC SUTTI, RENEE M $5,179,840 10/14/04 98%
10- 281204 VARI QUS LOCATI ONS P O BOX 4760 P. 0. BOX 1863 $5, 815,928 11/01/04 98%
ACNH- X099- (468) E RESURFACE ASPHALT CONCRETE TURLOCK, CA. 95381-1863 $140, 755 03/01/06 0
--0) MODESTO CA 95352 (209) 667-1147
(209) 523- 0734
HA22 SWPPP
10- STA-132-19.6/0 I'N STANI SLAUS COUNTY NEAR EMPI RE AT RI CHARD A HEAPS ELECTRI CAL DEOL, HARM NDER $296,850 11/17/05 0%
10- 0K1804 CODONI AVEUE AND FRAZI NE ROAD 8909 FLORI N ROAD P.O BOX 1863 $0 12/02/05 0%
ACST- P132- (046) E I NSTALL NEW SI GNALS $0 05/ 30/ 06 0
G P1-32 0-(6E) SACRAMENTO CA 95829 (209) 667-1869
--() (916) 386- 8857 SUSPENDED
HB1 WPCP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCDFELLOW HARRI'S JO NT BLUM ALFRED $42,243,057 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $41, 180,562 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662- 7111 PLANT EST
HE14 SWPPP SATI S
10- TUO- 108-7.0/0 I'N TUOLUMNE COUNTY NEAR SOULSBYVI LLE TDS ENG NEERI NG ECHEVESTE, VI CTOR $232,517 09/ 29/ 05 0%
10- 0H2204 AT 0.8 KM WEST COF SOULSBYVI LLE ROAD 2899 AGOURA ROAD STE 171 PO BOX 311 $0 10/11/05 0%
I NSTALL CHANGEABLE MESSAGE SI GN VERCED CA 95341- 0311 $0 0
WESTLAKE VI LLAGE CA 91361 (209) 726-5485
SUSPENDED
HB4N WPCP
Totals: Authorized Final Amt: $251, 783, 113 Completed to Date: $127, 278,660  Work ThisMonth: $6, 831, 149
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-1MP-78-13.2/13. 4 I'N | MPERI AL COUNTY | N BRAWLEY FROM DBX, | NC. MCCLENDON, GREG $267, 446 08/ 29/ 05 56%
11- 265704 NORTH JUNCTI ON 86 TO THI RD STREET 42066 AVENI DA ALVARADO, C 722 E. BARIONI BLVD $234,357 09/13/05 87%
ACST- PO78- (103) E I NSTALL TRAFFI C SI GNAL $234, 357 03/17/06 0
G 00-78 1-(3E) TEMECULA, CA 92590 (760) 355-8666
--()
HB1 WPCP
11-1MP-86-5.9/6.1 I'N I MPERI AL COUNTY I N EL CENTRO AT GRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $894, 641 05/18/04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. O BOX 50085 722 E. BARIONI BLVD. $934,302 06/01/04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $1,042 04/04/06 0
WATSONVI LLE, CA  95077- 5085 (760) 355-8666
PLANT EST
HB4N WPCP SATI S
11-1 MP-86-19.5/20.6 I'N I MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1, 299,698 05/02/03 100%
11-241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1, 296, 025 05/12/03 100%
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 °
78 AND FROM LONE TREE Pl CO RI VERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HVLA
11-1 MP-86-20.0/20.3 I'N I MPERI AL COUNTY | N BRAWLEY FROM HVE CONSTRUCTI ON, | NC. GOYAL, JI TENDRA $453, 652 12/19/05 0%
11- 260104 CATTLE CALL DRIVE TO 0.1 KM NORTH OF 1225 LI NDA VI STA DRI VE 722 E. BARIONI BLVD. $0 12/30/05 0%
ACST- P086- (070) E K STREET $0 05/23/06 °
G P0-86 O-(0OE) I NSTALL NEW S| GNAL SAN MARCOS, CA 92078 (760) 355-1348
--()
HB1 WPCP
11-1MP-86-43.3/67.8 I'N | MPERI AL COUNTY FROM SAN FELI PE GRANI TE CONSTRUCTI ON MCCLENDON, GREG $16, 563,198 08/31/05 50%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONRCE STREET 722 E BARI ONI BLVD. $10, 289,882 09/16/05 62
ACNH P086- (068) E LI NE | MPERI AL, CA 92251 $4,128,877 05/ 15/ 06 0
--0) ROADWAY REHABI LI TATI ON INDI O CA 92203 (760) 355- 8666
HA22 SWPPP
11-1MP-98-35.2/0 I'N | MPERI AL COUNTY NEAR CALEXI CO AT SELECT ELECTRI C I NC $265,293 10/ 27/ 05 0%
11- 265604 COLE ROAD P O BOX 1457 $0 11/04/05 0%
ACST- P098- (022) E I NSTALL TRAFFI C SI GNALS $0 (

G P0- 98 0- (2E)

--()
HB1 WPCP

SPRI NG VALLEY CA 91979
(619) 460- 6060
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-TMP- 98- 45, 2/ 46 I'N TMPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $3,933,614 11/18/05 19%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.O BOX 50085 722 E. BARIONI BLVD. $1, 085,764 12/ 07/05 27%
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $765, 842 09/ 06/ 06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355- 8666
--()
HA22 SWPPP
11-TMP-111-3.2/0 I'N TMPERI AL COUNTY NEAR CALEXI CO AT LEKGS ELECTRIC, INC. MCCLENDON,  GREG $278,280 08/22/05  100%
11- 266204 JASPER ROAD 1370 Pl ONEER WAY 722 E. BARIONI BLVD $264,686 09/06/05 0.
ACST- P111- (069) E I NSTALL TRAFFI C SI GNALS | MPERI AL, CA 92251 $0 02/10/06 0
G P1-11 0-(9E) EL CAJON, CA 92020 (760) 355- 8666 02/ 14/ 06
--() COVPLETED
HB1 WPCP
11-TMP-111-40.5/65. 4 I'N TMPERI AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO. GOYAL, JI TENDRA $1,036,481 06/17/05 37%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P.O BOX 38 722 E. BARIONI BLVD $242,257 06/ 28/ 05 23%
CH P SEAL | MPERI AL, CA 92251 $0 03/17/06 0
W NDSCR, CA  95492- 0038 (760) 355-1348
SUSPENDED
HML WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, | NC. NABI ZADEH, NMEHRDAD $1,344,617 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1, 285,912 01/13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $1,180 11/24/06 °
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081
--() PLANT EST
HA25 SWPPP SATI S
11-SD-5-. 170 I'N SAN DI EGO COUNTY I'N SAN DIEGO AT F C BUSINESS SYSTEMS | NC $168,180 11/23/05 0%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA Cl RCLE $0 02/10/06 0%
CBP- 005 -(601)0 CHANNEL| ZATI ON $0 0
--0) SAN DI EGO CA 92108
(619) 252- 0623
HB4N WPCP
11-SD-5-10.0/10. 7 N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFMAN SPECI ALTIES, T NC. CARDENAS, VI CTCR $9, 729,440 11/04/05 19%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $1,928,599 11/15/05 20%
ACNH- 005 -(602)9 HARBOR DRI VE UNDERCROSSI NG Rl O SOUTH $960, 336 02/ 26/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688-6955

HB4N SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-10. 3/49.3 I'N SAN DI EGO COUNTY AT VARI QUS PETERSON- CHASE GENERAL ENG PEREZ, AL $757,465 10/ 21/05 0%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $0 11/03/05 0%
ACI M 005 -(603)1 | NSTALL CHANGEABLE MESSAGE SI GNS SAN DI EGO, CA 92111 $0 04/21/06 0
-0 I RVINE, CA 92614- 5706 (858) 467-4093
SUSPENDED
HB4N WPCP
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG SAWAGED, HASSAN $1, 375,916 04/01/05 80%
11-228704 VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RIO $768,449 04/12/05 56%
ACI M 005 -(598)1 PAVEMENT REHABI LI TATI ON SQUTH, #410 $275, 718 04/ 15/ 06 0
ACNH- S015- (014) E IRVINE, CA 92614-5706 SAN DI EGO, CA
--0) (619) 220-7333
HA22 WPCP
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON CHASE GENERAL $415,371 11/14/05 0%
11- 352304 0.2 KM SQUTH OF 32ND STREET 1792 KAl SER AVENUE $0 11/23/05 0%
OVERCROSSI NG TO 0.1 KM NORTH COF $0 °
BROADWAY OVERCROSSI NG I RVINE CA 926145706
UPGRADE OVERHEAD SI GNS (949) 252- 0441
HB4N WPCP
11-SD-5-14.1/14.9 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL KONTAXI' S, CONSTANTI NE $951,660 11/07/05 27%
11- 265404 LOCATI ONS 1792 KAI SER AVENUE 1800 MAXVEELL ROAD $269, 600 11/18/05 200
ACST- X073- (074) E CONCRETE BARRI ER AND CRASH CUSHI ONS $269, 600 04/ 21/ 06 0
G X0-73 0-(4E) IRVINE, CA 92614-5706 (619) 397-6118
--()
HB1 WPCP
11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 352,817 11/15/04 0%
11-207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 156, 136 12/ 02/ 04 0%
ACl M 005 -(595)1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $14, 442 05/ 17/ 06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0-(4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-19.4/20.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT MARI NA LANDSCAPE HURTZI G JOHN $2,803,781 10/01/01 100%
11- 069104 VARI OQUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2,834,259 10/23/01 100%
ACNH- X073- (058) E REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 01/20/06 0
--() ANAHEI M CA 92805 (858) 467-4086 01/ 23/ 06
PLANT EST
HA25 SWPPP SATI S
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $126, 456,566 02/ 27/ 02 0%
11-0301W4 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $108, 232,336 03/12/02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $3,247,112 07/02/08 0
PL60- 66 0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $464, 320 08/20/04 0%
STPL-6211-(037)E OVERCROSSI NG TO 1.0 KM SOUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON CHASE GENERAL $998, 720 11/04/05 0%
11- 265504 LOCATI ONS 1792 KAl SER AVENUE $0 11/18/05 0%
ACl M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS $0 °

X0-73 0- (3E) I RVINE CA 926145706

-0 (949) 252- 0441
HB1 WPCP
11-SD-5-42.7/51.2 I'N SAN DI EGO COUNTY NEAR CARLSBAD FCI CONSTRUCTI ON COVPANY LEVI NE, GARY $9, 564,343 09/ 22/ 05 49%
11- 078304 FROM LEUCADI A BOULEVARD OVERCROSSI NG 2585 BUSI NESS PARK DRI VE 1780 W M SSI ON ROAD $5, 243,426 10/ 07/ 05 =A%
AClI M 005 - (600)4 TO ROUTE 78 AND 5 SEPARATI ON ESCONDI DO, CA 92025 $2,594, 487 05/ 16/ 06 °
--0) GRI ND PORTLAND CEMENT CONCRETE VI STA, CA 92081- 8831 (760) 796- 4666
HA22 WPCP
11-SD-8-6.7/21.3 I'N SAN DI EGO COUNTY AT VARI QUS TDS ENG NEERI NG PEREZ, AL $414,369 10/19/04 100%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $402,335 10/27/04 o0,

REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $0 01/13/06 °

91361- (858) 467-4093 01/ 24/ 06
COWPLETED

HB4N WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4, 054,060 08/04/05 26%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $658, 957 08/19/05 16%
ACI M 008 -(300)3 SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $577,477 08/ 10/ 06 0
--() EAST OF LA POSTA CREEK BRI DCGE (619) 888-8886

BRI DGE REHABI LI TATI ON (602)437-1711
HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 92%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/ 09/ 05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. MORALES, ANGCEL $6, 457,911 08/12/03 0%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 2585 BUSI NESS PARK DRI VE 2878 CAM NO DEL RI O, $6, 636, 629 09/ 04/ 03 0%
ACNH- 015 -(189)6 SEPARATION TO 1.1 KM NORTH OF FRI ARS SO, #410 $97, 714 04/01/06 0
0-15 4-(896) N ROAD OVERCRCSSI NG VI STA, CA 92081-8831 SAN DI EGO, CA 92108- 3847
--0) W DEN EXI STI NG FREEWAY (619) 688-6995 PLANT EST
HB1 SWPPP SATI S
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,269,637 12/06/02 0%
11-070804 0.5 KM SQUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,151,796 12/17/02 0%
ACI M 015 -(190)6 OVERCRGSSI NG TO 0. 2 KM NORTH OF SAN DI EGO, CA 92111 $12,696 01/30/07 °
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- () $0
--() SPRI NG VALLEY CA 91979
HA23
11- SD- 15-13. 0/ 50. 9 I'N SAN DI EGO COUNTY AT VARI QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,288,799 09/23/04 12%
11- 077304 LOCATI ONS P. O BOX 639060 2878-410 CAM NO DEL $582,193 10/13/04 149%
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $0 06/ 30/ 06 0
--() SAN DI EGO, CA 92163-9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11-SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $15, 256, 664 05/ 25/ 04 56%
11-2326U4 MERCY ROAD UNDERCRGOSSI NG TO 0.6 KM 2585 BUSI NESS PARK DRI VE 13553 RANCHO SANTA FE $15, 262,198 06/10/ 04 999
ACNH- 015 -(194)1 SQUTH OF THE ROUTE 56 AND 15 FARMG RD. $464, 539 03/ 02/ 06 0

1-015 -(194)1

SWPPP

SEPARATI ON
W DENI NG RAMP AND BRI DGE

VI STA, CA 92081

SAN DI EGO, CA 92130
(858) 720-2137
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 15-18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $17,088,137 01/03/03 0%
11- 23484 VARI OQUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 833,015 01/23/03 0%
ACNH- 015 -(187)1 CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $8,598 06/ 02/ 06 0
-015 -(187)1 VI STA, CA 92083-8831 (760) 796- 4656
ACST- P0O56- (001) N PLANT EST
HB4N SWPPP SATI S
HB4C
11- SD- 15- 18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. BOBOTI S, MARK $32,521, 734 04/14/05 34%
11- 080934 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVEN NG CREEK $8, 356, 335 04/ 26/ 05 26%
ACl M 015 -(200)1 CONSTRUCT MANAGED LANES DRI VE N. $977,942 08/ 17/ 07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
P0O-56 0- (2N) (858) 688-1508
HB4C SWPPP
HB4C
11- SD- 15- 19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTI ES, | NC. AL- JAFRI, ABU- BAKR $54, 394,100 10/29/03 35%
11- 080904 VARl QUS LOCATI ONS 4375 JUTLAND DRI VE, SUITE 260 13220 EVENI NG CREEK $43, 793,291 11/13/03 80%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $693,225 03/ 22/07 0
ST62-11 0-(2NP) L SAN DI EGO, CA 92117-3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11- SD- 15-22. 0/ 4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/BBCl, JV HSU, PAUL $68, 669, 664 08/ 11/04 41%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $30, 423,055 08/ 26/ 04 449%
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $2, 045, 423 11/07/07 0
CMBT- 6211- (034) P UNDERCRGSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BI NNS, CORY $83, 160,534 09/09/04 33%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $27,093,929 09/22/04 330
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOQUTH OF VI A PKWY $2,292,221 09/07/07 0
--0) RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02 0%
ROAD OVERCRGOSSI NG SAN DI EGO, CA 92111 $0 12/31/05 0
HI G-MAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467-4086
PLANT EST
HA25 SWPPP SATI S
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11-SD-52-13.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY BYRNES, VI NCE $455,387 11/30/05 0%
11- 262704 MAST BOULEVARD UNDERCROSSI NG 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $0 12/15/05 0%
CONSTRUCT TRAFFI C SI GNALS $0 06/08/06 0
SAN DI EGO, CA 92121 (858) 467-4078
HB4N WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $890, 018 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $6, 698 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )M 56 FROM 0.6 KM WEST OF CARMEL M. $0 6
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 924,569 04/06/ 05 63%
11- 172894 0.6 KM EAST OF CARVEL COUNTRY ROAD 8450 M RAMAR PLACE 7177 OPPORTUNI TY ROAD $2, 749,289 04/ 22/ 05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $209, 364 08/ 03/ 09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON
HE14 SWPPP
HE14
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 88%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADVWAY $2,819,731 01/13/05 93%
UNDERCRCSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $1,831 03/20/06 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-5.2/5.5 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S, | NC. FELLEKE, SAMUEL $460,274 10/ 26/ 05 33%
11- 262804 FROM CHANNEL ROAD UNDERCRGCSSI NG TO P. O BOX 640 1463 BROADVWAY $316, 328 11/02/05 67%
MAPLEVI EW STREET $316, 328 04/ 04/ 06 0
LENGTHEN TURN LANES LAKESI DE, CA 92040 (619) 588-9072
HB4N WPCP
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11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2,586,506 06/03/05 0%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $2, 348,148 06/ 16/ 05 0%
ACST- PO67- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $161, 000 03/06/06 0
PO- 67 0-(8E) LAKESI DE, CA 92040 (619) 588-9069
--() PLANT EST
HB1 SWPPP SATI S
11-SD-76-.1/2.2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY $3, 408,886 01/19/06 0%
11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P O BOX 229000 $0 02/02/06 0%
Al RPORT ROAD $0 °
CONSTRUCT MEDI AN BARRI ER SAN DI EGO CA 921929000
(858) 587- 3600
HB1 SWPPP
11-SD-78-1.7/2. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 217,486 09/08/05 61%
11- 003204 0.3 KM EAST OF EL CAM NO REAL P.O. BOX 229000 1780 W M SSI ON ROAD $445,188 09/ 23/ 05 36%
ACNH- PO78- (105) E OVERCROSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $150, 153 05/ 05/ 06 0
--0) CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666
CONSTRUCT AUXI LI ARY LANE
HB4N SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9, 975,168 09/ 09/ 04 86%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $8, 622,123 09/16/04 849%
STPL-5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $582, 030 06/ 20/ 07 °
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11l SWPPP
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2, 633,688 08/20/04 100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. O BOX 1577 1780 W M SSI ON ROAD $1, 357,052 09/08/04 51%
ACST- PO78- (102) E DRI VE ESCONDI DO, CA 92025 $78,222 09/ 18/ 06 0
P0- 78 1-(2E) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003- 1577 (760) 796- 4666
--()
HB1 SWPPP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °

WATSONVI LLE CA 950775085
(831) 724- 1011
HVLA
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11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $250, 777 05/19/04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,141 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12.2 I'N SAN DI EGO COUNTY I N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,614,693 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH CF TROY 1702 KAI SER AVENUE 1463 BROADWAY $2, 621,728 12/03/03 0%
ACNH- P125- (016) E STREET TO TROY STREET EL CAJON, CA 92021 $1,900 07/19/06 0
--0) CONSTRUCT RETAI NI NG WALL I RVI NE CA 926145706 (619) 588-9073
(949) 252- 0441 PLANT EST
HE14 SWPPP SATI S
11- SD-125-22.3/0 I'N SAN DI EGO COUNTY I N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,942,764 05/24/05 33%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 662,434 06/ 02/ 05 88%
STPL-6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $44,764 03/ 21/ 07 °
--0) SAN DI EGO, CA 92109 (858) 467-4086
HB4C SWPPP
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598, 982 02/ 28/ 05 26%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $474,500 03/15/05 80%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,373 08/06/08 °
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
HB1 WPCP
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 125,011 08/ 03/ 04 -
SEPARATI ON TO 0.2 KM SOUTH OF SOUTH $7,990 05/31/06 0
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
11-SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $15, 122,580 10/18/02 0%
11- 091804 VARl QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 099, 212 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $13,216 06/ 21/ 06 0
D A9-05 0-(3AQ) I VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
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11- SD-5530-/0 I'N SAN DI EGO COUNTY AT VAR QUS DAVI D A BEADOR KONTAXI'S, CONSTANTI NE $263,300 12/20/05 0%
11- 091604 LOCATI ONS 26320 LESTER Cl RCLE 1800 MAXWELL RQAD $0 01/04/06 0%
MODI FY EXI STI NG DRAI NAGE FACI LI TI ES $0 05/30/06 0
CORONA, CA 92883 (619) 397-6118
HA23 WPCP
11- SD-5722-/0 I'N SAN DI EGO COUNTY IN SAN DIEGO AT T D S ENG NEERI NG $199, 453 10/ 24/05 0%
11- 349304 THE KEARNY MESA MAI NTENANCE STATION 2899 AGOURA ROAD SU TE 171 $0 11/08/05 0%
STANDBY GENERATOR SYSTEM $0 °
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HA12
Totals: Authorized Final Amt: $529, 858, 271 Completed to Date: $335, 637,015  Wwork ThisMonth: $21, 245, 459
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12-ORA-0- 10. 2/ 25. 3 'N ORANGE COUNTY AT VAR OUS LOCATI ONS MANUEL BROS, T NC. NAJM ELIE $5, 822,400 10/ 17/05 18%

12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $977,167 10/ 31/05 17%
ACST- X059- (043) E AVENUE $884,213 12/ 14/06
X0-59 0- (3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--0) (714) 680-7826
HB4N WPCP
12-ORA-1- . 171. 1 N ORANGE COUNTY TN DANA PO NT AT 0. 9 PETERSON CHASE GENERAL THAT, DANH $295, 240 05/ 31/05 100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $279, 240 06/ 08/ 05 955
ACST- P001- (519) E 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $279,240 02/23/06 0
G P0-01 5- (9E) SEPARATI ON | RVINE, CA FULLERTO, CA 92831
--0) | NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-1-20.3/20.3 I'N ORANGE COUNTY I N NEWPORT BEACH AT TERNO, INC. THAT, DANH $368,491 09/ 23705 79%
12- 0G6504 SUPERI OR AVENUE 15701 HERON AVENUE 2491 E. ORANGETHORPE $201, 394 10/ 11/05 550
ACST- S001- (525) E MODYFY S| GNALS AVENUE $28,317 03/10/ 06 °
G S0-01 5-(5E) LA M RADA, CA 90638 FULLERTON, CA 92831
--0) (714) 680-7829
HB1 WPCP
12-ORA-5-2.8/0 N ORANGE COUNTY TN SAN CLEMENTE AT  TECHCOM | NTERNATI ONAL AVUTH, KAUSI $603, 160 10/ 25/ 05 0%
12- 0A4704 AVENI DA PALI ZADA NORTHBOUND ON RAMP 440 GODDARD 3251 1/4 UNI VERSI TY $0 11/10/05 0%
CONSTRUCT RETAI NI NG WALL DRI VE $0 0
I RVINE, CA 92618 I RVINE, CA 92612
(949) 509-5047
HB4N WPCP
12-ORA-5-7.3/8 I'N ORANGE COUNTY TN SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 406,916 11/07/05 0%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTIN VI LLAGE $0 11/18/05 0%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VAY, TRAI LER #3 $0 °

--0) NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706

REALI GN RAMP AND EXTEND RAMP METER

TUSTIN, CA 92780
(714) 558- 4062

HB4N SWPPP
12-ORA-5-11.4/11. 4 I'N ORANGE COUNTY I N SAN JUAN DEBRUI N CONSTRUCTI ON | NC. BERRI S, JOSE $785,576 06/ 17/ 05 100%
12- 0HO0084 CAPI STRANO AT TRABUCO CREEK BRI DGE P. 0. BOX 1355 3251 1/4 UN VERSI TY $607, 609 07/ 06/ 05

7%

BRI DGE DECK REHABI LI TATI ON DRI VE $156, 010 03/ 30/ 06

FRENCH CAMP, CA. 95231

IRVINE, CA 92612
(949) 509-5023

OVER RUN
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12-ORA-5-24.2/24.2 N ORANGE COUNTY IN TRVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAVED $154,998 11/07/05 100%
12- 0Q0054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $115,079 11/21/05 249
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $72,273 03/ 06/ 06 0
MODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12-0RA-5-29.0/29. 1 I'N ORANGE COUNTY I'N TUSTIN AT RED GOl CONSTRUCTTON, TNC. BERRI OS5, JOSE $973,084 12/28/05 21%
12- 089504 H LL AVENUE OFF RAMP 245 FI SCHER AVENUE, #B-3 3251 1/4 UNI VERSI TY $107, 000 01/10/06 119
AClI M 005 -(909) 1 W DEN HI GHWAY RANP DRI VE $107, 000 09/ 13/ 06 0
ACI M 005 -(909) E COSTA MESA, CA 92626
--0) (949) 509-5023
HB4N WPCP
12-ORA-5-41.5/43.5 N ORANGE COUNTY TN ANAHET M BELAI RE VEEST LANDSCAPE INC.  ZI AEl AN, GHASSEM $1,839,848 08/15/02 79%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 835, 655 09/ 05/ 02 97%
STPL- 6212- (005) E LOCATI ONS VAY #2 $2,500 01/05/07 °
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
-0 (949) 279-8468
HE13 SWPPP
12-ORA-55-9. 1/10. 2 N ORANGE COUNTY TN SANTA ANA AND D.W POWELL CONSTRUCTI ON, I NC. JOUBEEN, JAY $912,250 11/30/05 0%
12- OF4104 TUSTIN FROM 1.1 KM NORTH OF WARNER ~ P. O. BOX 1406 15700 TUSTIN VI LLAGE $0 12/ 16/ 05 0%
ACST- P055- (047) E AVENUE OVERCROSSI NG TO 5 AND 55 WAY, TRAI LER #3 $0 03/ 09/ 06 °
G P0-55 0-(7E) SEPARATI ON FONTANA, CA 92334- 1406 TUSTIN, CA 92780
--0) REPLACE EXI STI NG SI GN STRUCTURE (714) 558-4062 SUSPENDED
HB1 WPCP
12-ORA-55-11.6/12 I'N ORANGE COUNTY I'N TUSTIN FROM 0.3 BEADOR CONSTRUCTI ON COVPANY  RAVANATHAN, KUGAN $2,557,359 06/17/05 96%
12- OF2604 KM SOUTH 17TH STREET OVERCROSSI NG TO 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $2,378,292 07/06/05 93%
ACST- P055- (044) E 0.3 KM NORTH OF 17TH STREET VAY #2 $186,849 03/01/06 °
P0O- 55 0- (4E) OVERCRGSSI NG CORONA, CA 92883 TUSTIN, CA 92780
--0) RESURFACE EXI STI NG H GHWAY (714) 558-4354
HB1 WPCP
12-ORA-57-13.0/16. 6 I'N ORANGE COUNTY | N ANAHEI M AND BELAI RE- VEST LANDSCAPE, INC. JOUBEEN, JAY $1, 125,627 02/01/06 0%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P.Q BOX 6270 15700 TUSTI N WAY $0 02/ 09/ 06 0%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $0 11/16/07 0
--0) NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622- 6270
PLANTI NG AND | RRI GATI ON (714) 558-4062

HA25 SWPPP
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12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $260, 148 11/03/04 2%
12- 036U LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $207,880 11/17/04 80%
ACST- PO57- (049) E MODI FY TRAFFI C SI GNAL AVENUE $0 09/30/05 0
G PO-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
--0) (714) 680-7829
HB1 WPCP
12- ORA-73-11.7/16.9 I'N ORANGE COUNTY NEAR LAGUNA NI GUEL SRD ENG NEERI NG | NC. AMUTH, KAUSI $750,230 08/ 02/05 88%
12- 09864 AT VARl OUS LOCATI ONS 3578 EAST ENTERPRI SE DRI VE 3251 1/4 UNI VERSI TY $664, 351 08/ 18/ 05 899
ACNH P073- (077) E UPGRADI NG COMPCST STORM WATER DRI VE $51,292 03/02/06 0
--0) ANAHEI M CA 92807 I RVINE, CA 92612
(949) 509-5047
HA42 SWPPP
12- ORA-73-16.8/16.8 I'N ORANGE COUNTY I N LUGUNA BEACH AT P P C CONSTRUCTI ON I NC RAMADAN, Kl FHA $699, 405 07/28/05 61%
12- 009854 ROUTE 73 AND 133 SEPARATI ON 336 N CENTRAL AVENUE SUI TE 10 15700 TUSTI N VI LLAGE $616, 033 08/ 11/ 05 88%
RETROFI T COMPOST STORM WATER FI LTER WAY, TRAI LER #1 $17,779 06/ 13/ 06 °
GLENDALE CA 91203 TUSTI N, CA 92680
(818) 662- 8040 (714) 567-6159
HA42 SWPPP
12- ORA-73-16.8/24. 7 I'N ORANGE COUNTY AT VARI QUS LOCATIONSP P C CONSTRUCTI ON, I NC. AMJTH, KAUSI $1,528,994 10/17/05 34%
12- 009844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $177,274 10/ 27/ 05 11%
ACNH- P073- (080) E DRI VE $110, 325 08/ 08/ 06
--0) GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509-5047
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY IN | RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 18%
12- 0G2704 COAST DRI VE UNDERCROSSI NG 999 TOAN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $132,201 02/ 25/ 05 69%
M TI GATI ON PLANTI NG AND | RRI GATI ON WAY $7,247 12/09/10 0
CRANGE, CA 92868 TUSTI N, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/27.7 I'N ORANGE COUNTY | N COSTA MESA, D W POAELL CONSTRUCTI ON, | NC. MAHDAVI, SAEED $2, 136,804 07/05/05 69%
12- 0G3504 I RVI NE AND NEWPORT BEACH AT VARIOUS P.O BOX 1406 3190-J Al RPORT LOOP $2, 075,416 07/ 20/ 05 919t
ACST- X059- (042) E LOCATI ONS DRI VE $454, 093 05/11/06 °
G X0-59 0-(2E) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626
--0) (714) 556-9324

HB1 SWPPP
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N I RVI NE AND R J NOBLE COVPANY $1, 052,654 02/10/06 0%
12-0QX0704 NEWPCRT BEACH FROM BONI TA CANYON P O BOX 620 $0 02/17/06 0%

DRI VE UNDERCROSSI NG TO UNI VERSI TY $0 0

DRI VE OVERCROSSI NG ORANGE CA 92865

OVERLAY EXI STI NG PAVEMENT (714)637- 1550
HB1 WPCP
12-ORA-73-24.7/24.7 I'N ORANGE COUNTY I N I RVI NE AND O DONNELL CONSTRUCTI ON, I NC. TABAR, MEHRDAD (| SAAC) $226,603 09/26/05 100%
12- 0H0034 NEWPCORT BEACH AT MACARTHUR BOULEVARD 559 W COVI NA BLVD. 15700 TUSTI N VI LLAGE $240, 074 10/ 03/05 98%
ACST- PO73- (078) E ON RAMP WAY, TRAI LER #1 $0 01/20/06 0

P0- 73 0- ( 8E) OVERLAY AND GROOVE RAMP SAN DI MAS, CA 91773-2911 TUSTIN, CA 92780

-0 (714) 567-6152
HB1 WPCP
12-ORA-91-3.3/3.5 I'N ORANGE COUNTY I N ANAHEI M AND I NSPECTI ON ENG NEERI NG ELSAYED, MOHAMED $232,394 09/13/05 0%
12- 04304 FULLERTON AT HARBOR BOULEVARD AND 2973 HARBOR BLVD., SU TE 516 2491 E. ORANGETHORPE $0 09/30/05 0%
ACST- P091- (124) E LEMON STREET AVENUE $0 06/ 10/ 06 °
G P0-91 1-(4E) UPGRADE TRAFFI C SI GNALS COSTA MESA, CA 92626 FULLERTON, CA 92831
--0) (714) 680- 7841
HB1 WPCP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 908,233 07/22/02 0%
ACNH P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6,550 01/19/07 °
--0) AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729

H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE WEST LANDSCAPE, | NC HONG, JOHN $1, 225,680 06/26/02 0%
12- 076004 ORANGE AT VARI QUS LOCATI ONS P. O BOX 6270 741 E. BALL RD. #100 $1, 203,827 07/12/02 0%
ACNH- X059- (039) E PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $1,650 06/12/06 0
--() BUENA PARK, CA 90622 (949) 735-5729

PLANT EST

HA25 SWPPP SATI S
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEI M FROM 2. 6 D W PONELL CONSTRUCTI ON I NC  ZI AElI AN, GHASSEM $1, 452,801 01/19/06 5%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $173,113 01/27/06 129
ACNH- P091- (126) E TO 0.1 KM VEST OF VEI R CANYON ROAD VY, #2 $173,113 10/31/06 0
--() UNDERCROSSI NG FONTANA CA 923341406

REHABI LI TATE ROADVWAY (909) 356- 8880 (949) 279-8468

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 297,625 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF VEIR VY #4 $1,875 02/27/07 0
--() CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMVRAN $22,736,540 12/06/02 84%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SU TE 150 15510 ROCKFI ELD $18,572,039 12/16/02 81%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SQUTH OF RQUTE BOULVARD, SU TE A $440,591 08/ 28/ 06 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA. 92618
--0) W DEN AND REALI GN H GHWAY (949) 598- 3588
HA22 SWPPP
12- ORA-405-.4/2 I'N ORANGE COUNTY IN ITRVINE FROM 0. 6 PETERSON CHASE CONSTRUCTION  MANSOURI, HOSSAI N $1,365,811 07/01/05 100%
12- 092604 KM NORTH OF ROUTE 5 AND 405 1792 KAl SER AVENUE 3251 1/4 UNI VERSITY $1, 264,858 07/18/05 100%
AClI M+ 405 -(925)9 SEPARATI ON TO ROUTE 133 AND 405 DRI VE $0 01/30/06 0
--0) SEPARATI ON I RVINE, CA 92614-5706 I RVINE, CA 92612 01/ 30/ 06
W DEN EXI STI NG FREEWAY (949) 509-5035 COVPLETED
HB1 WPCP
12-ORA-405-1.5/3.7 I'N ORANGE COUNTY IN I RVI NE FROM D W POAELL CONSTRUCTI ON, TABAR, MEHRDAD (| SAAQ) $3,590, 604 10/ 25/05 5%
12-0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTI N VI LLAGE $143,265 11/10/05 4%
ACl M 405 -(910)9 KM SOUTH OF JEFFREY ROAD WAY $143,265 11/ 24/06 0
--0) ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406
(714) 567-6152
HB4N SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA ANAC C MYERS, | NC. NADERI, ARSALAN $38, 270, 746 06/ 09/ 99 T7%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KM16000 MAC ARTHUR BLVD. 660 BAKER ST., SU TE $38, 985,347 06/18/99 100%
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 377 $0 05/31/06 0
REDHI LL AVE UC A I RVINE, CA COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (949) 279-8439
HE11 SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY IN I RVINE, SANTA MCM CONSTRUCTI ON, | NC. WLLIAM J. G LCHRI ST $58, 063,612 12/27/00 62%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJS DRI VE, $59, 001, 424 01/11/01 979%
STP-5312-(031) N 0.1 KM'S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SUI TE A-102 $131,987 12/20/ 06 °
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District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-10. 2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MOM CONSTRUCTI ON | NC. TABAR, MEHRDAD (I SAAQ) $42, 124,854 01/10/01 88%
12- 083804 405 FROM BEAR ST CC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTI N VI LLAGE $42,568,581 01/18/01 98%
ACI M 405 - (890) 1 HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VAY $1,113 04/17/06 0
ACl M 405 - (890) N KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780

PL62-12 0-(8) W DEN FREEWAY (714) 558-4023

HBS SWPPP

12- ORA- 405- 10. 4/16. 5 I'N ORANGE COUNTY AT VARI OUS LOCATION J MC LOUGHLI N ENG NEERI NG CO $533,605 02/07/06 0%
12- 0G6604 RESURFACE BRI DGE DECKS 10722 ARROW ROUTE SUI TE 716 $0 02/22/06 0%

$0
RANCHO CUCAMONGA CA 91730
(909) 944- 1037

HVB WPCP

12-ORA-405-12.5/12.7 N ORANGE COUNTY I'N COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAVES $1,506,179 06/28/05 73%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $787,687 07/11/05 520
ACl M 405 -(924)1 ANA RIVER BRI DGE TO 0.7 KM SOUTH OF DRI VE $103, 190 04/ 23/ 07 °
AClI M- 405 -(924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626

-0 W DEN AND MODI FY RANMP (714) 556-8202

HB1 SWPPP

12- ORA- 405- 15. 9/ 16. 3 I'N ORANGE COUNTY | N HUNTI NGTON BEACH BEADCR CONSTRUCTION CO., INC. TABAR, MEHRDAD (I SAAQ) $2,151,700 06/07/05 78%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $1, 364,292 06/21/05 64%
ACI M 405 - (923) 1 0.2 KM NORTHWEST OF NEW.AND STREET VAY $370, 017 03/29/06 °
ACI M 405 - (923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

-0 ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558- 4023

HB1 SWPPP

12- ORA-405-16. 2/ 0 I'N THE CI TY OF HUNTI NGTON BEACH AT  BEADOR CONSTRUCTION CO., INC. YIT, JAMES $462,800 11/17/05 37%
12- 0G3804 SOUTHBOUND EDI NGER AVENUE ON RAMP 26320 LESTER Cl RCLE 3251 1/4 UNIVERSI TY $120, 941 11/29/05 26%
ACI M 405 -(933)1 SHOULDER RAMP W DENI NG DRI VE $66, 446 08/ 28/ 06 0
ACI M 405 -(933)E CORONA, CA 92883 I RVINE, CA 92612

-0 (949) 509-5012

HB1 WPCP

12-ORA-405-16.5/17. 8 N ORANGE COUNTY I'N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1,910,293 10/25/05 52%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UNIVERSI TY $727,526 11/ 03/ 05 38%
ACl M 405 -(911)1 SEPARATI ON TO BOLSA OVERCROSSI NG DRI VE, TRAILER 1 $107,230 09/ 15/06 0
ACI M 405 -(911)E W DEN EXI STI NG RAMPS I RVI NE, CA 92614-5706 I RVI NE, CA 92612

--0) (949) 509-5010

HA22 SWePP

Totals: Authorized Final Amt: $207, 894, 684 Completed to Date: $178, 733,426  Work ThisMonth: $3, 904, 165




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN- 101- 35.8/45.3 01-293134
01-DN-169-2.3/2.9 01-311714
01- DN- 199- 23. 6/ 24 01- 399504
01- DN-199-33.3/0 01- 375634
01- HUM 101- 35. 9/39. 2 01- 363104
01- HUM 101-56. 2/ 57.5 01- 314404
01- HUM 101-78.9/79. 4 01- 330454
01- HUM 101- 102. 9/ 103. 7 01- 403204
01- HUM 255-.2/1.9 01- 296704
01- LAK- 20- 8. 3/ 29 01- 453304
01- LAK-20-17.2/17.8 01- 429704
01- LAK- 20- 38. 6/ 45. 3 01-276814
01- MEN- 1-2.5/57. 4 01- 427504
01- MEN- 1- 60. 0/ 60. 7 01- 378014
01- MEN- 1-10.2/11.2 01- 307904
01- MEN- 101-9.2/0 01- 459504
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101-58.9/82.5 01- 375614
01- MEN- 101-75.5/81. 4 01- 458704
01- MEN- 101-84.0/0 01-412204
01- MEN- 271-.5/20. 4 01- 408204

01-VAR--/0 01- 443704
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02- LAS-36-25.4/25.9
02- LAS-44-14.5/0

02- LAS-44-14.7/36.9
02- LAS-395-11.8/24.8
02- LAS- 395-24.8/32. 4
02- LAS-395-49.5/0
02- LAS-395-5.8/9

02- MOD- 395-11. 0/ 23. 8
02- MOD- 395-23. 3/61.6
02-PLU-70-.7/1.3

02- PLU-70-3.0/ 7
02-PLU-89-.7/2.7

02- SHA- 5-40. 4/ 44. 4
02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02-SHA-44-1.2/4.2
02- SHA-44-14. 4/ 43. 3
02- SHA-89-21.3/26.5
02- SHA- 89-29. 4/43. 3
02- SHA-273-6.8/7.1
02- SHA-273-11.1/12. 7
02- SHA-273-14.4/0

Statement of Ongoing Contracts - Index

Contract

02- 0C55U4
02- 361804
02-1C8804
02- 258504
02- 373904
02- 357904
02- 359404
02- 3603U4
02- 387404
02- 398004
02-3016U4
02- 366004
02- 387504
02-1C8704
02- 310904
02- 0C8104
02- 1C9004
02- 360604
02- 310404
02-3937U4
02- 397704
02- 398404

Page
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02- SHA-273-16. 7/ 20
02- SHA- 299-24. 1/ 30. 3
02- SHA-5713-/0

02- SHA-5716-/0

02-SI S-3-47.2/76. 4
02-SI S-5-11.4/16
02-SI S-5-31.2/0

02-SI S-5-40.1/44.3
02-SI S-5-40.1/58.1
02-SI S-89-29.1/29.6
02- SI S-96-20.0/20.1
02- SI S-96-96. 4/ 96. 8
02- TEH5-35.1/37.1
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0

02- TEH 99- 16. 4/ 16. 8
02-TRI-3-6.5/0

02- TRI - 36- 23. 1/ 32
02- TRI - 299- 48. 6/ 50. 9
02- TRI - 299-55.7/57. 7

02-VAR--/0

03-BUT-32-1.4/1.8

Statement of Ongoing Contracts - Index

Contract

02- 327204
02- 0C3504
02- 351504
02- 3508U4
02- 3C1104
02- 381114
02- 1C3604
02-1C2104
02- 381504
02-1C1204
02- 340204
02- 380204
02- 301704
02- 301714
02- 364204
02- 295924
02- 364104
02-1C9204
02- 0C2204
02- 288534
02- 388504
03- 0C3404
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03-BUT-32-5.7/6.2
03- BUT- 70-12. 5/ 0
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03- COL- 20- 30. 6/
03-ED-49-24.1/24.6
03- ED- 50-69. 4/0
03-ED-89-/8.5
03-ED-193-6.2/0

03- GLE-32-5.9/10.8
03-GLE-32-.2/.1

03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV- 80- 60. 6/ 63. 5
03- NEV- 267-/2.8

03- PLA-28-7.8/8.4
03-PLA-80-1.4/2.6
03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA-80-/1.6

03- PLA-5711-/0

03- PLA-5731-/0

Statement of Ongoing Contracts - Index

Contract

03-4A4404
03- 1E2504
03-3822V4
03- 0E3204
03-1Mm4404
03-2C3604
03- 1A6104
03- 2MD304
03-4C2604
03- 1A8304
03- 373604
03- 2MD204
03- 3A2604
03-3C9304
03-291014
03-1C8204
03- 375604
03- 0A6004
03- 1A8014
03-2C2104
03- OE0604
03-2C4804

Page
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16
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03- SAC-5-16.1/26.8
03-SAC-12-3.8/6.7
03-SAC-80-.4/11.1
03- SAC-99-.1/20

03- SAC-99-19.6/19.8
03- SAC-99-20.6/21.3
03- SAC-160-5.9/20.9

03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-YOL-50-/3.1
03-YUB-49-6.9/9. 4
03-YUB-65-8.2/0
03-YUB-5715-/0
04- ALA-13-4.7/9.6

04- ALA- 13-5.
04- ALA-13-9.
04- ALA-24-1.
04- ALA-80-7.
04- ALA-92- 2.

0/5.6
9/13.9
8/6.2
1/8
6/6.3

04- ALA-112-/1.7
04- ALA-123-/5. 2

04- ALA-580-18. 8/ 30. 8

Statement of Ongoing Contracts - Index

Contract

03- 0A9104
03- 2M3604
03- 2A8304
03- 1M3604
03-4C5104
03- 397404
03-437204
03-4C3904
03- 0A1314
03- 0A8404
03-4A5104
03- 1E4404
03- 0A29U4
04- 1R0424
04- 443404
04- 445804
04- 0C6804
04- 181634
04- 045064
04-151774
04- 249714
04-284314
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04- ALA- 580- 45. 8/ 46. 9

04- ALA-580-47.8/47.9
04- ALA-580-9.0/27.5
04- ALA-580-/0

04- ALA-680-1.7/0
04- ALA-880-15.4/17.9
04- ALA- 880-32. 7/ 34
04- ALA- 880-34. 8/ 35
04- ALA-880-/2.9
04-CC-4-12.4/0
04-CC-4-22.2/23.8
04- CC-4-25.8/31
04-CC-4-8.4/8.7

04- CC-80-9.8/12.9
04-CC-80-13.7/14.1
04-CC-123-/2.2

04- CC-680-23.9/24.9
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/.6

04- CC-680-10. 2/ 10.9
04- MRN-101-.1/.9

Statement of Ongoing Contracts - Index

Contract

04- 162004
04- 181794
04- 444804
04-150144
04-2S1704
04- 243004
04- 292364
04-2923A4
04-2332U4
04- 252064
04-229014
04- 0C7104
04- 263604
04- 263704
04- 013094
04- 270204
04- 006054
04- 006044
04- 006034
04- 228444
04- 254504
04- 251304

Page
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04- MRN-101-.1/.2
04- MRN-101-1.4/7.7
04- MRN- 101-8.3/8. 4
04- NAP- 29-29. 3/ 32. 8
04- NAP-29-/3.6

04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- NAP- 128-20. 0/ 0
04-SCL-9-.7/.8

04- SCL-9-2.5/0

04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20
04- SCL- 85-22.0/22.3
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-39. 3/41
04- SCL- 101-40.2/52.6
04- SCL- 101-44. 6/ 45
04- SCL- 152-21. 9/ 30. 3

Statement of Ongoing Contracts - Index

Contract

04- 1A9604
04- 271604
04- 226134
04- 128474
04- 1R8324
04- 444604
04- 253804
04- 253804
04- 278204
04- 286704
04-151324
04- 270904
04- 165934
04- 0A2304
04-1S73A4
04- 0A1604
04- 4396U4
04-151334
04- 487604
04- 0C8904
04- 299604
04- 0C7604

Page
23
23
24
24
24
24
24
24
25
25
25
25
25
25
26
26
26
26
26
26
27
27
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04- SCL-280-2.3/2.8
04- SCL-280-2.8/4. 4

04- SCL- 680-/ M. 6

04- SCL- 880-3.6/5. 4
04- SCL-880-6.0/7.7
04- SCL- 880-9.9/10.5
9/ 5.
717,
0/ 7.
8/ 8.
3/ 8.
71 8.
5/ 1.
04- SF-101-4.7/5.1
04- SF-101-6.7/8
04- SF-280-4.0/ 7

04- SF- 80- 4.
04- SF- 80- 5.
04- SF- 80- 6.
04- SF- 80- 7.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF- 101- .

04- SM 1- 24.

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6

04- SM 35-7.

04- SM 82-22.1/22.3
04- SM 84-27.7/28.2

5/0

4/ 0

9

o ©O© o1 N 01 N

Statement of Ongoing Contracts - Index

Contract

04- 244604
04- 237604
04- 270514
04- 253404
04- 122914
04- 285524
04- 0435V4
04- 01054
04- 049044
04- 0120R4
04- 0120E4
04- 012024
04- 443544
04-291004
04-171204
04- OR5404
04- 276704
04-1123G4
04-1123C4
04-212804
04- 299704
04- 015124
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30
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04- SM 92-13.4/13. 4

04- SM 101-3.6/11.9
04- SM 101-9.6/11.9
04- SM 280-27.4/0
04-SOL-12-1.8/4
04-SOL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2
04- SOL- 80-17.6/0
04- SOL-80-9.8/0
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SOL-680-1.6/1.9
04- SOL-780-4.7/5
04- SON-1-9.7/10

04- SON-12-27.0/0
04- SON-12-30.7/0
04- SON-37-6.0/0

Statement of Ongoing Contracts - Index

Contract

04- 1A0204
04- 2357A4
04- 235724
04- 0A2604
04- 444104
04- 299204
04-0T14C4
04-0T1444
04- 443604
04- 0T1644
04- 446104
04- 449604
04- 0A8804
04-0T1114
04- 006064
04- 258714
04- 006084
04- 299304
04- 1S3004
04- 446004
04- 1A5704
04-0T0424
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04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0

04- SON-116-9.5/0

04-VAR--/0
04-VAR--/0

05- MON- 1-74. 9/ 80. 8
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101- 93. 1/ 100. 4
05- MON- 101-95. 0/ 95. 8
05- MON- 101-7.9/10.8
05- MON- 156-1.8/T4.8
05- MON-183-4. 2/0

05- MON- 198-7. 0/ 25. 8
05- MON- 198-16. 1/ 21. 3

Statement of Ongoing Contracts - Index

Contract

04- 276004
04- 130214
04- 272424
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04-151914
04-151284
05-4757V4
05- 486904
05- 495704
05- 491514
05- 0L5504
05-0161G4
05- 01614
05- 038924
05- 0L9404
05- 0K6204
05-0L8304
05- OMB504
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05- SB-1-10. 1/10. 3

05- SB-1-10.8/11.8
05-SB-1-11.0/12.2
05-SB-1-1.7/2.5
05- SB-33-/8.2

05- SB-101-12. 7/ 19.

05- SB-101-14.1/0

05- SB-101-18. 9/ 19.
05- SB- 101- 47. 9/ 50.

05- SB- 101- 54. 0/ 56
05-SB-101-6.4/7.1
05-SB-101-8.1/8.9
05-SB-150-1.0/1.7

05- SB- 154- 23. 2/ 32.

05-SB-217-.9/2.2
05- SBT- 25- 40. 0/
05- SBT-101-/7.5
05- SBT-156-.2/2.9
05-SCR-1-5.8/7.7
05-SCR-9-9.4/9.7
05- SCR-9-20.8/0
05- SCR- 152-7.6/8

8
8

Statement of Ongoing Contracts - Index

Contract

05- OM7304
05- OM7404
05- OM6904
05- 484604
05- 0A4004
05- 462104
05- OM7204
05- 0K2204
05- 0H0904
05- 0K1004
05- 314304
05- 448104
05- 282804
05- 0L8504
05- 0J0604
05- 470304
05-0L8804
05- OE3604
05- 0K1304
05- 465604
05- 0A7004
05- 444804
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05-SLO 1-24.3/27.8

05-SLO 1-67.4/69. 4
05-SLO-46-.3/0
05-SLO-46-4.5/4.8
05- SLO-46-52.5/0

05-SLO 101-12. 5/ 14.
05- SLO 101-16. 2/ 21.
05- SLO 101- 32. 7/ 35.
05- SLO 101- 46. 0/ 50.

05-SLO-101-58.3/0

~N o o N

05-SLO-227-13.4/13.7

06- FRE- 33- 62. 5/ 69.
06- FRE-41-6.1/0
06- FRE- 41- 21. 6/ 31.
06- FRE-41- 31. 1/ 31.
06- FRE-43-7.1/7.5
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7. 4

5

~

~N N o1 ©o

06- FRE- 168-14.6/14. 8

Statement of Ongoing Contracts - Index

Contract

05- 0L5304
05- 420744
05- OMb404
05-0L7804
05- 458804
05- 0C1004
05- 0L8604
05- 345484
05- OMR404
05- 0C8704
05- 494104
06- 343534
06- 494804
06- 475404
06- 419604
06- 494004
06- 420304
06- 458604
06- 404104
06- 453204
06- 350704
06- 0C2404
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06- FRE- 168-45.1/0

06- FRE- 168- 58. 1/ 58. 8
06- FRE- 180-31. 3/0
06- FRE- 180-124. 4/ 0
06- FRE- 180- 58. 7/ 61
06- FRE- 198-14. 9/ 26. 8
06- KER-5-.8/1.6

06- KER- 5- 65. 2/ 69. 6
06- KER- 14-14. 9/ 16
06- KER- 14- 16. 2/ 26. 6
06- KER-43-1.0/6.1
06- KER- 43- 33. 5/ 34.
06- KER- 46- 32. 1/ 32.
06- KER- 58- 46. 0/ 51.
06- KER- 58- 46. 1/ 51.
06- KER- 58- 77. 0/ 82.
06- KER- 58- 82. 7/ 90.
06- KER- 58- 109. 1/ 117.
06- KER- 58- 136. 4/ 143.
06- KER- 65- 6. 1/ 25. 2
06- KER- 99- 10. 6/ 20. 5
06- KER-99-23.1/0

N O OO O N O

Statement of Ongoing Contracts - Index

Contract

06- 442004
06- 333704
06- 478904
06- 4664U4
06- 478604
06- 497404
06- 0E9204
06- 497304
06- 0C5804
06- 408404
06- 0C6304
06- 410304
06- 0C0604
06- OE4504
06- 0C2004
06- 480804
06- 487904
06- 243424
06- 480004
06- 493604
06- 0C6104
06- 491904
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06- KER-99-48. 7/57.1

06- KER-119-27.3/0
06- KER-119-29.3/0
06- KER-178-4.5/4.6

06- KER-178-7.5/13. 4
06- KER-223-21.1/31.9

06- KIN-5-/L10

06- KI N-41- 39. 8/ 42.
06- KI N-43-10. 1/ 10.
06- KI N-43-19. 1/ 19.
06-KIN-43-/1.5

06- KIN-5727-/0

06- MAD- 41- 20. 9/ 35.
06- MAD- 41- 35. 4/ 35.
06- MAD- 99- 19. 6/ 22.
06- MAD- 145-8. 0/ 9
06- TUL- 63- 19. 8/ 30.
06- TUL-63-23.2/0
06- TUL-65-/14.1
06- TUL-99-12. 1/ 13.
06- TUL- 99- 28. 3/ 29.
06- TUL-137-21.9/0

Statement of Ongoing Contracts - Index

Contract

06- 0C1204
06- 494904
06- 0A4104
06- 388804
06- 422304
06- 0C3604
06- 0C3304
06- 467904
06- 0A0804
06- 455004
06- 0C4204
06- 449904
06- 449004
06- 303104
06- 0C6504
06- 0C6804
06- 448004
06- 494704
06- 0C4504
06- 479004
06- 431604
06- 416804
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06- TUL- 198-4.8/8.8
06- TUL- 198-8.8/11.9
06- TUL-198-15.1/21.5
-114

06- TUL- 201

07-LA-1-1.0/1
07-LA-1-3.4/3.5

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-12
07-LA-1-17

.7/0

.71 20.
07- LA-1-26.
07- LA-1-27.
07- LA-1-40.
07- LA-1-40.
07- LA-1-44.
07-LA-2-17.
07- LA- 2- 25.
07- LA-2-42.

5/ 27

7/ 51

8/ 82

07-LA-5-1.6/3.3
07-LA-5-2.0/0
07-LA-5-5.2/5.2

07-LA-5-11

. 6/ 15.

4/ 30.
5/ 40.

1/ 46.

9/ 25.
2/ 42.

Statement of Ongoing Contracts - Index

Contract

06- 278634
06- 403504
06- 0C6004
06- 0C6404
07- 231504
07- 4K6804
07-1190E4
07-1190F4
07- 3N9104
07- 4K7004
07-4J32504
07-1660U4
07-4L0804
07-4K6104
07-4K7704
07- 206024
07- 4K4504
07-4L1104
07-4L3804
07-214604
07-4K6704
07- 206204
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07- LA-5-15.
07- LA-5-15.
07- LA-5-16.
07- LA-5-25.
07- LA-5-25.
07- LA-5-32.
07- LA-5-39.
07- LA-5-64.
07- LA-5-65.
07- LA-5-66.
07- LA-5-66.
07- LA-5-85.
07- LA-5-52.
07- LA-5-65.

2/ 15.
9/ 17.
9/ 28.
3/ 25.
71 28.
7/ 33.
4/ 45.
4/ 64.
4/ 65.

2/0
6/0

6/ 88.
7/ 53.
4/ 65.

07-LA-5-/11.5

07- LA-10-2.

1/ 14.

0o M~ O O 0 O N P W

1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7
07- LA-10-13.0/ 14
07-LA-10-14.5/15.3
07-LA-10-14.8/48.3
07- LA- 10- 26. 8/ 26. 8

Statement of Ongoing Contracts - Index

Contract

07-187504
07- 232604
07- 193104
07- 4K7204
07- 4K9904
07- 023124
07- 122004
07-4L1004
07- 4K9504
07- 4K9204
07-4L0704
07-4L6704
07-1760U4
07-4L0404
07- 226204
07-244504
07-2324C4
07-242004
07- 180204
07-222204
07- 205004
07- 439204
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07- LA- 10- 28. 0/ 31.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 33. 6/ 34.

07-LA-10-/S1
07-LA-10-/.6

07-LA-14-24.7/43.5
07- LA- 14- 28. 4/ 28.

07-LA-14-35.3/0

07- LA- 14- 35. 8/ 43.
07- LA- 14-54. 5/ 60.

07-LA-27-7.0/0
07-LA-27-/10.6
07-LA-27-/11.1
07-LA-39-22.5/0

07- LA-39-40. 0/ 44.

07-LA-47-/1.9
07-LA-57-17.7

07- LA-60-19. 5/ 23.

07-LA-60-29.4/0

07-LA-60-6.9/19. 4

07- LA- 60-22. 4/ 25
07-LA-60-/0

Statement of Ongoing Contracts - Index

Contract

07-1069U4
07- 008704
07- ON9704
07-135104
07- 250804
07-4K9704
07-4H8704
07-4E2404
07-194104
07- 125204
07-4L5904
07-4K8104
07-2074U4
07-4Gr7004
07- 1X3304
07- 129954
07-120974
07- 244604
07-201704
07- 206804
07-1257U4
07-226714
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07-LA-66-/2.6
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-91-/10.6
07-LA-101-.4/.9
07-LA-101-1.8/27.4
07-LA-101-7.5/12
07- LA-101-11. 7/ 25.
07- LA-101-13. 2/ 14.
07- LA-101-14. 9/ 15.
07-LA-101-17.5/20
07- LA-101- 20. 0/ 23.
07- LA-101- 25. 3/ 38.
07-LA-101-/1.8
07-LA-103-/1.6
07-LA-105-2.6/2.6
07-LA-105-/0
07-LA-110-18. 2/ 19.
07- LA-110-24. 5/ 25.

©

Statement of Ongoing Contracts - Index

Contract

07-207304
07-1693C4
07-1693A4
07- 182204
07- 180004
07- 002964
07-4L0304
07-1199U4
07-2324G4
07- 244804
07-218504
07- 002594
07- 002304
07- 0616A4
07- 061664
07-120884
07-1Y8604
07-2Y0504
07-4H3104
07-214804
07- 188204
07- 243504
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07-LA-110-24.9/25.5

07-LA-110-25.7/31.9
07-LA-118-11.3/11. 4
07-LA-118-/1.8
07-LA-126-1.8/2.1
07-LA-134-3.5/3.8
07-LA-134-5.6/0

07- LA-134-11.5/13
07- LA-138-60.2/61.6
07-LA-138-61.5/63.6
07- LA-138-65. 4/ 65. 7
07-LA-164-2.0/0
07-LA-170-14.6/20.6
07- LA-210-6.5/30.8
07- LA-210-46.2/49. 3
07-LA-210-49.3/52.1
07-LA-213-3.0/3
07-LA-213-6.7/6.7
07-LA-213-8.5/0

07- LA-405-13. 0/ 13
07- LA-405-21.3/26.4
07- LA-405-25.9/29.5

Statement of Ongoing Contracts - Index

Contract

07- 4G3004
07-218904
07- 4K7404
07-1X2104
07-432704
07- 066334
07-178704
07- 182604
07-127254
07- 127264
07- 4K4904
07-4L2104
07- 244304
07-1Y2004
07-172174
07-1264F4
07-4L1204
07-4K0104
07- 3N7104
07-1Y7204
07-1198U4
07-1178U4
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07- LA-405-29.5/32.2

07- LA-405-30.3/36.1
07- LA- 405- 38. 6/ 40. 2
07- LA-405-38.7/39.4
07- LA-405-/13
07-LA-405-/12.6

07- LA-605-1. 7/ 26
07- LA- 605-14. 6/ 15. 4
07-LA-710-6.8/9.1
07-LA-710-6.8/9.4
07-LA-710-9.4/17.4
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07-LA-710-22.9/23.2
07- LA-5707-/0

07- VEN-1-/11

07- VEN-23-5.2/24.1
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-48. 5/ 58
07- VEN-33-55.8/0

Statement of Ongoing Contracts - Index

Contract

07- 195904
07- 226614
07- 199624
07-201204
07-232414
07- 244404
07-212304
07- 040104
07- 234904
07-120934
07-4L4104
07- 242604
07-244704
07- 046024
07-201604
07- 4K8304
07-4L4004
07-4L6204
07- 4K7604
07- 4K6304
07- 249304
07-4L3404

Page
72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75



Cnty Rt Pm
07- VEN- 101- 12. 8/ 14. 2

07- VEN- 101- 22. 0/ 24
07- VEN- 101-33.5/0
07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-126-13.7/19.9
07- VEN-126-/13. 1

07- VEN-126-/ 13

07- VEN-150-8.7/0

07- VEN- 150- 15. 0/ 23. 9
07- VEN- 150-17.0/34. 4
07- VEN- 150- 22. 5/ 23. 5
07- VEN- 150-/13. 4

07- VEN- 150-/30. 5

08- RI V-10-15.8/15.9
08-RIV-71-/2.7

08- RI V-74-37.9/ 38
08-RI V-74-23.5/25.9
08- RI V-86-18.1/21.5
08-RIV-91-7.4/21.6
08- RI V-215-37.7/43.9
08- SBD- 10- 2.5/ 10

Statement of Ongoing Contracts - Index

Contract

07-104954
07-0607U4
07- 4K8904
07-4L6104
07-4L6004
07-1Y9004
07-237204
07- 244904
07- 4G5204
07-105484
07- 4K8804
07-4L2404
07- 4K7804
07-4L2304
08- 0C9504
08- 446514
08- 475604
08- 1A0104
08- 0C9814
08-4353U4
08- 334844
08- 366204
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08- SBD- 10- 9. 0/ 20
08- SBD- 10-23. 2/0
08- SBD- 10- 24. 2/ 24. 3
08- SBD- 15- 8. 8/ 10. 2

08- SBD- 15- 40.
08- SBD- 15-41.
08- SBD- 15- 74.
08- SBD- 15- 99.
08- SBD- 18- 13.
08- SBD- 40- 73.

5/0
1/41. 7
9/ 124
5/103.6
3/58.8
0/91

08- SBD- 40- 106. 5/ 108
08- SBD- 60-.6/3.5
08- SBD- 60-4.5/8.7
08- SBD-62-.8/9.6
08- SBD- 62- 33. 0/ 34. 2
08- SBD- 66-17.1/0
08- SBD- 66- 17. 6/ 18. 4
08-SBD-83-.9/1

08- SBD- 210-8.3/15.1
08- SBD- 210-12. 7/ 15. 2
08- SBD- 210- 12. 9/ 13
08- SBD- 5726-/0

Statement of Ongoing Contracts - Index

Contract

08- 493704
08- 0F2704
08- 371304
08- 1A7104
08- 279004
08- 493504
08-4567V4
08- 492804
08- 0H2404
08- 463004
08- 483764
08- 451504
08-2015U4
08- 359024
08- 1A1304
08- 492504
08- 438604
08- 449704
08- 498004
08-443614
08-204334
08- 0C4404
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08- SBD- 5731-/0

09- 1 NY-395-83.9/0
09-1 NY-395-/8.6

09- 1 NY-5709-/0

09- MNO- 6- 26. 5/ 32. 4
09- MNO- 395-13.5/75. 4
09- MNO- 395-36.1/93. 1
09- MNO- 395-93. 0/ 120. 5
09- SBD- 127- 27. 0/ 35
10- ALP-4-12.5/26.5
10- ALP-89-14.9/21. 4
10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4
10- AVA-88-42.1/46.9
10- AVA-104-3.6/0

10- AVA-124-8.5/0

10- CAL-4-35.4/0

10- MER-99-10. 2/ 12.8
10- MER-99-14.7/15.1
10- MER-99-15. 2/ 16. 2

Statement of Ongoing Contracts - Index

Contract

08- 499904
09- 301504
09- 295504
09- 311704
09- 330404
09- 312804
09- 301804
09- 317604
09- 330504
10- 1A2104
10- 0E9804
10- 1A4904
10- 049944
10- 1A6714
10- 2A4104
10- 406404
10- 2A2704
10- 0A8504
10- 2A9804
10- 363114
10- 0L1604
10- 482314
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10- MER- 99- 26. 5/ 28. 8

10- MER-99- 28. 2/ 36. 4
10- MER- 140-27. 0/ 30. 2
10- MER- 140-35.3/35.5
10- MER- 152-22. 8/ 40. 8
10- MPA- 140-34. 0/ 51
10-SJ-4-17.6/19.5
10-SJ-5-.3/13.8
10-SJ-5-27.0/27.9
10-SJ-88-11.9/12.5
10-SJ-99-14.1/15
10-S8J-99-17.1/25. 4
10- SJ-99-28. 2/ 29
10-SJ-99-30.7/38.7
10-SJ-120-6.7/7
10-SJ-120-9.4/16.6
10- STA-99-9.9/15

10- STA-120-4.2/6.1
10- STA-132-19.6/0
10- TUO- 108-7.0/0
10-TUO- 108-1.8/4.6
11-1MP-78-13.2/13. 4

Statement of Ongoing Contracts - Index

Contract

10- 3169E4
10- 2A50U4
10- 0A5804
10- 0C9404
10- 3A6804
10- 0A8204
10- 3A9304
10- OM2704
10- 263414
10- 2A9104
10- 1A7004
10- 3A4304
10- 0J6104
10- 0G0504
10- 0A7504
10- 0A7404
10- 0F7204
10- 281204
10- 0K1804
10- 0H2204
10- 3404U4
11- 265704

Page

87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90
90
90
91



Cnty Rt Pm

11-1 MP-86-5.9/6.1
11-1 MP-86-19.5/20.6
11-1 MP-86-20. 0/ 20. 3
11-1 MP-86-43. 3/67.8
11-1MP-98-35.2/0

11-1 MP-98-45. 2/ 46
11-1 MP-111-40.5/65.4
11-1MP-111-3.2/0

11-Sb-5-.1/.3
11-Sb-5-.1/0

11-SD-5-10
11-SD-5-10

11-SD-5-12.
11- SD- 5-13.
11- SD- 5- 14.
11- SD- 5- 16.
11- SD- 5- 19.
11- SD- 5- 28.
11- SD- 5- 34.
11- SD- 5- 35.
11- SD-5-42.
11-SD-8-6.7/21.3

. 0/ 10.
.3/49.3
6/ 13.

0/ 15

3/ 37

1/ 14.
0/ 16.
4/ 20.

7/ 35.
8/ 36.
7/ 51.

Statement of Ongoing Contracts - Index

Contract

11- 256304
11- 241104
11- 260104
11- 235504
11- 265604
11- 229024
11- 266604
11- 266204
11- 079404
11- 268304
11- 066704
11- 240304
11- 228704
11- 352304
11- 265404
11- 207914
11- 069104
11-0301U4
11- 065104
11- 265504
11- 078304
11- 081204

Page

91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94
94
94
94
94
94
95



Cnty Rt Pm
11-SD-8-36.5/0

11- SD-15-13.0/50. 9
11-Sb-15-17. 3/ ML9. 1
11- SD- 15-18. 5/ M20. 5
11- SD-15-18. 9/ ML9. 5
11- SD- 15-19. 0/ M2
11-SD-15-22. 0/ M24. 1
11- SD- 15-24. 0/ M26. 5
11-SD-15-.6/2. 4
11-SD-15-6.4/7.5
11-SD-15-6.5/10. 1
11-SD-15-8.9/9.7
11-SD-52-8.5/9. 1
11-SD-52-13.3/0
11-SD-54-5.0/0

11- SD-56-. 6/
11-SD-56-2.2/6. 2
11-SD-67-6.7/9.3
11-SD-67-3.9/18.5
11-Sb-67-5.2/5.5
11-SD-76-.1/2.2
11-Sb-78-1.7/2.3

Statement of Ongoing Contracts - Index

Contract

11- 080004
11-077304
11-2326W4
11-2348U4
11- 080934
11- 080904
11- 080914
11- 080924
11- 235904
11- 064904
11- 070804
11- 233204
11- 247704
11- 262704
11- 249804
11-172834
11-172894
11- 241804
11-241184
11- 262804
11- 259204
11- 003204

Page

95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97
98
98
98
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD- 78-10.5/11.6 11-183644 98
11-SD-78-20.7/21.3 11- 241904 99
11- SD- 79- 20. 3/ 53 11- 238804 99
11-SD-94-17.5/17.7 11-176424 99
11-SD-125-11.5/12.2 11- 253504 99
11- SD-125-22.3/0 11- 260524 99
11-SD-163-.9/2.8 11- 258024 99
11-SD-163-1.2/2. 4 11- 258014 100
11- SD-905-10.9/11.7 11-091804 100
11- SD-5530-/0 11- 091604 100
11- SD-5722-/0 11- 349304 100
12- ORA-0-10.2/25.3 12- 0E1104 100
12-ORA-1-.1/1.1 12- 0G3004 101
12- ORA- 1-20. 3/ 20.3 12- 0G6504 101
12-ORA-5-2.8/0 12- 0A4704 101
12- ORA-5-7.3/8 12- 0A3904 101
12-ORA-5-11.4/11.4 12- 0HO084 101
12- ORA-5-24.2/24.2 12- 0G0054 101
12- ORA-5-41.5/43.5 12-0126E4 102
12- ORA-5-29.0/29.1 12- 089504 102
12- ORA-55-9.1/10. 2 12- 0F4104 102

12- ORA-55-11. 6/ 12 12- OF2604 102



Cnty Rt Pm
12- ORA-57-13. 0/ 16.

12- ORA-57-14. 8/ 14.
12- ORA-73-11. 7/ 16.
12- ORA-73-16. 8/ 16.
12- ORA-73- 16. 8/ 24.
12- ORA-73-21. 5/ 21.
12- ORA-73-22. 4/ 27.
12- ORA-73-22. 4/ 24.
12- ORA-73-24.7/ 24.
12- ORA-91-3.3/3.5
12-ORA-91-6.4/8.6
12-ORA-91-8.5/9.5
12-ORA-91-12.8/14.3
12-ORA-91-13.5/14.7
12-ORA-133-4.2/8.1
12- ORA-405-.4/2

12- ORA-405-1.5/3.7
12- ORA-405-7.6/9.6
12- ORA-405-7.6/9.6
12- ORA-405-10.2/12. 4
12- ORA-405-10.4/16.5
12- ORA-405-12.5/12.7

N W N 01N 0O oo

Statement of Ongoing Contracts - Index

Contract

12- 084404
12- 0G36W4
12- 0C9864
12- 0C9854
12- 009844
12- 0&704
12- 0G3504
12- 0Q0704
12- 0H0034
12- 04304
12- 075404
12- 076004
12- 0G0504
12- 075304
12-1072U4
12- 092604
12- 09324
12- 069514
12- 0695WU4
12- 083804
12- 0G6604
12- 0F5304

Page
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105
105
105
105
105
106
106



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA- 405-15.9/16. 3 12- 0A7614 106
12- ORA- 405-16.2/0 12- 0G3804 106
12- ORA- 405-16. 5/ 17. 8 12- 099424 106

District
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

01

02

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO

$39, 522, 324
$35, 071, 272
$29, 644, 285
$3, 693, 560
$107, 931, 441

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$46, 093, 762
$63, 148, 848
$50, 923, 025
$30, 967, 279
$191, 132, 914

Work Comp
$15, 485, 025
$33, 732, 045
$23, 519, 974

$1, 764, 424
$74, 501, 468

Work Comp
$11, 758, 644
$15, 157, 316
$31, 010, 120

$3, 567, 236
$61, 493, 316




Digtrict
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$122, 217, 277
$5, 957, 528
$100, 066, 643
$20, 474, 508
$248, 715, 956

Bid + CCO

$2, 098, 463, 303
$338, 549, 920
$87, 610, 013
$286, 607, 645
$19, 150, 232
$356, 976, 558
$3, 187, 357, 672

Work Comp
$98, 722, 889
$948, 782

$4, 171, 961
$13, 780, 600
$117, 624, 233

Work Comp

$1, 744,937, 229
$248, 465, 227
$54, 023, 948
$175, 910, 160
$6, 409, 975
$110, 645, 046
$2, 340, 391, 584

Bid + CCO
$20, 609, 768
$33, 386, 989

Work Comp
$17, 889, 643
$25, 325, 195



District
Federal Aid
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY

Bid + CCO
$19, 808, 453
$9, 333, 385
$83, 138, 595

Bid + CCO

$1, 117, 820
$107, 915, 736
$33, 119, 783
$71, 006, 774
$213, 160,113

Bid + CCO

$157, 070, 547
$620, 028, 294
$110, 649, 489
$148, 983, 662
$28, 875, 036
$1, 065, 607, 027

Work Comp
$9, 594, 684
$4, 099, 868

$56, 909, 390

Work Comp
$0

$36, 656, 669
$16, 270, 845
$14, 231, 305
$67, 158, 819

Work Comp
$48, 427, 672
$308, 004, 142
$54, 645, 217
$79, 436, 892
$21, 610, 063
$512, 123, 985




Digtrict
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
- F-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
-ER-

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Category
FEDERAL Al D ( PRI MARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$68, 271, 304
$243, 212, 835
$6, 795, 922
$23, 934, 182
$11, 160, 899
$353, 375, 143

Work Comp
$30, 886, 993
$123, 471, 011
$5, 365, 594
$19, 448, 397
$10, 712, 924
$189, 884, 919

Bid + CCO
$20, 431, 669
$4, 632, 613
$25, 064, 282

Bid + CCO

$4, 625, 926
$144, 300, 599
$96, 172, 678
$4, 183,911
$2, 500, 000

Work Comp
$847, 960
$0

$847, 960

—_—

Work Comp
$4, 660, 433
$46, 927, 556
$73, 437, 092
$2, 253, 579
$0



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$251, 783,113

Work Comp
$127, 278, 660

Bid + CCO
$394, 864, 353
$86, 853, 891
$25, 333, 280
$20, 515, 653
$1, 000, 000
$1, 291, 095
$529, 858, 271

Work Comp
$233, 459, 903
$71, 950, 710
$17, 594, 396
$12, 632, 005
$0

$0

$335, 637, 015

Bid + CCO
$60, 492, 241
$9, 659, 352
$95, 451, 689
$42, 291, 402
$207, 894, 684

Work Comp
$47, 084, 150
$5, 424, 424
$85, 768, 582
$40, 456, 269
$178, 733, 426




Federal Aid

- SH
-ER-
-E-
-S-
- -

Statewide Totals

District

04

05

06

07

08

10

11

Statement of Ongoing Contracts -

Category

STATE HI GHVWAY

STORM DAMAGE REPAI R
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
FEDERAL Al D (| NTERSTATE)

Statewide Recap

Statement of Ongoing Contracts-Summary

Bid + CCO
$401, 997, 147
$703, 050, 367
$31, 983, 617
$1, 700, 190, 765
$674, 580, 783
$2, 953, 216, 533

$6, 465, 019, 212

Work Completed ThisPeriod

Work Comp
$144, 732, 456
$394, 831, 102

$10, 509, 843
$891, 228, 464
$401, 344, 996

$2, 219, 937, 912

$4, 062, 584, 774

$309, 055
$5, 494, 501
$4, 643, 377

$17, 501, 535
$18, 094, 391
$6, 119, 984

$3, 496, 430



Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
12 $1, 365, 811
$57, 025, 084

Work completed this Period:



	01
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